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Section I.  Instructions to Bidders 
A. General 

1. Introduction 

1.1 The Public Body indicated in the Bid Data Sheet (BDS) is the Contracting Authority for this 

procurement process and it is bound by the rules governing public procurement in the Federal 

Democratic Republic of Ethiopia. It has the powers and duties to conclude a Contract for the 

provision of Works. Accordingly, this procurement process is being conducted in accordance 

with the recent editions of the Ethiopian Federal Government Procurement and Property 

Administration Proclamation and Public Procurement Directive under the procurement method 

indicated in the BDS.  

1.2 By the issue of this Bidding Documents the Public Body invites interested Candidates to submit 

their Bids with a view to entering into Contract with the Public Body for the provision of Works 

which general description is provided in the BDS. The Works that are subject of this 

procurement process are more particularly specified in Section 6, Schedule of Requirements 

upon the basis of the information supplied in and in accordance with this Bidding Documents. 

1.3 Each Bidder may only submit one Bid, either individually or as a partner in joint venture. A 

Bidder who submits or participates in more than one Bid (other than as a subcontractor or in 

cases of alternatives that have been permitted or requested) will cause all the Bids with the 

Bidder’s participation to be disqualified. 

1.4 The procurement reference number and number of lots of this Bidding Documents are provided 

in the BDS. If Bids are being invited for individual contracts (lots) the Bidder may submit a Bid 

for one lot only, several or all of the lots. Each lot will form a separate contract and the 

quantities indicated for different lots will be indivisible. The Bidder must offer the whole of the 

quantity or quantities indicated for each lot. 

1.5 This Section 1, Instructions to Bidders shall not form a part of the Contract. These instructions 

are intended to assist Bidders in the preparation of their Bids. 

1.6 The Public Body is not bound to accept any Bid, and reserves the right to annul the selection 

process at any time prior to Contract award, without thereby incurring any liability to the 

Bidders.  

1.7 The Public Body retains ownership of all Bids submitted in response to this Bidding 

Documents. Consequently, Bidders have no right to have their Bids returned to them except late 

Bids. 

1.8 In submitting a Bid, the Bidder accepts in full and without restriction this Bidding Documents 

as the sole basis of this procurement procedure, whatever his own conditions of sale may be, 

which he hereby waives. Bidders are expected to examine carefully and comply with all 

instructions, forms, contract provisions and specifications contained in this Bidding Documents. 

Failure to submit a Bid containing all the required information and documentation within the 

deadline specified may lead to the rejection of the Bid. No account can be taken of any 

reservation in the Bid as regards the Bidding Documents; any reservation will result in the 

immediate rejection of the Bid without further evaluation. 

1.9 The permitted method of communication shall be in writing. Throughout these Bidding 

Documents the term "in writing" means communicated in written form and delivered against 

receipt. 
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2. Source of Funds  

2.1 The Public Body has an approved budget toward the cost of the procurement described in the 

Section 6, Schedule of Requirement. The Public Body intends to use these funds to place a 

Contract for which these Bidding Documents are issued. 

2.2 Payments will be made directly by the Public Body and will be subject in all respects to the 

terms and conditions of the resulting Contract placed by the Public Body. 

3. Fraud, Corruption and Complaints Provisions 

3.1 The Government of the Federal Democratic Republic of Ethiopia (herein after called the 

Government) represented by the Public Procurement and Property Administration Agency 

(herein after called the Agency) requires Contracting Authorities, as well as Bidders to observe 

the highest standards of ethics during the procurement and the execution of contracts. In 

pursuance of this policy, the Government: 

(a) Defines, for the purposes of this provision, the terms set forth below as follows: 

(i) “Corrupt practice” is the offering, giving, receiving or soliciting, directly or 

indirectly, of any thing of value to influence improperly the action of a public 

official in the procurement process or in contract execution;  

(ii) “Fraudulent practice” is any act or omission, including misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a party to obtain 

financial or other benefit or to avoid an obligation;; 

(iii) “Collusive practices” is a scheme or arrangement between two or more parties, 

with or without the knowledge of the Public Body, designed to establish prices at 

artificial, non-competitive levels; and 

(iv) “Coercive practices” is harming or threatening to harm, directly or indirectly, 

parties or their property to influence their participation in a procurement process, 

or affect the execution of a contract.  

(v) Obstructive practice is  

 deliberately destroying, falsifying, altering or concealing of evidence material 

to the investigation or making false statements to investigators in order to 

materially impede the Federal Ethics and Anticorruption Commission, the 

Federal Auditor General, and the Public Procurement and Property 

Administration Agency or their auditors investigation into allegations of a 

corrupt, fraudulent, coercive or collusive practice; and/or threatening, 

harassing or intimidating any party to prevent their from disclosing their 

knowledge of matters relevant to the investigation or from pursuing the 

investigation, or 

 acts intended to materially impede the exercise of inspection and audit rights 

provided for under ITB Clause 3.5 below. 

(b) Will reject a recommendation for award if it determines that the Bidder recommended for 

award has, directly or through an agent, engaged in corrupt, fraudulent, collusive, 

coercive or obstructive practices in competing for the contract in question; 

(c) Will debar a Bidder from participation in public procurement for a specified period of 

time if it at any time determines the Bidder has engaged in corrupt, fraudulent, collusive, 

coercive or obstructive practices in competing for, or in executing, a contract. The List of 

Debarred Bidders is available on the Agency's Website http//www.ppa.gov.et. 

3.2 In pursuit of the policy defined in Sub-Clause 3.1, the Public Body may terminate a contract for 
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Works if it at any time determines that corrupt or fraudulent practices were engaged in by 

representatives of the Public Body or of a Bidder during the procurement or the execution of 

that contract.  

3.3 Where it is proved that the Bidder has given or has offered to give inducement or bribe to an 

official or procurement staff of the Public Body to influence the result of the Bid in his favor 

shall be disqualified from the Bid, prohibited from participating in any future public 

procurement and the bid security deposited by them shall be forfeited. 

3.4 Bidders are required to indicate their acceptance of the provisions on fraud and corruption, as 

defined in this clause through the statement in the Bid Submission Sheet. 

3.5 In further pursuance of this policy, Bidders shall permit the Agency to inspect their accounts 

and records and other documents relating to the submission of Bids and contract performance, 

and to have them audited by auditors appointed by the Agency. 

3.6 Subject to the recent editions of the Public Procurement Proclamation and Procurement 

Directive, a candidate or a Bidder aggrieved or is likely to be aggrieved on account of the 

Public Body requesting a Bid not complying with the provisions of the Proclamation or 

Procurement Directive in conducting a Bid proceeding may present complaint to the head of the 

Public Body to have the Bid proceeding reviewed or investigated. Any complaint must be 

submitted in writing to the head of the Public Body, within five working days from the date the 

Bidder knew, or should have known, of the circumstances giving rise to the complaint. If the 

head of the Public Body does not issue a decision within ten working days after submission of 

complaint, or the candidate or the Bidder is not satisfied with the decision, it may submit a 

complaint to the Board within five working days from the date on which the decision has been 

or should have been communicated to the candidate or the Bidder by the Public Body. The 

Board's decision is binding for both parties. 

4. Eligible Bidders 

4.1 A Bidder may be a natural person, private, public or government-owned legal entity, subject to 

ITB Sub-Clause 4.4, or any combination of them with a formal intent to enter into an agreement 

or under an existing agreement in the form of a Joint Venture (JV), consortium, or association. 

In the case of a Joint Venture, consortium, or association: 

(a) All parties to the Joint Venture, consortium or association shall be jointly and severally 

liable, unless otherwise specified in the BDS; and 

(b) A Joint Venture, consortium or association shall nominate a Representative who shall 

have the authority to conduct all businesses for and on behalf of any and all the parties of 

the Joint Venture, consortium or association during the bidding process and, in the event 

the Joint Venture, consortium or association is awarded the Contract, during contract 

execution. 

4.2 This Invitation for Bids is open to all Bidders (including all members of a joint venture, sub-

contractors and personnel) who have nationality of an eligible country, as defined in Section 5, 

Eligible Countries. A Bidder shall be deemed to have the nationality of a country if the Bidder 

is a citizen or is constituted, incorporated, or registered and operates in conformity with the 

provisions of the laws of that country. This criterion shall also apply to the determination of the 

nationality of proposed subcontractors or Contractors for any part of the Contract including 

related services. 

4.3 A Bidder that has been debarred from participating in public procurement in accordance with 
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ITB Clause 3.1 (c), at the date of the deadline for Bid submission or thereafter, shall be 

disqualified. 

4.4 Government-owned enterprises shall be eligible if they can establish that they are legally and 

financially autonomous and operate under commercial law and that they are not a dependent 

agency of the Public Body. 

4.5 Unless otherwise specified in the BDS, Bidders shall provide such evidence of their eligibility 

satisfactory to the Public Body, to verify that the Bidder:: 

(a) Is not insolvent, in receivership, bankrupt or being wound up, not have had their business 

activities suspended and not be the subject of legal proceedings for any of the foregoing 

(b) Appropriate documentary evidence demonstrating its compliance, which shall include: 

(i) Valid business license indicating the stream of business in which the Bidder is 

engaged, 

(ii) VAT registration certificate issued by the tax authority (only domestic Bidders in 

case of contract value as specified in BDS), 

(iii) Valid Tax clearance certificate issued by the tax authority (domestic Bidders 

only); 

(iv) Relevant professional practice certificates, if required in BDS. 

(c) Foreign Bidders must as appropriate submit business organization registration certificate 

or trade license issued by the country of establishment. 

4.6 To participate in this public procurement process, being registered in the suppliers list is a 

prerequisite (mandatory for domestic Bidders only). 

(a) Candidates desiring to participate in public procurement shall have to register themselves 

using the form made available for this purpose in the website of the Public Procurement 

and Property Administration Agency. 

4.7 Bidders shall provide such evidence of their continued eligibility satisfactory to the Public 

Body, as the Public Body shall reasonably request in BDS. 

5. Eligible Materials, Equipment and Services 

5.1 The materials, equipment and services to be supplied under the Contract may have their origin 

in any country subject to the restrictions specified in Section 5, Eligible Countries, and all 

expenditures under the Contract will not contravene such restrictions. At the Public Body’s 

request, Bidders may be required to provide evidence of the origin of materials, equipment and 

services. 

6. Conflict of Interest  

6.1 A Bidder shall not have a conflict of interest. All Bidders found to have a conflict of interest 

shall be disqualified. A Bidder may be considered to have a conflict of interest with one or more 

parties in this bidding process, if:  

(a) They have at least one controlling partner in common; or  

(b) They receive or have received any direct or indirect subsidy from any of them; or  

(c) They have the same legal representative for purposes of this bid; or  

(d) They have a relationship with each other, directly or through common third parties, that 

puts them in a position to have access to information about or influence on the bid of 

another Bidder, or influence the decisions of the Public Body regarding this bidding 
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process; or  

(e) A Bidder participates in more than one bid in this bidding process. Participation by a 

Bidder in more than one Bid will result in the disqualification of all Bids in which such 

Bidder is involved. However, this does not limit the inclusion of the same subcontractor 

in more than one bid; or  

(f) A Bidder participated as a consultant in the preparation of the design or Schedule of 

Requirements of the works that are the subject of the bid;  

(g) A Bidder that has a business or family relationship with a member of the Public Body’s 

staff who is directly or indirectly involved in any part of (i) the preparation of the 

Schedule of Requirements of the assignment, (ii) the selection process for such 

assignment, or (iii) supervision of the Contract, may not be awarded a Contract, unless 

the conflict stemming from this relationship has been resolved in a manner acceptable to 

the Public Body throughout the procurement process and the execution of the Contract. 

(h) A Bidder or any of its affiliates has been hired (or is proposed to be hired) by the Public 

Body as Engineer for the Contract implementation 

B. Contents of Bidding Documents 

7. Bidding Documents 

7.1 The Bidding Documents consist of Parts 1, 2, and 3, which include all the Sections indicated 

below, and should be read in conjunction with any Addenda issued in accordance with ITB 

Clause 9. 

Part 1    Bidding Procedures 

 Section 1 Instructions to Bidders (ITB) 

 Section 2 Bid Data Sheet (BDS) 

 Section 3 Evaluation Methodology and Criteria 

 Section 4 Bidding Forms 

 Section 5 Eligible Countries 

Part 2   Schedule of Requirements 

 Section 6 Schedule of Requirements  

Part 3   Contract 

 Section 7 General Conditions of Contract (GCC) 

 Section 8 Special Conditions of Contract (SCC) 

 Section 9 Contract Forms 

7.5 The Invitation to Bid is not part of the Bidding Document. In case of discrepancies between the 

Invitation to Bid and the Bidding Documents listed in ITB Clause 6.1 above, said Bidding 

Documents will take precedence. 

7.6 The Public Body is not responsible for the incompleteness of the Bidding Documents and their 

addenda, if they were not obtained directly from the Public Body. Bidders who did not obtain 

the Bidding Documents directly from the Public Body will be rejected during evaluation.  

7.7 The Bidder is expected to examine all instructions, forms, terms, and specifications in the 

Bidding Documents. Failure to furnish all information or documentation required by the 

Bidding Documents may result in the rejection of the Bid. 
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8. Written Questions / Clarification of Bidding Documents 

8.1 The Bidder requiring any clarification of the Bidding Documents shall contact the Public Body 

in writing at the Public Body’s address indicated in the BDS. The Public Body will respond in 

writing to any request for clarification, provided that such request is received no later than 

twenty one (21) days prior to the deadline for submission of Bids. The Public Body shall 

forward copies of its response to all Bidders who have received the Bidding Documents directly 

from it, including a description of the inquiry but without reference to the identity of the 

prospective Bidder initiating the request. Should the Public Body deem it necessary to amend 

the Bidding Documents as a result of a clarification, it shall do so following the procedure under 

ITB Clause 9 and Sub-Clause 25.2. 

8.2 Only the written responses will be considered official and carry weight in this procurement 

process and subsequent evaluation. Any answers received outside the official channels, whether 

received verbally or in writing, from employees or representatives of the Public Body, or any 

other party, shall not be considered official responses to questions regarding this Bidding 

Documents. 

9. Modification to Bidding Documents 

9.1 Where Public Body finds it necessary to introduce modification to the Bidding Documents on 

its initiative or on the basis of request for clarification by Bidder, the Public Body may modify 

the Bidding Documents at any time prior to the deadline for submission of Bids.  

9.2 Any alteration to the content of the Bidding Documents shall at the same time be communicated 

in the form of an amendment to all Bidders who received the Bidding Documents and will be 

binding on them. Bidders are required to immediately acknowledge receipt of any such 

amendment, and it will be assumed that the information contained in the amendment will have 

been taken into account by the Bidder in its Bid. 

9.3 The Public Body may, at its discretion, extend the closing date for submission of Bids where it 

modifies a Bidding Documents as per Clause 9.1 above, if it is assumed that the time remaining 

before the closing date is not sufficient for Bidders to prepare adjusted Bid Documents on the 

basis of such modification. 

10. Pre-Bid Conference and Site Visit 

10.1 If the Public Body deems it to be appropriate, it may hold a Pre-Bid Conference for prospective 

Bidders who received a Bidding Documents for clarification and discussion on the Bidding 

Documents or modification thereto. The Public Body may also organize a site visit or visits 

concurrently with the Pre-Bid Conference to allow Bidders to visit and examine the site or sites 

and obtain for itself, at its own responsibility and risk, all information that may be necessary for 

preparing the bid and entering into the Contract. The costs of visiting the site or sites shall be at 

the Bidder’s own expense 

10.2 The Public Body shall give written notice to all Bidders who received a Bidding Documents to 

attend the Pre-Bid Conference and to gain access to the relevant site or sites. Notice will include 

time, date, and address where Pre-Bid Conference and site visits will be organized. 

10.3 The Public Body shall welcome all prospective Bidders to attend this Pre-Bid Conference and 

site visits. To give all prospective Bidders the opportunity to participate in the pre-bid 

conference, prospective Bidders are limited to sending two representatives to Pre-Bid 

Conference and site visits. All the costs of attending this conference will be borne by the 

prospective Bidders. 

10.4 The Public Body invites all prospective Bidders to submit their questions / request for 
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clarification by time and date and to the address indicated in the BDS Clauses 8.1 and 8.2. 

10.5 The Pre-Bid Conference shall be minuted. Copies of the minute shall be delivered to all 

prospective Bidders who purchased the Bidding Documents to enable them prepare their Bid 

documents by incorporating the content of clarification or modification. 

C. Preparation of Bids 

11. Cost of Bidding  

11.1 The Bidder shall bear all costs associated with the preparation and submission of its Bid and 

contract negotiation, and the Public Body shall not be responsible or liable for those costs, 

regardless of the conduct or outcome of the bidding process. 

12. Language of Bid 

12.1 The Bid, as well as all correspondence and documents relating to the Bid exchanged by the 

Bidder and the Public Body, shall be written in English. 

12.2 Bids and supporting documents of Bidders prepared in a language other than language of Bid 

shall have to be translated by a legally competent interpreter into language of Bid and a copy of 

the translation has to be submitted together with the original documents, especially where such 

documents pertain to the fundamental elements of the Bid. 

12.3 If the Public Body detects discrepancy between language of the original document and the 

translated version, it shall reject the documents unless such discrepancy constitutes minor 

deviation from the requirement stated in the Bidding Documents. 

13. Bid Prices and Discounts 

13.1 The Contract will be Unit Price (Admeasurement) contract or Lump Sum Contract, as indicated 

in the BDS. 

13.2 The prices and discounts quoted by the Bidder in the Bid Submission Sheet and in the 

Schedules shall conform to the requirements specified below. 

13.3 The Bidder shall submit a Bid for the whole of the works described in BDS Clause 1.2, by 

filling in prices for all items of the Works, as identified in Section 4, Bidding Forms.  

13.4 In case of Unit Price contracts, the Bidder shall fill in rates and prices for all items of the Works 

described in the Bill of Quantities. Items against which no rate or price is entered by the Bidder 

will not be paid for by the Public Body when executed and shall be deemed covered by the rates 

for other items and prices in the Bill of Quantities. 

13.5 The price to be quoted in the Bid Submission Sheet shall be the total price of the Bid, excluding 

any conditional discounts offered. 

13.6 The Bidder offering conditional discounts shall indicate the methodology for their application in 

the Bid Submission Sheet. 

13.7 If so indicated in ITB Clause 1, Bids are invited for individual contracts or for any combination 

of contracts (packages). Bidders wishing to offer any price reduction for the award of more than 

one Contract shall specify in their bid the price reductions applicable to each package, or 

alternatively, to individual Contracts within the package. Price reductions or discounts shall be 

submitted in accordance with ITB Clause 13.5, provided the Bids for all contracts are submitted 

and opened at the same time. 

13.8 Public Body shall allow adjustment of prices quoted by the Bidder in case current price 

information is available from the Public Procurement and Property Administration Agency or 
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the Central Statistical Agency. 

13.9 Request for price adjustment may be filed after expiration of period specified in the BDS in 

accordance with the GCC. 

13.10 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other 

cause, as of the date 28 days prior to the deadline for submission of bids, shall be included in 

the rates and prices and the total Bid price submitted by the Bidder. 

13.11 Where a foreign Bidder plans to use local inputs to satisfy the required object of procurement 

under the Contract the portion of the total Contract price representing such local cost shall be 

expressed in ETB. 

13.12 If so indicated in BDS Sub-Clause 1.4, bids are being invited for individual contracts (lots) or 

for any combination of contracts (packages). Unless otherwise indicated in the BDS, prices 

quoted shall correspond to 100 % of the items specified for each lot and to 100% of the 

quantities specified for each item of a lot. Bidders wishing to offer any price reduction for the 

award of more than one Contract shall specify in their bid the price reductions applicable to 

each package or, alternatively, to individual Contracts within the package. Price reductions shall 

be submitted in accordance with ITB Sub-Clause 12.4 and clearly indicated for each lot in such 

a way that it can be announced during the public Bid opening session. 

14. Currencies of Bid and Payment 

14.1 For those inputs to the Works which the Bidder expects to provide from within Ethiopia, the 

prices shall be quoted in the Ethiopian Birr, unless otherwise specified in the BDS. 

14.2 For those inputs to the Works which the Bidder expects to provide from outside Ethiopia, the 

prices shall be quoted in the freely convertible currency. If the Bidder wishes to be paid in a 

combination of amounts in different currencies, it may quote its price accordingly but use no 

more than three currencies different from Ethiopian Birr. 

14.3 Bidders may be required by the Public Body to justify, to the Public Body’s satisfaction, their 

local and foreign currency requirements, and to substantiate that the amounts included in the 

prices shown in the appropriate form(s) of Section 4, Bidding Forms in which case a detailed 

breakdown of the foreign currency requirements shall be provided by Bidders. 

15. Professional Qualifications and Capability of the Bidder 

15.1 If required, in order to proof their professional qualifications and capability Bidders must 

provide their team skills matrix and personnel statistics for the period specified in the BDS by 

completing relevant tables in the form entitled Bidders Certification of Compliance furnished in 

Section 4, Bidding Forms. 

15.2 For key individuals who actually will be performing the activities described in the Bidding 

Document, Bidder must provide resumes that identify years of experience, relevant project 

implementation experience, and relevant education and training.  

15.3 Alternative professional staff shall not be proposed, and only one resume may be submitted for 

each position. 

15.4 Bidders must provide references for the proposed personnel, ensuring that references provided 

will be available to be contacted during the evaluation timeframe for this Bidding Document. 

15.5 It is desirable that the majority of the proposed professional staff is permanent employees of the 

Bidder or has an extended and stable working relationship with the Bidder. 
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16. Technical Qualifications, Competence, and Experience of the Bidder 

16.1 The Bidder must present a description of its company and organization, with appropriate 

reference to any parent company and subsidiaries. The Bidder shall also include details 

demonstrating the Bidder’s experience and ability in providing the Works listed in Section 6, 

Schedule of Requirements. Also, Bidder shall include a description of how it plans to manage 

the Works included in this Bidding Documents in addition to its other ongoing projects. 

16.2 This information shall be included in a separate form entitled Bidders Certification of 

Compliance that is furnished in Section 4, Bidding Forms. 

16.3 As a proof of satisfactory execution of contracts the Bidder must provide Certificates of 

satisfactory execution of previous contracts and/or experience provided by the other contracting 

party to the contracts concerned in number and within the period specified in the BDS for 

similar sized/type contracts with a budget of at least that of this contract, unless otherwise 

specified in the BDS, including contact information for verification and inspection so as to 

provide due diligence. Contact information should include, at a minimum: name, function, 

address, e-mail, and phone number. Each reference provided should be the client’s responsible 

project administrator or a senior official of the client who is familiar with the Bidder’s 

performance and with the Bidder’s system capabilities, and who may be contacted by the Public 

Body during the evaluation process. 

16.4 The Certificate of satisfactory execution of contracts shall include the following data: 

(a) The name and place of establishment of the contracting parties, 

(b) The subject-matter of the contract, 

(c) The value of the contract 

(d) The time and place of performance of the contract, 

(e) A statement concerning the satisfactory execution of contracts. 

16.5 If, for objective reasons, such a certificate cannot be obtained from a contracting party, a 

statement issued by the Bidder concerning satisfactory execution of contracts may also be valid, 

on presentation of proof that the certificate was requested. 

16.6 If the Bidder(s) propose a consortium all of the information listed above must be provided for 

all of the consortium members. This information shall be in separate sections, one section per 

consortium member. In addition, the Bid shall provide the agreements that support the 

relationships between consortium members. 

16.7 Unless otherwise specified in the BDS, the Public Body reserves the right to undertake physical 

checking of current Bidder's technical qualifications and competence in order to make sure that 

the Bidder has adequate qualifications to manage this Contract. 

17. Financial Standing of the Bidder 

17.1 If required in BDS, in order to proof that it has adequate financial resources to manage this 

Contract the bidder must present its financial data by completing relevant table in the form 

entitled Bidders Certification of Compliance that is furnished in Section 4, Bidding Forms. 

17.2 Along with the proof referred to in Clause 17.1 the documents that are required as proof of the 

bidder's financial standing are the following:  

(a) Financial statements certified by an independent auditor;  

(b) Other documents as stated in the BDS. 



Part 1: Bidding Procedures  Section 1: Instructions to Bidders 

 

SBD-Works (ICB) - Prepared by the FPPA  (Version 1, August 2011) 

Document: Instructions to Bidders Page 10 of 23 Issued by:  

18. Joint Venture or Consortium 

18.1 If Bidder is a joint venture or consortium of two or more entities, the Bid must be single with 

the object of securing a single contract; authorized person must sign the Bid and will be jointly 

and severally liable for the Bid and any contract. Those entities must designate one of their 

members to act as the leader with authority to bind the joint venture or consortium. The 

composition of the joint venture or consortium must not be altered without the prior consent in 

writing of the Public Body. 

18.2 The Bid may be signed by the representative of the joint venture or consortium only if he has 

been expressly so authorized in writing by the members of the joint venture or consortium, and 

the authorizing contract, notarial act or deed must be submitted to the Public Body. All 

signatures to the authorizing instrument must be certified in accordance with the national laws 

and regulations of each party comprising the joint venture or consortium together with the 

powers of attorney establishing, in writing, that the signatories to the Bid are empowered to 

enter into commitments on behalf of the members of the joint venture or consortium. Each 

member of such joint venture or consortium must prove to the satisfaction of the Public Body 

that they comply with the necessary legal, professional, technical and financial requirements 

and have the wherewithal to carry out the contract effectively 

19. Alternative Bids 

19.1 Unless otherwise indicated in the BDS, alternative Bids shall not be considered. 

19.2 If permitted in BDS, the Public Body may consider alternative technical solutions prior to the 

notification of the successful Bidder provided that the Bidder:  

(a) Has submitted Bid in accordance with the Bidding Document as issued; and  

(b) Has submitted Bid based on alternative(s) to the Bidding Document as issued;  

(c) Has included with the Bid a demonstration of the advantages of the alternative technical 

solution over the initial solution, including a quantifiable justification of any economic 

and/or technical advantages; and  

(d) Has included with the Bid sufficient descriptive information for a complete evaluation of 

the proposed alternative technical solution by the Public Body, including calculations, 

technical specifications, breakdown of prices, proposed work methods and other relevant 

details.  

19.3 Only the technical alternative(s), if any, of the lowest evaluated Bidder conforming to the basic 

technical requirements shall be considered by the Public Body. 

19.4 In evaluating a Bid containing an alternative technical solution the Public Body may use any 

evaluation/award criteria as indicated in the BDS and Section 3, Evaluation Methodology and 

Criteria. 

19.5 Alternative Bids not requested by the Public Body shall be rejected. 

20. Period of Validity of Bids 

20.1 Bids shall remain valid for the period specified in the BDS after the Bid submission deadline 

prescribed by the Public Body. A Bid valid for a shorter period may be rejected by the Public 

Body as non-responsive. 

20.2 In exceptional circumstances, prior to expiry of the Bid validity period, the Public Body may 

request Bidders to extend the period of validity of their Bids. The request and the responses 

shall be made in writing.  
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20.3 Bidders who are not willing to extend their Bid validity period for what ever reason shall be 

disqualified from the bid without having forfeited their bid security. 

20.4 Bidders agreeing to the Public Body’s request for extension of their Bid validity period have to 

express in writing their agreement to such request. Bidders who agree to such extension shall 

confirm that they maintain the availability of the Professional staff nominated in the Bid, or in 

their confirmation of extension of validity of the Bid, Bidders could submit new staff in 

replacement, who would be considered in the final evaluation for contract award. Similarly, 

they have to amend the validity period of their bid security on the basis of the extension of the 

Bid validity period they have agreed to, or alternatively, furnish new bid security to cover the 

extended period. 

20.5 A Bidder not agreeing to extend the validity period of his/its bid security shall be treated as a 

Bidder refusing the Public Body’s request for extension of Bid validity period, and as such, 

shall be disqualified from further bid proceeding. 

21. Bid Security 

21.1 Unless otherwise specified in the BDS, the Bidder shall furnish as part of its Bid, a bid security 

in original form and in the amount and currency specified in the BDS. . A copy of bid security, 

if submitted without original form, shall not be accepted. 

21.2 The bid security shall be, at the Bidder’s option, in any of the following forms: 

(a) An unconditional Bank Guarantee;  

(b) An irrevocable Letter of Credit;  

(c) Cash, check certified by a reputable bank or financial institution, or payable order;  

all from a reputable source from any eligible country. Securities issued by foreign banks or 

financial institutions shall be counter-guaranteed by an Ethiopian bank. The bid security 

shall be submitted either using the Bid Security Form included in Section 4, Bidding 

Forms, or in another substantially similar format approved by the Public Body. In either 

case, the form must include the complete name of the Bidder. The bid security shall be 

valid for twenty-eight days (28) beyond the end of the validity period of the Bid. This shall 

also apply if the period for Bid validity is extended. 

21.3 The Bid Security of a Joint Venture shall be issued in the name of the Joint Venture submitting 

the bid provided the Joint Venture has legally been constituted, or else it shall be issued in the 

name of all partners proposed for the Joint Venture in the bid. Sanctions due to a breach of the 

terms of a Bid Security pursuant to ITB Clause 21.7 will apply to all partners to the Joint 

Venture. 

21.4 Any Bid not accompanied by a substantially responsive bid security, if one is required in 

accordance with ITB Sub-Clause 21.1, shall be rejected by the Public Body as non responsive. 

21.5 The bid security of unsuccessful Bidders shall be returned as promptly as possible upon the 

successful Bidder’s furnishing of the performance security pursuant to ITB Clause 47. 

21.6 The bid security of the successful Bidder shall be returned as promptly as possible once the 

successful Bidder has signed the Contract and furnished the required performance security. 

21.7 The bid security may be forfeited: 

(a) If a Bidder withdraws its Bid during the period of bid validity specified by the Bidder on 

the Bid Submission Sheet, except as provided in ITB Sub-Clause 20.2; or 
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(b) If the successful Bidder fails to:  

(i) Sign the Contract in accordance with ITB 46;  

(ii) Furnish a performance security in accordance with ITB Clause 47; or 

21.8 The bid security furnished by foreign Bidders from a bank outside of Ethiopia has to be 

unconditional and counter guaranteed by local banks. 

22. Documents Comprising the Bid 

22.1 All Bids submitted must comply with the requirements in the Bidding Document and comprise 

the following: 

22.2 Mandatory documentary evidence establishing the Bidder's qualification is the following:  

(a) Bid Submission Sheet (form furnished in Section 4, Bidding Forms) including the 

following mandatory attachments: 

(i) VAT registration certificate issued by the tax authority (only domestic Bidders in 

case of contract value as specified in BDS Clause 4.5(b)(ii)); 

(ii) A valid tax clearance certificate issued by the tax authority (domestic Bidders 

only); 

(iii) Business organization registration certificate or trade license issued by the 

country of establishment; 

(iv) Relevant professional practice certificates, as appropriate. 

(b) Bidder Certification of Compliance (form furnished in Section 4, Bidding Forms) 

including the following mandatory attachments: 

(i) Written statement by a power of attorney (or notary statement, etc.) proving that 

the person, who signed the bid on behalf of the company/joint 

venture/consortium, is duly authorized to do so as stipulated in ITB Clause 23.2; 

(ii) Documents required in the BDS Clause 17.2(b) as proof of the bidder's financial 

standing; 

(iii) Certificates of satisfactory execution of contracts provided by contracting parties 

to the contracts successfully completed in the course of the period specified in the 

BDS with a budget of at least that of this contract, unless otherwise specified in 

the BDS Clause 16.3. 

(c) Completed Bill of Quantities or Activity Schedules, in accordance with this Bidding 

Documents; 

(d) Technical Proposal including a statement of work methods, equipment, personnel, 

schedule and any other information as stipulated in Section 4, Bidding Forms, in 

sufficient detail to demonstrate the adequacy of the Bidders’ Technical Proposal to meet 

the work requirements and the completion time including the following mandatory 

attachments: 

(i) CVs of the proposed personnel signed by the staff themselves or by the 

authorized representative of the proposed staff; 

(ii) Design Documents and Drawings (Form C of Section 6). 

(e) Bid Security, in accordance with ITB Clause 21; 

(f) Alternative bids, at Bidder’s option and if permissible, in accordance with ITB Clause 19; 

(g) Domestic Bidders, individually or in joint ventures, applying for eligibility for a 7½-

percent margin of domestic preference shall supply all information required to satisfy the 

criteria for eligibility as described in ITB 34. 
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(h) In the case of a bid submitted by a joint venture (JV), the Form Data on Joint Ventures, 

the Agreement governing the formation of joint venture, or letter of intent to form JV, 

including a draft agreement,  in accordance with ITB Clause 18.2, indicating at least the 

parts of the Works to be executed by the respective partners; and 

(i) Any other document or information required to be completed and submitted by Bidders, 

as specified in the BDS. 

23. Format and Signing of Bid 

23.1 The Bidder shall prepare one original of the documents comprising the bid as described in ITB 

Clause 22 and clearly mark it “ORIGINAL.” Alternative bids, if permitted in accordance with 

ITB 19, shall be clearly marked ―ALTERNATIVE. In addition, the Bidder shall submit copies 

of the bid, in the number specified in the BDS and clearly mark each of them “COPY.” In the 

event of any discrepancy between the original and the copies, the original shall prevail. If 

required in BDS, Bidders shall be required to submit bid documents in two envelopes 

containing the technical and financial proposals separately. 

23.2 The original and all copies of the bid shall be typed or written in indelible ink and shall be 

signed by a person duly authorized to sign on behalf of the Bidder. This authorization shall 

consist of a written statement by a power of attorney (or notary statement, etc.) proving that the 

person, who signed the bid on behalf of the company/joint venture/consortium is duly 

authorized to do so and it shall be attached to the bid. The name and position held by each 

person signing the authorization must be typed or printed below the signature. All pages of the 

bid, except for non-amended printed literature, shall be signed or initialled by the person 

signing the bid 

23.3 Any interlineations, erasures, or overwriting shall be valid only if they are signed or initialled 

by the person signing the bid. 

D. Submission and Opening of Bids 

24. Sealing and Marking of Bids 

24.1 The Bidder shall enclose the original and each copy of the bid, including alternative bids, if 

permitted in accordance with ITB Clause 19, in separate sealed envelopes, duly marking the 

envelopes as “ORIGINAL” and “COPY.” These envelopes containing the original and the 

copies shall then be enclosed in one single envelope. 

24.2 The inner and outer envelopes shall: 

(a) Be addressed to the Public Body in accordance with ITB Sub-Clause 25.1; 

(b) Bear the subject of the procurement or the Project name, and procurement reference 

number indicated in the BDS; 

(c) Bear the words “Not to be opened before the time and date for bid opening”. 

24.3 The outer envelopes shall also indicate the name and address of the Bidder to enable the bid to 

be returned unopened in case it is declared “late” pursuant to ITB Clause 26.1. 

24.4 If all envelopes are not sealed and marked as required, the Public Body shall assume no 

responsibility for the misplacement or premature opening of the bid 

25. Deadline for Submission of Bids 

25.1 Bidders may always submit their bids by registered post or by hand. Bids must be received by 

the Public Body at the address and no later than the date and time indicated in the BDS. 
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25.2 The Public Body may, at its discretion, extend the deadline for the submission of Bids by 

amending the Bidding Documents in accordance with ITB Clause 9, in which case all rights and 

obligations of the Public Body and Bidders previously subject to the deadline shall thereafter be 

subject to the deadline as extended. 

26. Late Bids 

26.1 The Public Body shall not consider any Bid that arrives after the deadline for submission of 

Bids, in accordance with ITB Clause 25. Any Bid received by the Public Body after the 

deadline for submission of Bids shall be declared late, rejected, and returned unopened to the 

Bidder. 

27. Withdrawal, Substitution, and Modification of Bids 

27.1 A Bidder may withdraw, substitute, or modify its Bid after it has been submitted by sending a 

written notice, duly signed by an authorized representative, and shall include a copy of the 

authorization in accordance with ITB Sub-Clause 23.2, (except that withdrawal notices do not 

require copies). The corresponding substitution or modification of the Bid must accompany the 

respective written notice. All notices must be: 

(a) Submitted in accordance with ITB Clauses 23 and 24 (except that withdrawals notices do 

not require copies), and in addition, the respective envelopes shall be clearly marked 

“Withdrawal,” “Substitution,” “Modification;” and 

(b) Received by the Public Body prior to the deadline prescribed for submission of Bids, in 

accordance with ITB Clause 25. 

27.2 Bids requested to be withdrawn in accordance with ITB Sub-Clause 27.1 shall be returned 

unopened to the Bidders. Bid withdrawal notices received after the bid submission deadline will 

be ignored, and the submitted bid will be deemed to be a validly submitted bid. 

27.3 No Bid may be withdrawn, substituted, or modified in the interval between the deadline for 

submission of Bids and expiry of the period of Bid validity specified by the Bidder on the Bid 

Submission Sheet or any extension thereof. 

28. Bid Opening 

28.1 The Public Body shall conduct the Bid opening in the presence of Bidders` designated 

representatives who choose to attend, and at the address, date and time specified in the BDS. 

The opening of the Bid shall not be affected by the absence of the Bidders on their own will. 

28.2 First, outer envelopes marked “WITHDRAWAL” shall be opened and read out and the 

envelope with the corresponding Bid shall not be opened, but returned to the Bidder. No Bid 

withdrawal shall be permitted unless the corresponding withdrawal notice contains a valid 

authorization to request the withdrawal and is read out at Bid opening. Next, outer envelopes 

marked “SUBSTITUTION” shall be opened and read out and exchanged with the 

corresponding Bid being substituted, and the substituted Bid shall not be opened, but returned to 

the Bidder. No Bid substitution shall be permitted unless the corresponding substitution notice 

contains a valid authorization to request the substitution and is read out at Bid opening. Outer 

envelopes marked “MODIFICATION” shall be opened and read out with the corresponding 

Bid. No Bid modification shall be permitted unless the corresponding modification notice 

contains a valid authorization to request the modification and is read out at Bid opening. Only 

envelopes that are opened and read out at Bid opening shall be considered further. 

28.3 All outer envelopes shall be opened one at a time, reading out: the name of the Bidder, the 



Part 1: Bidding Procedures  Section 1: Instructions to Bidders 

 

SBD-Works (ICB) - Prepared by the FPPA  (Version 1, August 2011) 

Document: Instructions to Bidders Page 15 of 23 Issued by:  

presence of a bid security, if required; and any other salient points of the Bid as the Public Body 

may consider appropriate. Only discounts and alternative offers read out at bid opening shall be 

considered for evaluation. No Bid shall be rejected at Bid opening except for late Bids, in 

accordance with ITB Sub-Clause 26.1. 

28.4 The Public Body shall record the minutes of the Bid opening that shall include, as a minimum: 

the name of the Bidder and whether there is a withdrawal, substitution, or modification, the 

presence or absence of a bid security, if one was required, and any other salient points raised in 

the Bid opening proceeding. The Bidders’ representatives who are present shall be requested to 

sign the attendance sheet. The omission of a Bidder’s signature on the attendance sheet shall not 

invalidate the contents and effect of the minutes. A copy of the minutes shall be distributed to 

all Bidders. 

28.5 Any bid document not opened and read out during the bid opening proceeding shall not be 

considered for further evaluation. 

E. Evaluation and Comparison of Bids 

29. Confidentiality 

29.1 Information relating to the examination, evaluation, clarification, and comparison of Bids, and 

recommendation of contract award, shall not be disclosed to Bidders or any other persons not 

officially concerned with such process until information on Contract award is communicated to 

all Bidders. 

29.2 Any effort by a Bidder to influence the Public Body in the examination, evaluation, and 

comparison of the Bids or Contract award decisions may result in the rejection of its Bid. 

29.3 Notwithstanding ITB Sub-Clause 29.2, from the time of Bid opening to the time of Contract 

award, if any Bidder wishes to contact the Public Body on any matter related to the bidding 

process, it should do so in writing. 

30. Clarification of Bids 

30.1 To assist in the examination, evaluation, and comparison of the Bids, the Public Body may, at 

its sole discretion, ask any Bidder for a clarification of its Bid. Any clarification submitted by a 

Bidder that is not in response to a request by the Public Body shall not be considered. The 

Public Body’s request for clarification and the response shall be in writing. No change in the 

prices or substance of the Bid shall be sought, offered, or permitted, except to confirm the 

correction of arithmetic errors discovered by the Public Body in the evaluation of the Bids, in 

accordance with ITB Clause 33. 

30.2 If a Bidder does not provide clarifications of its bid by the date and time set in the Public 

Body’s request for clarification, its bid may be rejected. 

31. Responsiveness of Bids 

31.1 The Public Body’s determination of a Bid’s responsiveness is to be based on the contents of the 

Bid itself.  

31.2 A substantially responsive Bid is one that conforms to all the terms, conditions, and 

specifications of the Bidding Documents without material deviation, reservation, or omission.  

A material deviation, reservation, or omission is one that: 

(a) If accepted, would, 
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(i) Affects in any substantial way the scope, quality, or performance of the Works 

specified in the Contract; or 

(ii) Limits in any substantial way, inconsistent with the Bidding Documents, the 

Public Body’s rights or the Bidder’s obligations under the Contract; or 

(b) If rectified would unfairly affect the competitive position of other Bidders presenting 

substantially responsive Bid. 

31.3 If a Bid is not substantially responsive to the salient requirements of the Bidding Documents it 

shall be rejected by the Public Body and may not subsequently be made responsive by the 

Bidder by correction of the material deviation, reservation, or omission. 

31.4 Decisions to the effect that a bid is not substantially responsive t must be duly justified in the 

evaluation minutes. 

31.5 If only one Bid meets all salient requirements of the Bidding Documents and is not otherwise 

disqualified, the Public Body may still complete the full evaluation of that Bid and sign contract 

with that Bidder if the Bid submitted by such Bidder is satisfactory to the Public Body and the 

price offered by the Bidder is comparable to or less than the market price of the required object 

of procurement. 

32. Nonconformities and Omissions 

32.1 Provided that a Bid is substantially responsive, the Public Body may waive any non-conformity 

or omissions in the Bid that does not constitute a material deviation. 

32.2 Provided that a Bid is substantially responsive, the Public Body may request that the Bidder 

submit the necessary information or documentation, within a reasonable period of time, to 

rectify nonmaterial nonconformities or omissions in the Bid related to documentation 

requirements. Requesting information or documentation on such nonconformities shall not be 

related to any aspect of the price of the Bid. Failure of the Bidder to comply with the request 

may result in the rejection of its Bid. 

32.3 Provided that a Bid is substantially responsive, the Public Body shall rectify nonmaterial 

nonconformities or omissions. To this effect, the Bid Price shall be adjusted, for comparison 

purposes only, by the highest price quoted in this bidding process to reflect the price of the 

missing or non-conforming item or component. 

33. Dubious price quotations and errors in calculation  

33.1 Provided that the Bid is substantially responsive, the Public Body shall correct arithmetical 

errors on the following basis: 

(a) If there is a discrepancy between the unit price and the total price that is obtained by 

multiplying the unit price and quantity, the unit price shall prevail and the total price shall 

be corrected, unless in the opinion of the Public Body there is an obvious misplacement 

of the decimal point in the unit price, in which case the total price as quoted shall govern 

and the unit price shall be corrected; 

(b) If there is an error in a total corresponding to the addition or subtraction of subtotals, the 

subtotals shall prevail and the total shall be corrected; and 

(c) If there is a discrepancy between words and figures, the amount in words shall prevail, 

unless the amount expressed in words is related to an arithmetic error, in which case the 

amount in figures shall prevail subject to (a) and (b) above. 

33.2 The Public Body shall correct the detected errors in calculation and notify the Bidder in writing 
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of the corrections made without any delay, requesting the Bidder to confirm that he accepts the 

correction of the calculation error within the period specified in BDS from the date on which 

the notice was received. The corrections shall be clearly indicated in the Bid. 

33.3 If the Bidder that submitted the lowest evaluated Bid does not accept the correction of errors, its 

Bid shall be disqualified. 

34. Margin of Preference 

34.1 Preference shall be granted to local construction companies.  

34.2 The margin of preference to be so granted to local construction companies and applied when 

comparing prices during evaluation of Bids shall be 7.5 %. 

34.3 Local companies engaged in construction shall provide all evidence necessary to prove that they 

meet the following conditions to qualify for the preference:  

(a) The company has to be incorporated in Ethiopia; 

(b) More than fifty per cent of the company’s capital stock has to be held by Ethiopian 

natural or juridical persons;  

(c) More than fifty per cent of members of the board of the company have to be Ethiopian 

nationals; 

(d) At least fifty per cent of the key staff of the company has to be Ethiopian Nationals. 

34.4 Preference shall be given to small and micro enterprises established under the relevant law by a 

margin of 3% when such enterprises compete with local Bidders in national competitive 

bidding. 

34.5 When small and micro enterprises participate in international competitive bidding, only the 

preference granted to local companies as per Sub-Clause 34.2 shall apply. 

35. Conversion to Single Currency 

35.1 For evaluation and comparison purposes, the Public Body shall convert all bid prices expressed 

in the amounts in various currencies into a single currency indicated in BDS , using the selling 

exchange rate established by the National Bank of Ethiopia and on the date of the Bid opening. 

36. Preliminary Examination of Bids 

36.1 The Public Body shall examine the Bids to confirm that all documentary evidence establishing 

the Bidder's qualification requested in ITB Clause 22 have been provided, and to determine 

whether Bid comply with administrative requirements of the Bidding Documents. 

36.2 From the time the Bids are opened to the time the Contract is awarded, the Bidders should not 

contact the Public Body on any matter related to its Bid. Any effort by Bidders to influence the 

Public Body in the examination, evaluation, ranking of Bids, and recommendation for award of 

Contract may result in the rejection of the Bidders’ Bid. 

36.3 The Public Body may determine Bid as not responsive when: 

(a) Bidder has failed to submit Written statement by a power of attorney (or notary 

statement, etc.) proving that the person, who signed the Bid on behalf of the 

company/joint venture/consortium, is duly authorized to do so (ITB Sub-clause 23.2); 

(b) Original and all copies of the Bid are not typed or written in indelible ink and signed by a 

person duly authorized to sign on behalf of the Bidder (ITB Sub-clause 23.2); 

(c) All pages of the Bid, except for non-amended printed descriptive literature, are not signed 
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or initialled by the person signing the Bid (ITB Sub-clause 23.3); 

(d) Bid is not written in language specified in the BDS Clause 12.1; 

(e) Bidder has failed to submit signed and dated Bid Submission Sheet Form; 

(f) Bidder has failed to submit signed and dated Bidder Certification of Compliance Form; 

(g) Bidder has failed to submit signed and dated Bill of Quantities or Activity Schedules 

(h) Bidder has failed to submit signed and dated Technical Proposal; 

(i) Bidder has failed to submit signed and dated Bid Security; 

(j) The Bid Security is not in accordance with ITB Clause 21. 

37. Legal, Professional, Technical, and Financial Admissibility of Bids 

37.1 After confirming the Bids comprise all mandatory documentary evidence establishing the 

Bidder's qualification, the Public Body will rule on the legal, technical, professional, and 

financial admissibility of each Bid, classifying it as compliant or non-compliant with 

qualification requirements set forth in the Bidding Documents. 

37.2 Legal admissibility 

The Public Body may determine Bid as not responsive when: 

(a) Bidder does not have nationality in accordance with ITB Clause 4.2; 

(b) Bidder is found to have a conflict of interest as described in ITB Clause 6; 

(c) Bidder has failed to submit valid business license indicating the stream of business in 

which the Bidder is engaged, in accordance with ITB Clause 4.5(b)(i); 

(d) Bidder has failed to register itself in the Public Procurement and Property Administration 

Agency's suppliers list (mandatory for domestic Bidders only), in accordance with ITB 

Clause 4.6; 

(e) Bidder has been debarred by a decision of the Public Procurement and Property 

Administration Agency from participating in public procurements for breach of its 

obligation under previous contracts, in accordance with ITB Clause 4.3; 

(f) Foreign Bidder has failed to submit business organization registration certificate or valid 

trade license issued by the country of establishment in accordance with ITB Clause 

4.5(c); 

(g) Domestic Bidder has failed to submit VAT registration certificate issued by the tax 

authority (in case of contract value specified in BDS Clause 4.5(b)(ii)), in accordance 

with ITB Clause 4. 5(b)(ii).; 

(h) Domestic Bidder has failed to submit a valid tax clearance certificate issued by the tax 

authority in accordance with ITB Clause 4.5(b)(iii). 

(i) In the case of a bid submitted by a joint venture (JV), the Bidder has failed to submit the 

Form Data on Joint Ventures, the Agreement governing the formation of joint venture, or 

letter of intent to form JV, including a draft agreement, in accordance with ITB Clause 

4.1. 

37.3 Professional admissibility 

The Public Body may determine Bid as not responsive when: 

(a) Bidder has failed to submit relevant professional practice certificates, if required in BDS 

Clause 4.5(b)(iv); 

(b) Bidder has failed to provide in the Bidder Certification of Compliance Form information 

related to its professional qualification and capability for the period specified in the BDS 
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Clause 15.1; 

(c) Bidder has failed to demonstrate in its Technical Proposal that it will have the personnel 

for the key positions that meet requirements stipulated in Section 3, Evaluation 

Methodology and Criteria. 

(d) Bidder has failed to provide CVs of the Professional staff signed by the staff themselves 

or by the authorized representative of the Professional Staff. 

37.4 Technical admissibility 

The Public Body may determine Bid as not responsive when: 

(a) Bidder has failed to provide in the Bidder Certification of Compliance Form information 

about major relevant contracts successfully completed in the number and period specified 

in Section 3, Evaluation Methodology and Criteria; 

(b) Bidder has failed to submit Certificates of satisfactory execution of contracts provided by 

contracting parties to the contracts successfully completed in the period and budget as 

specified in the BDS Clause 16.3 with a budget of at least that of this contract; 

(c) Bidder has failed to provide in the Bidder Certification of Compliance Form information 

about contracts similar to the proposed Works in the number, value, and period specified 

in Section 3, Evaluation Methodology and Criteria; 

(d) Bidder has failed to provide in the Bidder Certification of Compliance Form information 

about non-performing contracts for the period specified in Section 3, Evaluation 

Methodology and Criteria; 

(e) Bidder has failed to provide in the Bidder Certification of Compliance Form information 

about pending litigations as required in Section 3, Evaluation Methodology and Criteria; 

(f) Bidder has failed to demonstrate in its Technical Proposal that it will have available for 

the implementation of the Contract equipment listed in Section 3, Evaluation 

Methodology and Criteria. 

(g) Bidder has failed to provide in its Technical Proposal Design Documents and Drawings 

(Form C of Section 6) 

37.5 Financial admissibility 

The Public Body may reject any Bid when: 

(a) Bidder has failed to proof that it has adequate financial resources to manage this Contract 
by completing relevant table in the Bidders Certification of Compliance form that is 

furnished in Section 4, Bidding Forms. 

(b) Bidder has failed to submit financial statements certified by an independent auditor as 

required in ITB Clause 17.2(a) for the period specified in Section 3, Evaluation 

Methodology and Criteria; 

(c) Bidder has failed to submit other documents proofing its financial standing, as required in 

the BDS Clause 17.2(b); 

(d) The average annual turnover of the Bidder for the period specified in Section 3, 

Evaluation Methodology and Criteria does not exceed the amount of the financial 

proposal of the Bid in value specified in Section 3, Evaluation Methodology and Criteria; 

(e) The Bidder has failed to demonstrate access to, or availability of, financial resources as 

required in Section 3, Evaluation Methodology and Criteria. 

38. Evaluation of Bids 

38.1 The Public Body shall evaluate each Bid that has been determined, up to this stage of the 
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evaluation, to be substantially responsive 

38.2 The Public Body shall evaluate the Bids on the basis of their responsiveness to the Schedule of 

Requirements, applying the evaluation criteria, sub-criteria, and point system specified in the 

Section 3. No other criteria or methodology shall be permitted. Each responsive Bid will be 

given a technical score. A Bid shall be rejected at this stage if it does not respond to important 

aspects of the Bidding Documents and particularly the Schedule of Requirements or if it fails to 

achieve the minimum technical score indicated in the Section 3. 

38.3 To evaluate a bid, the Public Body shall consider the following: 

(a) The Bid price, excluding Provisional Sums and the provision, if any, for contingencies in 

the Summary Bill of Quantities for Unit Price contracts or Schedule of Prices for lump 

sum contracts, but including day work items, where priced competitively; 

(b) Price adjustment for correction of arithmetic errors in accordance with ITB Clause 33.1; 

(c) Price adjustment due to discounts offered in accordance with ITB Clause 13.5; 

(d) Converting the amount resulting from applying (a) to (c) above, if relevant, to a single 

currency in accordance with ITB Clause 35; 

(e) Adjustment for nonconformities in accordance with ITB 32; 

(f) Application of all the evaluation factors indicated in Section 3, Evaluation Methodology 

and Criteria;  

(g) Adjustments due to the application of a margin of preference, in accordance with ITB 

Clause 34. 

38.4 The Public Body’s evaluation of a bid may require the consideration of other factors, in addition 

to the Bid Price quoted in accordance with ITB Clause 13. The factors to be used, if any, and 

the methodology of application shall be indicated in Section 3, Evaluation Methodology and 

Criteria. 

38.5 If these Bidding Documents allow Bidders to submit a Bid for different lots, and the award to a 

single Bidder of multiple lots, the methodology of evaluation to determine the lowest evaluated 

lot combinations, including any discounts offered in the Bid Submission Sheet, is specified in 

the BDS and detailed in Section 3 Evaluation Methodology and Criteria. 

38.6 If the Bid for an unit price contract, which results in the lowest Evaluated Bid Price, is seriously 

unbalanced, front loaded or substantially below updated estimates in the opinion of the Public 

Body, the Public Body may require the Bidder to produce detailed price analyses for any or all 

items of the Bill of Quantities, to demonstrate the internal consistency of those prices with the 

construction methods and schedule proposed. After evaluation of the price analyses, taking into 

consideration the schedule of estimated Contract payments, the Public Body may require that 

the amount of the performance security be increased at the expense of the Bidder to a level 

sufficient to protect the Public Body against financial loss in the event of default of the 

successful Bidder under the Contract. 

39. Comparison of Bids 

39.1 The Public Body shall compare all substantially responsive Bids in accordance with ITB Clause 

38.3 and methodology specified in Section 3, Evaluation Methodology and Criteria to 

determine the lowest evaluated Bid. 

40. Post-qualification Evaluation 

40.1 After identifying the successful Bidder by evaluating the Bid documents against the criteria set 

forth in this Bidding Documents the Public Body shall conduct post qualification evaluation to 
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establish the current qualification of the successful Bidder where it feels that it has to be 

ascertained. 

40.2 Such post qualification evaluation of the successful Bidder may relate to submission of the 

documentary evidence specified in ITB Clause 37, unless satisfactory documents are already 

included in the Bid, concerning its current legal, professional, technical, and financial standing 

and conformity to the requirements stated in this Bidding Documents. 

40.3 If the successful bidder fails to provide this documentary proof within 15 calendar days 

following the Public Body's request or if the successful bidder is found to have provided false 

information its Bid shall be disqualified, in which event the Public Body shall proceed to the 

next lowest evaluated Bid to make a similar determination of that Bidder’s capabilities to 

perform satisfactorily. 

41. Acceptance or Rejection of Bids 

41.1 The Public Body reserves the right to accept or reject any bid, and to annul the bidding process 

and reject all bids at any time prior to contract award, without thereby incurring any liability to 

Bidders. 

42. Re-advertising Bids  

42.1 The Public Body may issue Invitation for Expression of Interest for a second time under the 

following circumstances: 

(a) Where the Invitation for Expression of Interest has been unsuccessful, namely where no 

qualitatively or financially worthwhile Bids have been received. 

(b) Where the best price offered by a Bidder is significantly higher than the market price 

estimate of the object of procurement made by the Public Body prior to the issuance of 

the Invitation for Expression of Interest. 

(c) Where it is concluded that non compliance with the rules and procedures governing Bids 

prescribed by the Proclamation and Procurement Directive led to the failure of the 

Invitation for Expression of Interest to attract more than one Bidder, or where it is 

believed that modifying the Bidding Documents could attract adequate number of 

Bidders. 

(d) Circumstances of Force Majeure render normal implementation of the Contract 

impossible. 

F. Award of Contract 

43. Award Criteria 

43.1 The Public Body shall award the Contract to the Bidder whose Bid has been determined to be 

the lowest evaluated Bid and is substantially responsive to the Bidding Documents, provided 

further that the Bidder is determined to be qualified to perform the Contract satisfactorily. 

43.2 If Bids are being invited for individual contracts (lots) Contracts will be awarded lot by lot, but 

the Public Body may select the most favorable overall solution after taking account of any 

discounts offered. 

43.3 If the Bidder is awarded more than one lot, a single contract may be concluded covering all 

those lots. 

44. Right to Vary Quantities at Time of Award 

44.1 At the time the Contract is awarded, the Public Body reserves the right to increase or decrease 

the quantity of Works originally specified in Section 6, Schedule of Requirement, provided this 
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does not exceed the percentages indicated in the BDS, and without any change in the unit prices 

or other terms and conditions of the Bid and the Bidding Documents. 

45. Announcing and Awarding of the Successful Bidder  

45.1 Prior to expiry of the period of Bid validity, the Public Body shall notify in writing the result of 

a Bid evaluation to all Bidders alike at the same time. 

45.2 The letter of notification to be disclosed to the unsuccessful bidders on the technical evaluation 

shall state the reason why they did not succeed in their Bid and the identity of the successful 

Bidder 

45.3 A letter of award to be sent by the Public Body to a successful Bidder shall not constitute a 

contract between him and the Public Body. A contract shall be deemed to have been concluded 

between the Public Body and the successful Bidder only where a contract containing detailed 

provisions governing the execution of the procurement in issue is signed.  

45.4 A letter of contract award to be sent to a successful Bidder may contain the following 

information:  

(a) That the Public Body has accepted his Bid;  

(b) The total contract price;  

(c) The list of items and their respective unit price; 

(d) The amount of the performance security the successful Bidder is required to furnish and 

the deadline for providing such security.  

46. Signing of Contract 

46.1 Promptly after notification of the proposed contract award the Public Body shall send the 

successful Bidder the Contract.  

46.2 Within fifteen (15) days of receipt of the notification of award, the successful Bidder shall sign, 

date, and return it to the Public Body the Contract  

46.3 The Public Body shall not sign a contract before seven working days from the date Bidders are 

notified of the result of their Bid or of any complaint against the bid proceeding. 

47. Performance Security 

47.1 Within fifteen (15) days from signing the Contract the successful Bidder shall furnish the 

performance security in accordance with the GCC, subject to ITB Clause 38.6, using for that 

purpose the Performance Security Form included in Section 9, Contract Forms, or another form 

acceptable to the Public Body. 

47.2 If the performance security furnished by the successful local Bidder is in the form of a bond, it 

shall be issued by a bonding or insurance company that has been determined by the successful 

Bidder to be acceptable to the Public Body. A foreign institution providing a bond shall have a 

correspondent financial institution located in the Federal Democratic Republic of Ethiopia. 
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47.3 Failure of the successful Bidder to submit the above-mentioned Performance Security or sign 

the Contract shall constitute sufficient grounds for annulment of the award and forfeiture of the 

bid security.  

47.4 Small and micro enterprises shall be required to submit a letter of guarantee written by a 

competent body organizing and overseeing them in lieu of bid security, performance security or 

advance payment guarantee. 

47.5 Where the successful Bidder can not or is unwilling to sign a contract or furnish the above-

mentioned Performance Security, the Public Body may either declare the Bidder submitting the 

second lowest evaluated Bid the successful Bidder or invite such Bidder to sign a contract or 

advertise the Bid afresh by assessing the benefit of the two options. 
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Instructions to 

Bidders (ITB) 

reference  
Data relevant to ITB 

A. General 

ITB 1.1 The Public Body is:  

Registered Address:  

ITB 1.1 
The Bidding Documents is issued under Procurement Method: 

 

ITB 1.2 and 

24.2(b) 

The Project name is:   

General description of Works that are subject of the procurement is: 

 

ITB 1.4and 

24.2(b) 

The Procurement Reference Number is:  

ITB 1.4 The number and identification of Lots in this Bidding Documents is: 

ITB 4.1(a) The individuals or firms in a joint venture, consortium or association  jointly and 

severally liable. 

 

ITB 4.5(b)(ii) Domestic Bidders shall provide VAT registration certificate issued by the tax 

authority in case of contract value of  and above. 

ITB 4.5(b)(iv) Relevant professional practice  certificate required. 

ITB 4.7 A Bidder shall amend the evidence of its continued eligibility with the following 

documents: 
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B. Contents of Bidding Documents 

ITB 8.1 and 

10.4 

For questions and/or clarification purposes only, the Public Body’s address is: 

Public Body:  

Attention:  

Floor/Room number:  

P.O. Box:  

Street Address:  

Town/City:  

Post Code:  

Country: Ethiopia 

Telephone:  

Facsimile:  

E-mail address  
 

ITB 8.1 and 

10.4 

The deadline for submission of questions and/or clarifications is: 

Date:  

Time:  

C. Preparation of Bids 

ITB 13.1 

The Contract is : 

 Unit Price (Admeasurement) Contract, or  

 Lump Sum Contract 

ITB 13.9 
Request for price adjustment may be filed after expiration of  from the effective 

date of the Contract 

ITB 13.12 
Prices quoted for each lot shall correspond to at least  percent  of the items 

specified for each lot.  

Prices quoted for each item of a lot shall correspond to at least  percent  of the 

quantities specified for each item of a lot. 

ITB 14.1 For those inputs to the Works that the Bidder expects to provide from inside 

Ethiopia prices shall be quoted in . 

ITB 15.1 Bidder must provide in the Bidder Certification of Compliance Form information 

related to its professional qualification and capability for the current and the  

previous years in order to proof its professional capacity. 

ITB 16.3 Bidder shall provide at least Certificates of satisfactory execution of contracts 

provided by contracting parties to the contracts successfully completed in the 

course of the past  years with a budget of at least . 

ITB 16.7 
The Public Body undertake physical checking of current Bidder's technical 

qualifications and competence. 

ITB 17.2(b) 
As a proof of the bidder's financial standing the following documents need to be 

furnished: 

 



Part 1: Bidding Procedures  Section 2: Bid Data Sheet 

 

SBD-Works (ICB) - Prepared by the FPPA  (Version 1, August 2011) 

Document: Bid Data Sheet Page 3 of 4  Issued by:  

ITB 19.1 
Alternative Bids  be considered. 

ITB 19.4 
If alternative bids are permitted under BDS Clause 19.1 they must meet the 

following criteria:  

ITB 20.1 The Bid validity period shall be:  days. 

ITB 21.1 A Bid security  required. 

If a Bid security is required, the amount of the Bid security shall . 

ITB 23.1 In addition to the original of the Bid, the number of copies required is: . 

ITB 23.1 
Bidders  required to submit bid documents in two envelopes containing the 

technical and financial proposals separately. 

 Technical proposal shall be consisted of mandatory documentary evidence 

listed in the ITB Clause 23.2 (a) to (e); 

 Financial proposal shall be consisted of Price Schedule for the Works offered, 

as stated in the ITB Clause 23.2 (f). 

D. Submission and Opening of Bids 

ITB 25.1 For Bid submission purposes only, the Public Body’s address is: 

Public Body:  

Attention:  

Floor/Room number:  

P.O. Box:  

Street Address:  

Town/City:  

Post Code:  

Country: Ethiopia 

The deadline for Bid submission is: 

Date:  

Time:  

ITB 28.1 The Bid opening shall take place at: 

Public Body:  

Floor/Room number:  

Street Address:  

Town/City:  

Post Code:  

Country: Ethiopia 

Date:  

Time:  
 

E. Evaluation and Comparison of Bids 
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ITB 33.2 Bidder has to confirm that he accepts the correction of the calculation error within 

the period  

ITB 35.1 The currency that shall be used for bid evaluation and comparison purposes to 

convert all bid prices expressed in various currencies into a single currency is:  

ITB 38.5 Multiple award to one Bidder  be permitted. 

The evaluation methodology to determine the lowest-evaluated combination of 

lots shall be detailed in Section 3 Evaluation Methodology and Criteria. 

F. Award of Contract 

ITB 44.1 The percentage by which quantities may be increased is:  . 

The percentage by which quantities may be decreased is: . 
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

 

This section, read in conjunction with Section 1, Instructions to Bidders and Section 2, Bid Data Sheet, contains all the factors, methods and 

criteria that the Public Body shall use to evaluate a bid and determine whether a Bidder has the required qualifications. No other factors, methods 

or criteria shall be used. The Bidder shall provide all the information requested in the forms included in Section4, Bidding Forms. 

The Bids shall be examined to confirm that all documentary evidence establishing the Bidders' qualifications requested in ITB Clause 22 have 

been provided; 

After confirming the Bids comprise all mandatory documentary evidence establishing the Bidder's qualification the Public Body will rule on the 

legal, technical, professional, and financial admissibility of each bid, classifying it as compliant or non-compliant with qualification requirements 

set forth in the Bidding Documents; 

A. Legal, Professional, Technical, and Financial Qualification Criteria 

The following qualification criteria will be applied to Bidders: 

FACTOR 

CRITERIA 

Requirement 

Bidder 

Documentation 

Required Single Entity 
Joint Venture, Consortium or Association 

All Partners 

Combined 
Each Partner 

At Least One 

Partner 

1. Legal Qualification of the Bidder 

1.1. Nationality 
Nationality in accordance with ITB Clause 

4.2. 

Must meet 

requirement 

Must meet 

requirement 
Must meet 

requirement 
n/a Bid Submission Sheet  

1.2. Conflict of Interest 
No conflict of interest as described in ITB 

Clause 6. 

Must meet 

requirement 

Must meet 

requirement 
Must meet 

requirement 
n/a 

Bid Submission 

Sheet 

1.3. Registration in the 

FPPA's Suppliers 

List 

Having been registered in the Public 

Procurement and Property Administration 

Agency's Suppliers List in accordance with 

ITB Clause 4.7. 

Must meet 

requirement 

Must meet 

requirement 
Must meet 

requirement 
n/a 

Bid Submission 

Sheet 

1.4. Debarred by decision 

of the FPPA 

Not having been debarred by decision of the 

Public Procurement Agency from 

participating in public procurements for 

Must meet 

requirement 

Must meet 

requirement 
Must meet 

requirement 
n/a 

Bid Submission 

Sheet 



Part 1: Bidding Procedures Section 3: Evaluation Methodology and Criteria 

 

SBD-Works (ICB) - Prepared by the FPPA  (Version 1, August 2011) 

Document: Evaluation Methodology and Criteria Page 2 of 8 Issued by:  

FACTOR 

CRITERIA 

Requirement 

Bidder 

Documentation 

Required Single Entity 
Joint Venture, Consortium or Association 

All Partners 

Combined 
Each Partner 

At Least One 

Partner 

breach of its obligation under previous 

contracts in accordance with ITB Clause 4.3. 

1.5. Valid trade license or 

business organization 

registration 

certificate  

Having been submitted valid trade license or 

business organization registration certificate 

issued by the country of establishment in 

accordance with ITB Clause 4.6. 

Must meet 

requirement 

Must meet 

requirement 
Must meet 

requirement 
n/a 

Bid Submission 

Sheet with 

attachments 

1.6. VAT registration 

certificate 

Having been submitted VAT registration 

certificate issued by the tax authority (in case 

of contract value of Birr 100,000.00 and 

above) in accordance with ITB Clause 4.6. 

Must meet 

requirement 

Must meet 

requirement 
Must meet 

requirement 
n/a 

Bid Submission 

Sheet with 

attachments 

1.7. Valid tax clearance 

certificate 

Having been submitted valid tax clearance 

certificate issued by the tax authority 

(Domestic Bidders Only) in accordance with 

ITB Clause 4.6. 

Must meet 

requirement 

Must meet 

requirement 
Must meet 

requirement 
n/a 

Bid Submission 

Sheet with 

attachments 

1.8. Government Owned 

Entity 

Compliance with conditions of ITB Clause 

4.4. 

Must meet 

requirement 

Must meet 

requirement 
Must meet 

requirement 
n/a 

Bidder Certification 

of Compliance with 

attachments 

2. Professional Qualifications and Capability of the Bidder 

2.1. Number of staff At least  staff currently work for the Bidder. 
Must meet 

requirement 

Must meet 

requirement 
n/a n/a 

Bidder Certification 

of Compliance  

2.2. Personnel for the key 

positions 

Among the staff mentioned in Sub-Clause 2.1 

Bidder must demonstrate that it will have the 

personnel for the key positions that meet the 

following requirements; 

Must meet 

requirement 

Must meet 

requirement 
n/a n/a 

Technical Proposal 

Form PER 1 with 

attachments 

 

No. Position Total Work Experience Experience in Similar Works 
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FACTOR 

CRITERIA 

Requirement 

Bidder 

Documentation 

Required Single Entity 
Joint Venture, Consortium or Association 

All Partners 

Combined 
Each Partner 

At Least One 

Partner 

3. Technical Qualifications, Competence, and Experience of the Bidder 

3.1. General experience 

The Bidder has successfully completed at least 

contracts with a budget of at least that of this 

contract in the past  years 

Must meet 

requirement 
n/a 

Must meet 

requirement 
n/a 

Bidder Certification 

of Compliance with 

attachments 

3.2. Specific experience 

The Bidder has successfully participated as 

contractor or subcontractor, in at least  

contracts within the last  years, each with a 

value of at least , that have been successfully 

and substantially completed and that are 

similar to the proposed Works.. 

Must meet 

requirement 

Must meet 

requirement 

for all 

characteristics 

n/a 

Must meet 

requirement for 

one 

characteristic 

Bidder Certification 

of Compliance with 

attachments 

3.3. History of non-

performing contracts 

Non-performance of a contract did not 

occur within the last years prior to the 

deadline for Bid submission, based on all 

information on fully settled disputes or 

litigation. A fully settled dispute or 

litigation is one that has been resolved in 

accordance with the Dispute Resolution 

Mechanism under the respective contract, 

and where all appeal instances available to 

the bidder have been exhausted. 

Must meet 

requirement by 

itself or as 

partner to past 

or existing JV 

n/a 

Must meet 

requirement by 

itself or as 

partner to past 

or existing JV 

n/a 
Bidder Certification 

of Compliance 

3.4. Pending litigation 

All pending litigation shall in total not 

represent more than  percent of the Bidder’s 

net worth and shall be treated as resolved 

against the Bidder. 

Must meet 

requirement by 

itself or as 

partner to past 

or existing JV 

n/a 

Must meet 

requirement by 

itself or as 

partner to past 

or existing JV 

n/a 
Bidder Certification 

of Compliance 

3.5. Equipment for the 

implementation of 

the contract 

The Bidder must demonstrate that it will have 

available for the implementation of the 

contract the following equipment listed 

hereafter: 

Must meet 

requirement 

Must meet 

requirement 
n/a n/a 

Technical Proposal 

with attachments  
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FACTOR 

CRITERIA 

Requirement 

Bidder 

Documentation 

Required Single Entity 
Joint Venture, Consortium or Association 

All Partners 

Combined 
Each Partner 

At Least One 

Partner 

No. Equipment Type and Characteristics Minimum Number Required 

   

   

   

   
 

4. Financial Standing of the Bidder 

4.1. Historical Financial 

Performance 

Submission of audited balance sheets and 

other financial statements as required in the 

BDS Clause 17, for the last years to 

demonstrate the current soundness of the 

Bidder's financial position and its prospective 

long term profitability. 

Must meet 

requirement 
n/a 

Must meet 

requirement 
n/a 

Bidder Certification 

of Compliance with 

attachments 

4.2. Average Annual 

Turnover 

The average annual turnover calculated as 

total certified payments received for contracts 

in progress or completed within the last  years 

must exceed  times the amount of the financial 

proposal of the Bid. 

Must meet 

requirement 

Must meet 

requirement 

Must meet  % 

of the 

requirement 

Must meet  % 

of the 

requirement 

Bidder Certification 

of Compliance with 

attachments 

4.3. Financial Resources 

The Bidder must demonstrate access to, or 

availability of, financial resources such as 

liquid assets, unencumbered real assets, lines 

of credit, and other financial means, other than 

any contractual advance payments to meet the 

following cash-flow requirement:  

Must meet 

requirement 

Must meet 

requirement 

Must meet  % 

of the 

requirement 

Must meet  % 

of the 

requirement 

Bidder Certification 

of Compliance with 

attachments 
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B. Evaluation of Bids 

1. Determining the Successful Bid 

According to the methodology defined in the Public Procurement Proclamation and Directive the 

Public Body shall select the successful Bid by applying the following method:  

A.  The Bid that is found to be substantially responsive to the professional, technical, and 

financial qualification requirements, technically compliant in relation to the technical 

specifications, and with the lowest price. 

B.  The Bid that is found to be substantially responsive to the professional, technical, and 

financial qualification requirements, technically compliant in relation to the technical 

specifications, and with the lowest evaluated bid The lowest evaluated Bid shall be the bid 

offering better economic advantage ascertained on the basis of factors affecting the 

economic value of the bid. 

A. The Bid with the Lowest Price 

1.1 The bids shall be examined to confirm that all documentary evidence establishing the 

Bidders' qualifications requested in ITB Clause 23 have been provided. 

1.2 After confirming the bids comprise all mandatory documentary evidence establishing the 

Bidder's qualification the Public Body will rule on the legal, technical, professional, and 

financial admissibility of each bid, classifying it as compliant or non-compliant with 

qualification requirements set forth in the Bidding Document. 

1.3 The Public Body will then analyze the bids' technical conformity in relation to the technical 

specifications, classifying them technically compliant or non-compliant. 

1.4 The Public Body shall continue evaluation of Bids that have been determined to be 

substantially responsive with rectification of nonconformities and omissions in bids, if any. 

1.5 The Public Body shall examine all Bids to ascertain whether there are any arithmetic errors 

in computation and summation. The Public Body shall notify Bidders on adjusted 

calculation errors and request bidders to confirm that they accept the correction of the 

calculation error within the time limit of three days from the receiving of the notification. 

1.6 The Public Body shall award of the contract the Bidder whose Bid has been determined to 

be substantially responsive to the Bidding Documents and with the lowest price. 

B. Determining the Lowest Evaluated Bid Offering the Best Economic Advantage 

2. Evaluation of the Technical Proposal 

2.1 Provided all mandatory legal, professional, technical, and financial requirements have been 

met all technically compliant Bids shall be evaluated and scored using the two-stage bid 

evaluation and scoring method. In accordance with ITB Clause 38.3(f), the Public Body's 

evaluation of the Bid will take into account, in addition to the bid price, the following 

technical evaluation criteria in order of their importance and their proportional weight in 

the total system of evaluation, as specified  below: 

(a). The technical evaluation criteria and their weighting points that indicate their level of 

importance are determined, as follows: 
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Priority Name of criteria 
Proportional 

points in % 

1 

Adequacy of Technical Proposal in responding to the 

Schedule of Requirements: 
 

(a) Technical capacity to mobilize equipment and personnel  

(b) Technical approach and methodology  

(c) Work plan and scheduling  

(d) Organization and staffing  

Total points for criterion (1):  

2 

Specific experience of the Bidder relevant to the 

Schedule of Requirements 

 

 

3 

Qualifications and competence of the key professional 

staff engaged in the works: 
 

(a) Team Leader  

(b)   

(c)   

(d)   

Total points for criterion (3):  

The number of points to be assigned to each of the above positions 

or disciplines shall be determined considering the following three 

sub-criteria and relevant percentage weights: 
 

(a) General qualifications 20-30%  

(b) Adequacy for the assignment 50-60%  

(c) Experience in region and language 10-20%  

Total weight: 100%  

4 
  

Total points for criterion (4):  

Σ Total Points for the Four Criteria (1+2+3+4) 100 

 

(b). The Public Body will evaluate any technical evaluation criterion using the following 

scoring scale: 

SCORING DESCRIPTION 

10 Excellent 
Exceeds the requirements of the criteria significantly and in beneficial ways/very 

desirable 

9 Very Good Exceeds the requirements of the criteria in ways which are beneficial to our needs 

7-8 Good Fully meets the requirement of the criteria 

5-6 Average 
Adequately meets most of the requirements of the criteria. May be lacking in 

some areas that are not critical. 

3-4 Poor 
Addresses all of the requirements of the criterion to the minimum acceptable 

level. 

1-2 Very Poor 
Minimally addresses some, but not all, of the requirements of the criteria or 

lacking in critical areas. 

0 Unsatisfactory Does not satisfy the requirements of the criteria in any manner. 
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2.2 Individual weighted scores for all technical evaluation criteria shall be weighted according 

to the set proportional weighting factors. The weighted result shall be calculated by 

multiplying the score by the proportional weighting point of the individual criterion.  

2.3 Bidders getting score less than  percent in the technical evaluation shall be rejected. 

3. Evaluation and Comparison of Bid Price 

3.1 In the financial evaluation, the highest point shall be given to the lowest priced Bid, and 

conversely, the lowest point shall be given to the highest priced Bid; among technically 

qualified Bids. The points given to other Bidders shall be determined depending on their 

price offers. 

3.2 From the total merit points to be given for proposals submitted by Bidders in a bid for 

procurement of Works, the share of Technical Proposal shall be  percent and the remaining  

percent shall be the share of the Bid Price. 

3.3 The formula for determining the financial score is the following: 

FS = 100








CFP

LFP
 

Where: 

FS    = The Bid Price Score; 

LFP = The lowest Bid Price; 

CFP = The Bid Price under consideration 

3.4 The Public Body shall then add the technical score to the Bid Price score to determine the 

aggregated (total) Bid score and final ranking of Bids by applying the following method: 

(a) For each Technical Proposal its technical evaluation score shall be normalized 

according to the highest evaluated technical score that will get 100 points according 

to which other scores of technical criteria shall be proportionally ranked. 

Normalization is the transformation that is applied equally to every element in the 

group of data so that the group has a specific statistical characteristic. 

(b) The Public Body shall apply the following formula for the normalization of values of 

the technical evaluation results: 

TSN = 100








HTP

CTP
 

Where: 

TSN = Normalized Bid Technical Proposal Score; 

CTP = The technical evaluation score for the Bid under consideration  

HTP = The highest evaluated Technical Proposal score 

3.5 The Public Body shall award the contract to the Bid that has the highest point in the total 

sum of results of the technical and Bid Price evaluation. 

3.6 Where two Bidders get equal merit points in the evaluation, preference shall be given to 

local Bidders. 

3.7 The Public Body may require Bidders scoring equal merit points in the evaluation to 

submit further Proposals on certain aspects of the Bidding Document with a view to 

identifying the successful Bidder.  
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3.8 Where by reason of the Bidders scoring equal merit points not submitting final proposals 

they are invited to submit, or by reason of the evaluation result of the final proposals 

submitted by the Bidders being still equal the successful Bidder can not be singled out, the 

successful Bidder shall be determined by casting lot in the presence, as far as possible, of 

the Bidders concerned. 

4. Domestic Preference 

If the ITB Clause 34 so specifies, the Public Body will grant a margin of preference to local 

construction companies for the purpose of bid comparison, in accordance with the procedures 

outlined in subsequent paragraphs Responsive Bids shall be classified into the following groups: 

(a) Group A: Bids offered by local construction companies and joint ventures meeting 

the criteria of ITB Sub-Clause 34.3; and 

(b) Group B: all other Bids. 

For the purpose of further evaluation and comparison of Bids only, an amount equal to 7.5% 

percent of the evaluated Bid prices determined in accordance with ITB Sub-Clause 34.3 shall be 

added to all Bids classified in Group B. 

5. Evaluation of Multiple Contracts 

Since in accordance with ITB Sub-Clause 38.5 the Public Body  be allowed to award one or 

multiple lots to more than one Bidder, the following methodology shall be used for award of 

multiple contracts:  

To determine the lowest-evaluated lot combinations, the Public Body shall: 

(a) evaluate only lots or contracts that include at least the percentages of items per lot 

and quantity per item as specified in ITB 13.12; 

(b) take into account: 

(i) the lowest-evaluated bid for each lot that meets the requirement of evaluation 

criteria;  

(i) the price reduction per lot and the methodology for their application as 

offered by the Bidder in its bid; and 

(ii) the contract-award sequence that provides the optimum economic 

combination, taking into account any limitations due to constraints in supply 

or execution capacity.  

6. Completion Time 

An alternative Completion Time, if permitted under ITB Clause 19.2, will be evaluated as 

follows: 

 

 

7. Technical Alternatives 

 

Technical Alternatives, if permitted under ITB Clause 19.4, will be evaluated as follows: 
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A. Bid Submission Sheet 

Place and Date 

Procurement Reference Number:    

To:   

 
 

 

 
Addis Ababa 

Ethiopia 

SUBMITTED BY
1
: 

 
Complete Legal Name and Address of the Seat of 

the Bidder 
Nationality

2
  

Leader
3
   

Member   

Etc …   

In response to your Bidding Documents for the above Procurement Number:, we, the 

undersigned, hereby declare that: 

(a) We have examined and accept in full the content of the Bidding Documents for the, 

Procurement Number: We hereby accept its provisions in their entirety, without reservation 

or restriction. 

(b) We hereby declare that all the information and statements made in this Bid are true and 

accept that any misinterpretation contained in it may lead to our disqualification. 

(c) We, the undersigned, offer to execute in conformity with the Bidding Documents dated  the 

following Works :  

(d) The total price of our Bid, excluding any discounts offered in item (e) below is:  ; 

(e) The discounts offered and the methodology for their application are:  

Unconditional Discounts: If our bid is accepted, the following discounts shall apply.  .  

Methodology of Application of the Discounts: The discounts shall be applied using the 

following method: ; 

Conditional Discounts: If our bid(s) are accepted, the following discounts shall apply. .  

Methodology of Application of the Discounts: The discounts shall be applied using the 

following method: ; 

(f) Our Bid shall be valid for a period of  days from the date fixed for the Bid submission 

deadline in accordance with the Bidding Documents, and it shall remain binding upon us and 

may be accepted at any time before expiry of that period; 

                                                      
1 One signed original Bid Submission Form must be supplied together with the number of copies specified in the 

Instruction to Bidders.  
2 Country in which the legal entity is registered. 
3 Add/delete additional lines for members as appropriate. Note that a subcontractor is not considered to be a member 

for the purposes of this bidding procedure. If this Bid is being submitted by an individual Bidder, the name of the 

Bidder should be entered as "leader" and all other lines should be deleted. 
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(g) The prices in this bid have been arrived at independently, without, for the purpose of 

restricting competition, any consultation, communication, or agreement with any other 

bidder or competitor relating to: 

i. Those prices; 

ii. The intention to submit a bid; or 

iii. The methods or factors used to calculate the prices offered. 

(h) The prices in this bid have not been and will not be knowingly disclosed by the , directly or 

indirectly, to any other bidder or competitor before bid opening.  

(i) We, including any subcontractors for any part of the contract resulting from this procurement 

process, are eligible to participate in public procurement in accordance with ITB Clause 4.1 

and have not been debarred by a decision of the Public Procurement and Property 

Administration Agency from participating in public procurements for breach of our 

obligation under previous contract  

(j) We are not insolvent, in receivership, bankrupt or being wound up, not have had our 

business activities suspended and not be the subject of legal proceedings for any of the 

foregoing;  

(k) We have fulfilled our obligations to pay taxes according to Ethiopian Tax laws  

(l) We have read and understood the provisions on fraud and corruption in GCC Clause 5 and 

confirm and assure to the Public Body that we will not engage ourselves into these evil 

practices during the procurement process and the execution of any resulting contract; 

(m) We have not committed an act of embezzlement, fraud or connivance with other Bidders. 

(n) We have not given or have been offered to give inducement or bribe to an official or 

procurement staff of the  to influence the result of the Bid in our favor. 

(o) We are not participating, as Bidders, in more than one bid in this bidding process, other than 

alternative bids in accordance with the Bidding Document; 

(p) We do not have any conflict of interest and have not participated in the preparation of the 

original Schedule of Requirements for the Public Body; 

(q) If our bid is accepted, we commit to submit a performance security in accordance with the 

GCC Clause 58 of the Bidding Documents, in the amount of   for the due performance of the 

Contract; 

(r) We, including any subcontractors or suppliers for any part of the Contract, have nationalities 

from eligible countries ]; 

(s) We will inform the  immediately if there is any change in the above circumstances at any 

stage during the implementation of the contract. We also fully recognize and accept that any 

inaccurate or incomplete information deliberately provided in this Bid may result in our 

exclusion from this and other contracts funded by the Government of the Federal Democratic 

Republic of Ethiopia. 

(t) We understand that this Bid, together with your written acceptance thereof included in your 

notification of award, shall not constitute a binding contract between us, until a formal 

contract is prepared and executed. 

(u) We understand that you reserve the right to reject any or all Bids that you may receive. 

Name    

In the capacity of . 

Signed  

Duly authorized to sign the Bid for and on behalf of . 
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Dated on [insert day] day of ], 20Attachments: 

1. Valid trade license indicating the stream of business in which the  is engaged; 

2. VAT registration certificate issued by the tax authority ; 

3. A valid tax clearance certificate issued by the tax authority ; 

4. Business organization registration certificate or trade license issued by the country of 

establishment ; 

5. Relevant professional practice certificates. 

6. Bid Security; and 

7. Other documents requested by the Public Body 
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B. Bidder Certification of Compliance
4
 

Place and Date 

Procurement Reference Number:    

To:   

 
 

 

 
Addis Ababa 

Ethiopia 

1. General Information About the Bidder 

Bidder’s Legal Name: 
 

In case of Joint Venture, 

legal name of each party: 

 

Place of Registration: 
 

Legal Address in Country of 

Registration: 

 

Authorized Representative 

Information 

Name: 

Position: 

Address: 

Telephone/Fax: 

E-mail address: 

Attached copies of original 

documents of:  

 

In case of JV, letter of intent to form JV including a draft 

agreement, or agreement governing formation of JV, in 

accordance with ITB Sub-Clause 4.1 

 Form Data on Joint Ventures 

 

In case of government owned entity from the Public Body’s 

country, documents establishing legal and financial 

autonomy and compliance with the principles of commercial 

law, in accordance with ITB Sub-Clause 4.4. 

 

We have attached an official written statement by a power of attorney (or notary statement, etc.) 

proving that the above person, who signed the Bid on behalf of the company/joint 

venture/consortium, is duly authorized to do so. 

2. Financial Standing 

 has adequate financial resources to manage this Contract as established by our audited financial 

statements, audited by an independent auditor, submitted in this Bid. The following table contains 

                                                      
4 One signed original Bidder Certification of Compliance Form must be supplied together with the number of copies 

specified in the Instruction to Bidders. If this bid is being submitted by a joint venture/consortium, the data in the tables 

below must be the sum of the data provided by the joint venture/consortium members. 
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our financial data. These data are based on our annual audited accounts. Figures in all columns 

have been provided on the same basis to allow a direct, year-on-year comparison to be made.

FINANCIAL DATA 

Historic Information for Previous  Years 

in  

Year 2 Year 1 Last Year Current Year Average 

A. Information from Balance Sheet 

1.Total Assets      

2. Total Liabilities      

I. Net Value (1-2)      

3. Current Assets      

4. Short-term debts      

II. Working Capital (3-4)      

B. Information from Income Statement 

1. Total Revenue      

2. Pre-tax Profits      

3. Losses      

Along with financial data we provided above we have attached the following documents as proof 

of our financial standing, as required in the BDS: 

(a)  

(b)  

Attached documents comply with the following conditions:  

 Documents reflect the financial situation of the Bidder or partner to a Joint Venture, and not 

sister or parent companies; 

 Historic financial statements are audited by a certified accountant; 

 Historic financial statements are complete, including all notes to the financial statements; 

 Historic financial statements correspond to accounting periods already completed and audited. 

Annual Turnover Data (Works Only) 

Year Amount and Currency 

  

  

  

Average Annual 

Works Turnover* 
 

*Average annual turnover calculated as total certified payments received for work in progress or 

completed over the number of years specified in Section 3, Evaluation and Qualification Criteria, 

Sub-Factor 4.2, divided by that same number of years. 

Financial Resources 

No. Source of Financing Amount  

   

   

   

 

3. Bidder's Organization 

4. Technical Qualifications, Competence, and Experience in the Procurement 

Object 

As proof of the  technical and professional ability in executing Works of a similar nature and 

volume to the ones listed in our Bid the table below summarizes the  major relevant contracts 

successfully completed in the course of the past years with a budget of at least that of this Bid. 
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General Experience 

Name of 

project/kind 

of works 

Value of 

Works 

Period 

of 

Contract 

Percentage 

of Works 

Completed 

Client and 

Place 

Prime 

Contractor 

(P) or 

Subcontractor 

(S) 

Final acceptance 

issued? 

 

A. In Home Country 

      Yes:  Not Yet No:  

      Yes:  Not Yet No:  

      Yes:  Not Yet No:  

B. Abroad 

      Yes:  Not Yet No:  

      Yes:  Not Yet No:  

      Yes:  Not Yet No:  

Specific Experience 

Name of 

project/kind 

of works 

Value of 

Works 

Period 

of 

Contract 

Percentage 

of Works 

Completed 

Client and 

Place 

Prime 

Contractor 

(P) or 

Subcontractor 

(S) 

Final acceptance 

issued? 

 

A. In Home Country 

      Yes:  Not Yet No:  

      Yes:  Not Yet No:  

      Yes:  Not Yet No:  

B. Abroad 

      Yes:  Not Yet No:  

      Yes:  Not Yet No:  

      Yes:  Not Yet No:  

The Clients' Certificates concerning the satisfactory execution of contract are attached to this 

document  
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5. Historical Contract Non-Performance 

Non-Performing Contracts in accordance with Section 3, Evaluation and Qualification Criteria 

 
Contract non-performance did not occur during the stipulated period, in accordance with Sub-Factor 

3.3 of Section 3, Evaluation and Qualification Criteria. 

 
Contract non-performance during the stipulated period, in accordance with Sub-Factor 3.3 of Section 

3, Evaluation and Qualification Criteria. 

Year 

Outcome as 

Percent of 

Total Assets 

Contract Identification 

Total Contract 

Amount (current 

value) 

  Contract Identification: 

Name of Client: 

Address of Client: 

Matter in dispute: 

 

Pending Litigation, in accordance with Section 3, Evaluation and Qualification Criteria 

 
No pending litigation in accordance with Sub-Factor 3.4 of Section 3, Evaluation and Qualification 

Criteria 

 
Pending litigation in accordance with Sub-Factor 3.4 of Section 3, Evaluation and Qualification 

Criteria, as indicated below 

Year 

Outcome as 

Percent of 

Total Assets 

Contract Identification 

Total Contract 

Amount (current 

value) 

  Contract Identification: 

Name of Client: 

Address of Client: 

Matter in dispute: 

 

  Contract Identification: 

Name of Client: 

Address of Client: 

Matter in dispute: 

 

6. Current Contract Commitments / Works in Progress 

 

No. Name of Contract 
Client's Contact 

Details 

Value of 

outstanding 

work 

Estimated 

Completion 

Date 

Average Monthly 

Invoicing over Last 

Six Months 

      

      

      

      

      

 

 

7. Professional Qualifications and Capabilities  

In order to proof our professional qualifications and capability the following table contains  

personnel statistics for the current and the two previous years. 
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Average 

manpower 

Year before last Last year This year 

Overall 

Specialists in 

Technical 

Area 

Overall 

Specialists in 

Technical 

Area 

Overall 

Specialists in 

Technical 

Area 

Permanent       

Temporary       

TOTAL       

8. Comments and Suggestions on the Schedule of Requirements 

9. Quality Assurance / Managerial and Control Procedures 

10. Further Information 

11. Bidder's Audit Agency 

12. Bank Account Number and Bank Address 

The bank account into which payment should be made and bank address are the following: 

Name    

In the capacity of . 

Signed  

Duly authorized to sign the Bid for and on behalf of . 

Dated on [insert day] day of ], 20Attachments: 

1. Statement issued by a power of attorney authorizing the signatory of the Bid and all related 

documentation; 

2. Certificates of satisfactory execution of contracts provided by contracting parties to the 

contracts successfully completed in the course of the past  years, as required in the BDS,. 

3. Audited financial statements; 

4. Documents required as proof of the Bidder's financial standing, as listed in the BDS.  

C. Financial Offer -Unit Price Contract 

1. Bill of Quantities 

Place and Date 

Procurement Reference No.:  

Alternative No.:  

To:   

 
 

 

 
Addis Ababa 

Ethiopia 
 

Bill 

No. 
Description of Works 

Specification 

Reference 
Unit Quantity Price in  Amount in  

1       

       

       

       

 Sub-Total Bill No. 1      

2       
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Bill 

No. 
Description of Works 

Specification 

Reference 
Unit Quantity Price in  Amount in  

       

       

       

 Sub-Total Bill No. 2      

3       

       

       

       

 Sub-Total Bill No. 3      

4       

       

       

       

 Sub-Total Bill No. 4      

 Summary      

1 Bill No. 1      

2 Bill No. 2      

3 Bill No. 3      

4 Bill No. 4      

5 Daywork (provisional allowance)      

I Summary Total (1+2+3+4+5)      

II Add Contingencies      

III Summary Total      

IV Taxes      

V GRAND TOTAL      

 DAYWORK SCHEDULE      

L Labor      

L01   day    

L02   day    

L03   day    

L04   day    

L05   day    

 Total Daywork Provisional Sum      
 

Name:  

In the capacity of   

Signed:  

Duly authorized to sign the Bill of Quantities for and on behalf of . 

Dated on [insert day] day of ], 20
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2. Detailed Breakdown of Prices 

A. Breakdown of the basic prices for labor (converted into currency indicated in SCC) 

No. Qualification Monthly Pay
(1)

 Hourly Pay
(2)

 Overtime
(3)

 
Social Security 

Contributions
(4)

 
Travel Time

(5)
 

Hourly Total 

(4+5+6+7) 

1 2 3 4 5 6 7 8 

A1        

A2        

A3        

A4        

A5        

A6        

A7        

A8        

The above list is given by way of example and is not exhaustive. 

(1) Salary if the employee is paid monthly. 

(2) Hourly pay if the employee is paid hourly, otherwise monthly salary divided by the legal working hours (hours/month). 

(3) Average cost of overtime, i.e. hourly pay times the overtime coefficient. 

Average coefficient to be applied to the salary to take account of overtime (= total gross salary/gross salary without overtime). 

(4) Percentage of the social security contributions (including social welfare, leave, etc.) times the gross salary (this percentage may vary 

according to the category of employee). 

(5) Average monthly or daily travel time divided by the number of daily or monthly legal working hours. 

Name:  

In the capacity of   

Signed:  

Duly authorized to sign the Bill of Quantities for and on behalf of . 

Dated on [insert day] day of ], 20Breakdown of basic supply prices for materials and 

consumables(converted into currency indicated in SCC) 
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No. Description Unit Origin
(1)

 
Unit Price 

Origin
(2)

 

Transport to 

Site
(3)

 

Tax, Duties and 

Other Charges
(4)

 

Losses Total
(6) 

(5+6+7+9) % Value
(5)

 

1 2 3 4 5 6 7 8 9 10 

B1  L        

B2  m
3
        

B3  m
3
        

B4  T        

B5  kg        

B6  m
2
        

B7  kg        

B8          

This list is not exhaustive. 

(1) Geographical location of the Contractor or quarry. 

(2) Supply or cost price at the quarry or on delivery in the country. 

(3) Cost price of transport from the quarry or delivery to the Site. 

(4) To be borne by the Contractor. 

(5) Any losses or breakages to be determined by the Bidder. 

(6) Basic prices for supply of materials: = 5+6+7+9 

Name:  

In the capacity of   

Signed:  

Duly authorized to sign the Bill of Quantities for and on behalf of . 

Dated on [insert day] day of ], 20
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C. Breakdown of basic hourly prices for equipment (converted into currency indicated in SCC) 

No. Description 
Purchase 

Date 

Replacem 

Value 

(RV)
(1)

 

Duties, 

Taxes
(2)

 

RV + 

Taxes
(3) 

(4+5) 

No. Days 

Useful 

Life
(4)

 

Dep. / 

Day
(5)   

(6 / 7) 

Fuel Cost 

/ Day
(6)

 

Lubricant 

Cost / 

Day
(7)

 

Spare 

Parts 

Cost / 

Day
(8)

 

Labor 

Cost / 

Day
(9)

 

Total 

/Day
(10)

 

Average 

Daily 

Working 

Time
(11)

 

Total / 

Hour
(12)

 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

C1               

C2               

C3               

C4               

C5               

C6               

(1) Replacement Value (RV) = Estimated purchase price (excl. tax) of a piece of  equipment of same kind, but new, purchased in the country's 

capital at the end of machine life span. 

(2) Duties and taxes charged to the Contractor at the purchase date. 

(3) 4+5 

(4) Number of depreciation years by number of days worked per year. 

(5) Daily depreciation = 6 / 7 

(6) Average daily fuel consumption (the cost of the fuel is given with tax). 

(7) Daily cost of lubricants (the cost of the lubricant is given with tax). 

(8) Daily cost of spare parts (the cost of the spare parts is given with tax). 

(9) Manpower price (man/day). 

(10) Daily basic prices of piece of equipment = 8+9+10+11+12  

(11) Hours of operations (average) 

(12) Hourly operational price of piece of equipment = 11 / 10 

Name:  

In the capacity of   

Signed:  

Duly authorized to sign the Bill of Quantities for and on behalf of . 
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Dated on [insert day] day of ], 20Breakdown of unit prices in the price schedule (converted into 

currency indicated in SCC) 

Bill No.:       Output per day:  

Quantities foreseen: 

Components of 

the Bill 

Quantity 

or time 

using 

hour/day 

Unit 

Equipment Labor 
TOTALS 

Currency/Day 

(7+9) 
Depreciation 

Currency/Hour 

Maintenance 

Currency/Hour 

Fuel / 

Lubricants 

Currency/Hour 

Total 

Currency/Day 

(4+5+6) 

Unit Price 
Total 

Currency/Day 

1 2 3 4 5 6 7 8 9 10 

Labor          

          

          

          

Materials          

          

          

          

Equipment          

          

          

          

Total (Currency/Day):     

Net Cost :     

Name:  

In the capacity of   

Signed:  

Duly authorized to sign the Bill of Quantities for and on behalf of . 

Dated on [insert day] day of ], 20 
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E. Detailed Breakdown of Site Costs (converted into currency indicated in SCC) 

No. Means Deployed Number Basic Price 
Total net Cost 

(3+4) 

 2 3 4 5 

A Labor    

A1     

A2     

A3     

A4     

 Subtotal Labor:  

B Materials    

B1     

B2     

B3     

B4     

 Subtotal Materials:  

C Equipment    

C1     

C2     

C3     

C4     

 Subtotal Equipment:  

D Other    

D1     

D2     

 Subtotal Other:  

 GENERAL TOTAL:  

 

Name:  

In the capacity of   

Signed:  

Duly authorized to sign the Bill of Quantities for and on behalf of . 

Dated on [insert day] day of ], 20
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D. Financial Offer -Lump Sum Contract 

1. Preamble 

The Breakdown of the Lump-sum Price is the itemized list which contains the basic costs, net 

costs and mark-ups, from which each price on the Breakdown of the Lump-sum Price and on the 

Daywork Schedule results. This Breakdown of the Lump-sum Price for which the Contractor has 

submitted his all-in price shall be paid for irrespective of the quantities of work actually carried 

out. 

The amounts due shall be determined: [e.g.: through the measurement of the percentage of works 

carried out in relation to the firm quantities of each item of the Breakdown of the Lump-sum 

Price and by applying that percentage to the lump-sum price of the related item] 

Provisional sums for use when works are to be executed on a daywork basis can only be executed 

by administrative order of the Engineer in accordance with the terms of the contract. 

The item description given in the Breakdown of the Lump-sum Price in no way limits the 

Contractor's obligations under the Contract to provide all the works described elsewhere. 

The prices of the Breakdown of the Lump-sum Price include all incidental and contingent 

expenses and risks of every kind necessary to construct, complete and maintain the whole of the 

works in accordance with the contract. Unless separate items are provided in the Breakdown of 

the Lump-sum Price, prices include all costs involved in the various items of the Breakdown. 

2. Financial Offer - Total Price 

Price Item Amount 
 

Total of Lump-sum Price  

Total of Dayworks - Provisional sum 
 

TOTAL PRICE:  
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3. Financial Offer - Breakdown of the Lump-sum Price 

Place and Date 

Procurement Reference No.:  

Alternative No.:  

To:   

 
 

 

 
Addis Ababa 

Ethiopia 

 

Item Description of Works 
Specification 

Reference 
Unit Quantity Price in  Amount in  

1       

       

       

       

 Sub-Total Item No. 1      

2       

       

       

       

 Sub-Total Item No. 2      

3       

       

       

       

 Sub-Total Item No. 3      

4       

       

       

       

 Sub-Total Item No. 4      

 Summary      

1 Item No. 1      

2 Item No. 2      

3 Item No. 3      

4 Item No. 4      

5 Daywork (provisional allowance)      

I Summary Total (1+2+3+4+5)      

II Add Contingencies      

III Summary Total      

IV Taxes      

V GRAND TOTAL      
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Item Description of Works 
Specification 

Reference 
Unit Quantity Price in  Amount in  

 DAYWORK SCHEDULE      

L Labor      

L01   day    

L02   day    

L03   day    

L04   day    

L05   day    

 Total Daywork Provisional Sum      

Name:  

In the capacity of   

Signed:  

Duly authorized to sign the Bill of Quantities for and on behalf of . 

Dated on [insert day] day of ], 20 
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4. Detailed Breakdown of Prices 

A. Breakdown of the basic prices for labor (converted into currency indicated in SCC) 

No. Qualification Monthly Pay
(1)

 Hourly Pay
(2)

 Overtime
(3)

 
Social Security 

Contributions
(4)

 
Travel Time

(5)
 

Hourly Total 

(4+5+6+7) 

1 2 3 4 5 6 7 8 

A1        

A2        

A3        

A4        

A5        

A6        

A7        

A8        

The above list is given by way of example and is not exhaustive. 

(i) Salary if the employee is paid monthly. 

(ii) Hourly pay if the employee is paid hourly, otherwise monthly salary divided by the legal working hours (hours/month). 

(iii) Average cost of overtime, i.e. hourly pay times the overtime coefficient. 

(iv) Average coefficient to be applied to the salary to take account of overtime (= total gross salary/gross salary without overtime). 

(v) Percentage of the social security contributions (including social welfare, leave, etc.) times the gross salary (this percentage may 

vary according to the category of employee). 

(vi) Average monthly or daily travel time divided by the number of daily or monthly legal working hours. 

Name:  

In the capacity of   

Signed:  

Duly authorized to sign the Bill of Quantities for and on behalf of . 

Dated on [insert day] day of ], 20Breakdown of basic supply prices for materials and 

consumables(converted into currency indicated in SCC) 
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No. Description Unit Origin
(1)

 
Unit Price 

Origin
(2)

 

Transport to 

Site
(3)

 

Tax, Duties and 

Other Charges
(4)

 

Losses Total
(6) 

(5+6+7+9) % Value
(5)

 

1 2 3 4 5 6 7 8 9 10 

B1  L        

B2  m
3
        

B3  m
3
        

B4  T        

B5  kg        

B6  m
2
        

B7  kg        

B8          

This list is not exhaustive. 

(i) Geographical location of the Contractor or quarry. 

(ii) Supply or cost price at the quarry or on delivery in the country. 

(iii) Cost price of transport from the quarry or delivery to the Site. 

(iv) To be borne by the Contractor. 

(v) Any losses or breakages to be determined by the Bidder. 

(vi) Basic prices for supply of materials: = 5+6+7+9 

Name:  

In the capacity of   

Signed:  

Duly authorized to sign the Bill of Quantities for and on behalf of . 

Dated on [insert day] day of ], 20
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C. Breakdown of basic hourly prices for equipment (converted into currency indicated in SCC) 

No. Description 
Purchase 

Date 

Replacem 

Value 

(RV)
(1)

 

Duties, 

Taxes
(2)

 

RV + 

Taxes
(3) 

(4+5) 

No. Days 

Useful 

Life
(4)

 

Dep. / 

Day
(5)   

(6 / 7) 

Fuel Cost 

/ Day
(6)

 

Lubricant 

Cost / 

Day
(7)

 

Spare 

Parts 

Cost / 

Day
(8)

 

Labor 

Cost / 

Day
(9)

 

Total 

/Day
(10)

 

Average 

Daily 

Working 

Time
(11)

 

Total / 

Hour
(12)

 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

C1               

C2               

C3               

C4               

C5               

C6               

(1) Replacement Value (RV) = Estimated purchase price (excl. tax) of a piece of  equipment of same kind, but new, purchased in the country's 

capital at the end of machine life span. 

(2) Duties and taxes charged to the Contractor at the purchase date. 

(3) 4+5 

(4) Number of depreciation years by number of days worked per year. 

(5) Daily depreciation = 6 / 7 

(6) Average daily fuel consumption (the cost of the fuel is given with tax). 

(7) Daily cost of lubricants (the cost of the lubricant is given with tax). 

(8) Daily cost of spare parts (the cost of the spare parts is given with tax). 

(9) Manpower price (man/day). 

(10) Daily basic prices of piece of equipment = 8+9+10+11+12  

(11) Hours of operations (average) 

(12) Hourly operational price of piece of equipment = 11 / 10 

Name:  

In the capacity of   

Signed:  

Duly authorized to sign the Bill of Quantities for and on behalf of . 
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Dated on [insert day] day of ], 20Breakdown of unit prices in the price schedule (converted into 

currency indicated in SCC) 

 

No. of the unit price:       Output per day:  

Quantities foreseen: 

Components of 

the Price 

Quantity 

or time 

using 

hour/day 

Unit 

Equipment Labor 
TOTALS 

Currency/Day 

(7+9) 
Depreciation 

Currency/Hour 

Maintenance 

Currency/Hour 

Fuel / 

Lubricants 

Currency/Hour 

Total 

Currency/Day 

(4+5+6) 

Unit Price 
Total 

Currency/Day 

1 2 3 4 5 6 7 8 9 10 

Labor          

          

          

          

Materials          

          

          

          

Equipment          

          

          

          

Total (Currency/Day):     

Net Cost :     

Name:  

In the capacity of   

Signed:  

Duly authorized to sign the Bill of Quantities for and on behalf of . 

Dated on [insert day] day of ], 20 
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E. Detailed Breakdown of Site Costs (converted into currency indicated in SCC) 

No. Means Deployed Number Basic Price 
Total net Cost 

(3+4) 

 2 3 4 5 

A Labor    

A1     

A2     

A3     

A4     

 Subtotal Labor:  

B Materials    

B1     

B2     

B3     

B4     

 Subtotal Materials:  

C Equipment    

C1     

C2     

C3     

C4     

 Subtotal Equipment:  

D Other    

D1     

D2     

 Subtotal Other:  

 GENERAL TOTAL:  

 

Name:  

In the capacity of   

Signed:  

Duly authorized to sign the Bill of Quantities for and on behalf of . 

Dated on [insert day] day of ], 20 

 

E. Technical Proposal 

Place and Date 

Procurement Reference No.:  

Alternative No.:  

To:   

 
 

 

 
Addis Ababa 
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Ethiopia 

1. Personnel 

The following Team Skill Matrix identifies the personnel to be employed on the contract and 

their skills that are relevant to the role in the contract team and are required for successful 

execution of the contract: 

 FORM PER 1: Proposed Personnel 

Expert Name  

Title of Position:  

Nationality:  

Qualification Knowledge Level 
Resume Page 

Reference 
Comments 

    

    

    

Years of experience (with the 

company/in works) 
Knowledge Level 

Resume Page 

Reference 
Comments 

    

    

    

Additional Knowledge and 

Experience 
Knowledge Level 

Resume Page 

Reference 
Comments 

    

    

Experience indicated in the matrix is backed up in the individual’s resume. 

We have used the following ratings in order to accurately reflect the skill ratings of our team: 

U Understanding 
Has exposure to education in the subject area but has not used this skill set in 

practice. 

W Working Has limited working experience using this skill set. 

P Proficient 
Has hands-on experience using this skill set to implement between 2 to 5 

projects of various scope/complexity. 

X Expert 
Has hands-on experience using this skill set in a key role to implement more 

than 5 projects of various scope/complexity. 

 

2. Equipment 

No. 
DESCRIPTION  

(type/make/model) 

Power/ 

capacity 

No of 

units 

Age 

(years) 

Source of equipment  

 

Current 

Location 

A. Construction Plant 

      Owned  Rented  Leased  

      Owned  Rented  Leased  

      Owned  Rented  Leased  

      Owned  Rented  Leased  

B. Vehicles and Trucks 

      Owned  Rented  Leased  

      Owned  Rented  Leased  

      Owned  Rented  Leased  

      Owned  Rented  Leased  

C. Other Plant 
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No. 
DESCRIPTION  

(type/make/model) 

Power/ 

capacity 

No of 

units 

Age 

(years) 

Source of equipment  

 

Current 

Location 

      Owned  Rented  Leased  

      Owned  Rented  Leased  

      Owned  Rented  Leased  

The following information shall be provided only for equipment not owned by the Bidder 

Owner 

Name of owner: 

Address of owner: 

Telephone: Contact name and title: 

Fax: Email address: 

Agreements 

Details of rental / lease / manufacture agreements: 

 

 

3. Work Plan and Site Organization 

 

 

 

4. Method Statement 

 

5. Mobilization Schedule 

 

6. Construction Schedule 

 

Work intended to be 

subcontracted 

Name and details of 

subcontractors 

Value of subcontract as 

percentage of the total 

cost of the project 

Experience in similar 

work (details to be 

specified) 

    

    

    

    

    

 

7. Others 

 

 

Name    

In the capacity of . 

Signed  
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Duly authorized to sign the Bid for and on behalf of . 

Dated on [insert day] day of ], 20Attachments: 

1. CVs of the proposed personnel signed by the staff themselves or by the authorized 

representative of the proposed staff; 

2. Design Documents and Drawings (Form C of Section 6). 
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F. Curriculum Vitae for Proposed Personnel 

1. Proposed Position:    

2. Name of Firm:    

   

3. Name of Staff:    

4. Date of Birth:    Nationality:   

5. Education:    

   

6. Membership of Professional Associations:   

  

7. Other Training:    

   

8. Countries of Work Experience:    

   

9. Languages:     

10. Employment Record:    

From: _______ To:   

Employer:   

Positions held:   

11. Detailed Tasks Assigned: 12. Work Undertaken that Best Illustrates Capability to 

Handle the Tasks Assigned: 

 Name of assignment or project:   

Year:   

Location:   

Client:   

Main project features:   

Positions held:   

Activities performed:   

13. Certification: 

I, the undersigned, certify that to the best of my knowledge and belief, this CV correctly 

describes myself, my qualifications, and my experience. I understand that any willful 

misstatement described herein may lead to my disqualification or dismissal, if engaged. 
___________________________________________ Date:    

   
 

Full name of authorized representative: ___________________________     
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G. Form - Data on Joint Venture/Consortium 

Date:  

Procurement Reference Number:  
Alternative No:  

1. 
Name of Joint 

Venture/Consortium 
 

2. 

Managing Board's Address 

P.O. Box:  

Street Address:  
Town/City:  

Post Code:  

Country:  

Telephone:  

Facsimile:  

E-mail address  

3. 

Agency in the Federal Democratic Republic of Ethiopia, if any (in the case of a joint 

venture/consortium with a foreign lead member) 

P.O. Box:  

Street Address:  
Town/City:  

Post Code:  

Telephone:  

Facsimile:  

E-mail address  

4. 

Names of Members 

Member 1  

Member 2  

Etc.  

5. Name of Lead member  

6. 

Agreement governing the formation of the joint venture/consortium 

Date of signature  

Place  

7. 

Proposed proportion of 

responsibilities between members (in 

%) with indication of the type of the 

works to be performed by each 

 

Name    

In the capacity of . 

Signed  

Duly authorized to sign the bid for and on behalf of . 

Dated on [insert day] day of ], 20 
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H. Bid Security 

Date:  

Procurement Reference Number:  

Alternative No:  

To:  

Whereas  (hereinafter “the Bidder”) has submitted its Bid dated  for Procurement reference 

Number  for the supply of , hereinafter called “the Bid.” 

KNOW ALL PEOPLE by these presents that WE , of  having our registered office at  (hereinafter 

“the Guarantor”), are bound unto  (hereinafter “the Public Body”) in the sum of  (specify the 

amount and currency in figures), for which payment well and truly to be made to the 

aforementioned Public Body, the Guarantor binds itself, its successors  or assignees  by these 

presents. Sealed with the Common Seal of this Guarantor this ] day of , . 

THE CONDITIONS of this obligation are the following: 

1. If the Bidder withdraws its Bid during the period of Bid validity specified by the Bidder 

in the Bid Submission Sheet, except as provided in ITB Sub-Clause 20.2; or 

2. If the Bidder, having been notified of the acceptance of its Bid by the Public Body, 

during the period of Bid validity, fails or refuses to: 

(a) Execute the Contract; or 
(b) Furnish the Performance Security, in accordance with the ITB Clause 47; or 

We undertake to pay the Public Body up to the above amount upon receipt of its first written 

demand, without the Public Body having to substantiate its demand, provided that in its demand 

the Public Body states that the amount claimed by it is due to it, owing to the occurrence of one 

or more of the above conditions, specifying the occurred conditions. 

This security shall remain in force up to and including twenty-eight (28) days after the period of 

Bid validity, and any demand in respect thereof should be received by the Guarantor no later than 

the above date.  

Name:   

In the capacity of   

Signed:  
Duly authorized to sign the Bid for and on behalf of:  

Dated on ____________ day of __________________, _______  
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Section 5. Eligible Countries 

A. Eligible Countries 

 

Procurement Reference Number: 

 

Goods supplied and Works provided under the Contract may originate from any country 

except if:   

(a). As a matter of law or official regulation, the Government of the Federal Democratic 

Republic of Ethiopia prohibits commercial relations with that country, provided that 

the Government of the Federal Democratic Republic of Ethiopia is satisfied that such 

exclusion does not preclude effective competition for the provision of goods or related 

services required; or  

By an act of compliance with a decision of the United Nations Security Council taken under 

Chapter VII of the Charter of the United Nations, the Government of the Federal Democratic 

Republic of Ethiopia prohibits any import of Goods from that country or any payments to persons 

or entities in that country. 
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Part 2  Schedule of Requirement 
Section 6. Schedule of Requirements 
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A. Scope of Works 

B. Technical Specification 

1. Preamble to Schedule of Rates 

1.1 It is a general principle throughout this Specification that the payment for each work item 

is inclusive of all operations, resources and inputs necessary to complete the work Item. 

The cost of operations or works not included in the Specifications or the Bill of Quantities, 

but are all necessary for the completion of the Works, shall be deemed to included within 

other items 

1.2 In the Schedule of Rates the Item numbers, headings and item descriptions identify the 

work covered by the respective items. The exact nature and extent of the work is to be 

ascertained by reference to the Works description, Specifications and Conditions of 

Contract. The rates and prices entered in the Schedule of Rates shall be deemed to be the 

full inclusive value of the work including the following, unless expressly stated otherwise: 

(a) The provision, storage, transport, handling, use, distribution, and maintenance of all 

materials, plant, equipment, machinery and tools including all costs, charges, dues, 

demurrage or other outlays involved in carriage and importation, including waste 

and delivery to Site and the Network, 

(a) The provision, storage, transport, use, handling, distribution and maintenance of all 

consumable stores, fuel, water and electricity, 

(b) Temporary Works, 

(c) Establishment charges including temporary accommodation at individual sites, 

overheads and profit, 

(d) All risks, liabilities, contingencies, insurance and obligations imposed or implied by 

the Contract, 

(e) Attendance and transport for sampling and testing carried out by the Engineer’s 

Representative, supplying results of tests carried out by the Contractor and providing 

test certificates, 

(f) Awaiting approvals and or consents, 

(g) Traveling to, between and from different locations within the Network, 

(h) The provision and care of all staff and labor and their payment, accommodation, 

transport, fares and other requirements including First Aid, welfare and safety 

requirements, 

(i) Setting out, including the location and preservation of survey markers, measurement 

and supervision, 

(j) The opening operation and reinstatement upon completion of all quarries and borrow 

pits, 

(k) The construction and maintenance of the temporary diversion routes as required, the 

control of traffic, and the provision of temporary road signs as described or 

otherwise necessary for the safe performance of the Works, 

(l) Injury caused to the works under construction, plant, materials and consumable 

stores by weather, 

(m) Co-ordination with other Contractors or Authorities carrying out work either in 

connection with or adjacent to the works, 

(n) The protection of mains, ducts and services, 
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1.3 Each individual item shall have a rate or price entered against it. 

1.4 Unless expressly stated otherwise the Contractor shall allow in his rates and prices for 

carrying out the works at any location within the Network, for setting up at each Site and 

for movement between Sites. 

1.5 The Contractor shall allow for the items in the Schedule of Rates being used only once, a 

number of times or not at all and in any quantity during the currency of the Contract 

1.6 Where the Schedule of Rates includes separate pay items depending on work quantity, this 

shall be on the basis of the quantity of each work Item instructed by a single Works Order. 

1.7 The final measurement of quantity against each item on a Works Order shall be computed 

net to two decimal places from the dimensions stated in the Contract unless stated 

otherwise in the Specifications or stated on the Works Order. 

1.8 The measured quantity for each item of work executed by the Contractor in accordance 

with the Contract shall be measured net and no allowance will be made for waste, bulking, 

shrinkage, increase or decrease of volume due to compacting or to the provision of working 

space. 

1.9 Where in the Contract a choice of alternatives is permitted, the scheduled description and 

the rates and prices inserted shall be deemed to cover any of the permitted alternative 

materials or designs the Contractor may elect to use. 

1.10 The Schedule of Rates does not include or infer any pre-estimate of the required work 

quantities. The Contractor should make his own predictions regarding the amounts, 

frequencies and distribution of the Works based on the information contained in the 

Contract, his own experience of patterns of road deterioration, and his pre-tender 

inspection of the Network. The Contractor is entirely responsible for any inaccuracies in 

his predictions. 

1.11 Except in circumstances as provided for in the Contract, the Contractor will not be entitled 

to any monthly interim payment or any other payment on account until all the work 

required by a Works Order is complete. Payment will then normally be claimed in the next 

monthly statement following certified completion by the Engineer. However, payment for 

continuous Length-Person activities may be claimed on a regular monthly basis in arrears. 

2. General Requirements 

The Contractor shall engage only those people who have been adequately trained and instructed 

in their duties. All operators of equipment and vehicles shall be competent and hold all necessary 

licenses in accordance with current legislation. The Contractor shall employ sufficient numbers of 

helpers and watchmen who shall guide operators and provide warning of potential conflict with 

people and other vehicles, as applicable. 

The Contractor shall pay due regard to the safety of his workers. 

Where appropriate, the Contractor shall pay particular attention to the safety of operators and all 

persons in the vicinity of fuel transfer / storage operations. A prohibition on smoking must be 

actively enforced when close to flammable liquids. 

All equipment and vehicles shall be in a good and safe working condition. The Contractor must 

have contingency arrangements in place to attend to personal injuries that may result from 

accidents occurring within the work site. 

3. Protection of the Environment / Works 

The Contractor shall take all reasonable precautions to preserve the condition of the environment. 

In particular: 
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(a) No pollutants shall be allowed to enter any watercourse; 

(b) No unauthorized or indiscriminate felling of trees shall be permitted; 

(c) No open or uncontrolled fires shall be permitted; 

(d) The Contractor shall not cause areas of stagnant water to form, on the surface or in 

open containers; 

(e) All spoil or waste materials remaining after the works must be neatly disposed of in 

approved dump sites; 

(f) The Contractor shall ensure that the Works, including the action of individual 

workers, do not result in any littering. Where such littering does occur the Contractor 

shall be responsible for the collection and proper disposal of the litter; 

(g) The use of herbicides and pesticides shall not be permitted. 

(h) Excavations, finished works are to be protected from adverse weather and any work 

damaged by adverse weather is to be repaired by the Contractor. 

4. Equivalency of Standards and Codes 

Wherever reference is made in the Contract to specific standards and codes to be met by the 

goods and materials to be furnished, and work performed or tested, the provisions of the latest 

current edition or revision of the relevant standards and codes in effect shall apply, unless 

otherwise expressly stated in the Contract. Where such standards and codes are national, or relate 

to a particular country or region, other authoritative standards that ensure a substantially equal or 

higher quality than the standards and codes specified will be accepted subject to the Employer’s 

prior review and written consent. Differences between the standards specified and the proposed 

alternative standards shall be fully described in writing by the Contractor and submitted to the 

Engineer at least 28 days prior to the date when the Contractor desires the Engineer’s consent. In 

the event the Engineer determines that such proposed deviations do not ensure substantially equal 

or higher quality, the Contractor shall comply with the standards specified in the documents. 

5. Project Sign Boards 

The Contractor shall provide, erect and maintain, Project Sign Boards at all the principle 

boundaries to construction location. The cost of providing and maintaining the sign boards should 

be included in the rates tendered for other work items and will not be separately reimbursed. 

6. Work Item Specifications 

The pages that follow provide the work Specifications for each of the term work activity Items. A 

standard layout sheet is used for the Specifications of each Item. As well as stating the title, 

reference number and units for measurement, these provide information under the following 

headings: 

(a) Description – provides an overview of the repair / work technique and the circumstances 

when it is normally used. 

(b) Typical Equipment – where included, provides advice on key items of equipment needed 

to perform the work. This is for guidance only and the Contractor may select his own 

resources. 

(c) Materials – describes and defines the type and quality of main materials which are to be 

incorporated into the work. 

(d) Work Specifications – describes the general methodology for performing the work, states 

any mandatory requirements (e.g. when mechanical compaction must be used), required 

standards of workmanship quality and any required testing. 
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(e) Measurement and Payment – describes in what units and how the accomplished work is 

to be measured for the application of unit payment rates. The units of measurement used are 

those of the International System of Units (SI). No other units may be used for measurements, 

pricing, detail drawings etc. (Any units not mentioned in the technical documentation must also 

be expressed in terms of the SI.) Abbreviations used in the specification are to be interpreted as 

follows: 

mm means millimeter h means hour 

m means meter L.s. means Lump sum 

mm² means square millimeter km means kilometer 

m² means square meter l means liter 

m³ means cubic meter % means per cent 

kg means kilogram N.d means nominal diameter 

to means tone (1000 kg) m/m means man-month 

pcs means pieces m/d means man-day 

 

Work Series No.:  

Item No.:  

Name of Item:  

Unit of 

Measurement: 

 

Description: 

 

 

 

 

Equipment: 
 

 

 

Materials: 

 

 

 

 

Work 

Specification: 

 

 

 

 

 

 

 

 

 

Measurement and 

Payment: 

 

 

 

 

 

 

 

 

Work Series No.:  
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Item No.:  

Name of Item: Daywork 

Unit of 

Measurement: 
 

Description: Dayworks 

Equipment: as per Bill of Quantities 

Materials: 

This Item covers the listing of dayworks items for use in determining 

payment for work for which no other applicable rate exists in the Schedule 

of Rates or for which the mode of operation required by the Engineer differs 

significantly from that specified in the individual items. 

The scope of possible works is not limited but may be particularly 

appropriate in the following examples: 

 

Work 

Specification: 

No daywork shall be undertaken unless written authorization has been 

obtained from the Engineer in the form of a Works Order. In the case of 

emergency work, the Contractor shall act upon the verbal instructions of 

duly authorized representatives of the Engineer, provided that the 

Engineer will confirm such instruction in writing and by formal Works 

Order at the earliest, reasonable opportunity. 

In respect of ordered dayworks, the Contractor shall deliver each day (or 

such longer reasonable period as the Engineer may permit) accurate 

statements in duplicate which shall include the following details of the 

resources used in executing the previous day’s work: 

 Name, designation and hours of Contractor’s personnel, 

 Identification, type and hours worked of Contractor’s plant and 

equipment, 

 Type and quantities of all materials used. 

Measurement and 

Payment: 

The records described above for personnel, plant / equipment, and materials, 

shall form the basis for determining payments due for works instructed to be 

performed under dayworks. The amounts payable will be subject to the 

following provisions: 

(i) Plant and equipment 

The unit of measurement shall be the unit specified for the item of plant or 

equipment in the Bill of Quantities. 

Non-working hours for transport, breakdown, lack of operator or any other 

reason shall not be measured. 

Rates entered by the Contractor in the Dayworks Schedule for each category 

and type of plant shall be deemed to include for: all mark-ups: operation, 

maintenance, repairs, fuel, oil, taxes, duties, drivers wages, insurances 

overhead, and overtime. Where plant or equipment has to be brought to Site 

solely for an item of dayworks, the resources used in transporting the 

equipment to and from its normal base to the work Site may be payable but 

not the item of transported equipment itself. 
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Item No.:  

Name of Item: Daywork 

(ii) Personnel 

The unit of measurement shall be the unit specified for the personnel in the 

Schedule of Rates. The workforce eligible for payments shall be restricted 

to workers and direct site supervisors such as foreman only. Site office and 

head office management and support workers shall be excluded. The rates 

entered by the Contractor in the Dayworks Schedule for each category of 

worker shall be deemed to include for: wages, overtime, shift work, all 

statutory payments required to be made by the Engineer, travel time and 

transport to place of normal reporting, hand tools, accommodation, 

insurances, overhead, and supervision. 

Time spent and resources used in traveling from the place of normal 

reporting to the Site are normally payable when resources are specifically 

mobilized for the dayworks task. Otherwise, only the actual time spent 

working shall be paid for. 

(iii) Materials 

The basic unit of measurement shall be the amounts actually paid for the 

procurement of materials which are used in the ordered works as evidenced 

by official invoices and receipts. The Engineer may require that the 

Contractor seeks his prior consent before purchasing Materials, in which 

case this will be stated in the Works Order. The tendered additional 

percentage applied to procurement charges shall be in full and final 

compensation in respect of the Contractor’s handling costs, insurances, 

overhead, and all other charges in connection with the procurement, supply 

and installation/use of the materials. 

 

 

 

 

C. Design Documents and Drawings 

1. List of Drawings Attached 

Procurement Reference Number: 

List of Drawings Attached 

No. Drawing Title Purpose 
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List of Drawings Attached 

No. Drawing Title Purpose 

   

   

 

2. List of Design Documents Available 

Procurement Reference Number: 

No Designer Design No Design name Date 

1.     

2.     

3.     

4.     

Drawings are available for inspection from  at the following address: 

Person in charge:  

Tel.: Fax:  

E-mail:  
 

Name  

In the capacity of . 

Signed  

Duly authorized to sign the Bid for and on behalf of . 

Dated on [insert day] day of ], 20 
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D. Bill of Quantities or Activity Schedule 

1. Preamble 

Bidders must price each item in the Bill of Quantities separately and follow the instructions 

regarding the transfer of various totals in the summary. 

The Bill of Quantities must be read with all the other contract documents and the Contractor shall 

be deemed to have thoroughly acquainted himself with the detailed descriptions of the works to 

be done and the way in which they are to be carried out. All the works must be executed to the 

satisfaction of the Engineer. 

(a). Quantity of items 

The quantities set forth against the items in the bill of quantities are an estimate of the quantity of 

each kind of the work likely to be carried out under the contract and are given to provide a 

common basis for Bids. 

There is no guarantee to the Contractor that it will be required to carry out the quantities of work 

indicated under any one particular item in the bill of quantities or that the quantities will not differ 

in magnitude from those stated. 

When pricing items, reference should be made to the conditions of contract, the specifications and 

relevant drawings for directions and descriptions of work and materials involved. 

The quantities given in the bill of quantities are provisional and reflect the estimates made at the 

time of approval to provide a basis for this Bidding Document and Bids. Bidders must consider 

every aspect of the Bidding Document carefully. 

Any comments concerning the quantities must be made in the form of an attachment, following 

the system of itemization, quoting the codes and brief descriptions, as in the present documents, 

including the rates and prices. 

Except where the technical specifications or the bill of quantities specifically and expressly state 

otherwise, only permanent works are to be measured. Works will be measured net to the 

dimensions shown on the drawings or ordered in writing by the Engineer, except where described 

or prescribed elsewhere in the Contract. 

In adjusting extras or variations on the Contract, works will be measured on the same basis as that 

on which the quantities were prepared. All works not specifically mentioned in the bill of 

quantities will be taken as included in the prices of various items. 

Where, in the opinion of the Engineer, extra works cannot be properly measured or valued, the 

Contractor may, if so directed by the Engineer, carry out the work at the day work rates shown in 

the schedule of day work. All completed day work sheets must be signed by the Engineer on or 

before the end of the week in which the works are executed. 

No allowance will be made for loss of materials or volume thereof during transport or 

compaction. 

(b) Units of measurement 

The units of measurement used in the annexed technical documentation are those of the International 

System of Units (SI). No other units may be used for measurements, pricing, detail drawings etc. (Any 

units not mentioned in the technical documentation must also be expressed in terms of the SI.) 

Abbreviations used in the bill of quantities are to be interpreted as follows: 

 

mm means millimeter h means hour 

m means meter L.s. means Lump sum 
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mm² means square millimeter km means kilometer 

m² means square meter l means liter 

m³ means cubic meter % means per cent 

kg means kilogram N.d means nominal diameter 

to means tone (1000 kg) m/m means man-month 

pcs means pieces m/d means man-day 

2. Terms Relating to Payments 

Each item in the bill of quantities for which payment is to be made in a lump sum, and for which no 

payment schedule is provided, must be paid after the work covered by the lump sum has been 

completed to the satisfaction of the Engineer. 

3. Pricing 

The prices and rates inserted in the bill of quantities are to be the full inclusive values of the 

works described under the items, including all costs and expenses which may be required in and 

for the construction of the works described together with any temporary works and installations 

which may be necessary and all general risks, liabilities and obligations set forth or implied in the 

documents on which the tender is based. It will be assumed that establishment charges, profit and 

allowances for all obligations are spread evenly over all the unit rates. 

Rates and prices must be entered against each item in the bill of quantities. The rates will cover 

all tax, duty or other liabilities which are not stated separately in the bill of quantities and the Bid. 

4. Completing the Bill of Quantities 

In the bill of quantities, rates and prices will be entered in the appropriate columns in currency 

specified in BDS. 

5. Description of Unit Prices 

The Bills of Quantities that follow give the description of the items required. The relevant clauses 

from the technical specifications are shown. 

(a). Day work schedule 

A day work schedule should be included only if there is a high probability of unforeseen works not 

covered by the bill of quantities. To facilitate checking by the Public Body of the realism of rates 

quoted by the Bidders, the daywork schedule should normally comprise the following: 

(iv) A list of the various classes of labor, materials, and construction plant for which 

basic daywork rates or prices are given by the Bidder, together with a statement of 

the conditions under which the Contractor will be paid for work executed on a 

daywork basis; 

(v) The nominal quantities for each item of daywork, to be priced by each Bidder in its 

Bid. The rate to be entered by the Bidder against each basic daywork item should 

include the Contractor's profit, overheads, supervision and other charges. 

(b) Provisional sums/Contingencies 

A general provision for physical contingencies (quantity overruns) may be made by including a 

provisional sum in the overall bill of quantities. The inclusion of such provisional sums often 

facilitates budgetary approval by avoiding the need to request periodic supplementary approvals as the 

future need arises. Where such provisional sums or contingency allowances are used, the SCC must 

state the manner in which they will be used, and under whose authority (usually the Engineer's).
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6. Bill of Quantities or Activity Schedule 

Item 

No. 
Description of Works 

Specification 

Reference 
Unit Quantity Price in  Amount in  

1       

       

       

       

 Sub-Total Item No. 1      

2       

       

       

       

 Sub-Total Item No. 2      

3       

       

       

       

 Sub-Total Item No. 3      

4       

       

       

       

 Sub-Total Item No. 4      

 Summary      

1 Item No. 1      

2 Item No. 2      

3 Item No. 3      

4 Item No. 4      

5 Daywork (provisional allowance)      

I Summary Total (1+2+3+4+5)      

II Add Contingencies      

III Summary Total      

IV Taxes      

V GRAND TOTAL      

 DAYWORK SCHEDULE      

L Labor      

L01   day    

L02   day    

L03   day    

L04   day    

L05   day    

 Total Daywork Provisional Sum      
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Section 7  General Conditions of Contract 
A. General Provisions 

1. Definitions 

1.1 The headings and titles of these General Conditions of Contract shall not limit, alter or affect the 

meaning of the Contract 

1.2 The following words and expressions shall have the meanings hereby assigned to them: 

(a) "Bill of Quantities" means the document forming part of the Bid and containing an 

itemized breakdown of the works to be carried out in a unit price 

contract, indicating a quantity for each item and the corresponding 

unit price; 

(b) "Completion" means the fulfillment of the Contract by the Contractor in 

accordance with the terms and conditions set forth in the in the GCC 

Clause 87; 

(c) "Contract Documents" means the documents listed in the GCC, including all attachments, 

appendices, and all documents incorporated by reference therein, 

and shall include any amendments thereto; 

(d) "Contract Manager" means a person designated as such by the Contractor from time to 

time as notified in writing to the Public Body to act as the duly 

authorized representative of the Contractor for all purposes 

connected with the Contract, including any authorized representative 

of such person; 

(e) "Contract Price" means the accepted contract amount stated in the Public Body's 

Letter of Acceptance. The amount represents the initial estimate 

payable for the execution of the works or such other sum as 

ascertained by the final statement of account as due to the 

Contractor under the contract; 

(f) "Contract" means the binding Contract Agreement entered into between the 

Public Body and the Contractor, comprising Contract Documents 

referred to therein, including all attachments, appendices, and all 

documents incorporated by reference therein, 

(g) "Contractor" means a natural or juridical person under contract with a Public 

Body to supply works; 

(h) "Day" means calendar day; 

(i) "Dayworks" mean varied work inputs subject to payment on an hourly basis for 

the Contractor's employees and equipment, in addition to payment 

for associated materials and plants; 

(j) "Defect" Defect is any part of the Works not completed in accordance with the 

Contract; 

(k) "Defects Liability 

Period" 

is the period stated in the Special Conditions of Contract 

immediately following the date of provisional acceptance, during 

which the Contractor is required to complete the works and to 

remedy defects or faults as instructed by the Engineer; 

(l) "Drawings" mean the drawings of the Works, as included in the Contract, and 

any additional and modified drawings issued by (or on behalf of) the 

Public Body in accordance with the Contract, include calculations 

and other information provided or approved by the Engineer for the 
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carrying out of the works. 

(m) "Eligible Countries" means the countries and territories eligible as listed in Section 5 of 

the Bidding Documents; 

(n) "Engineer" means a person named in the Special Conditions of Contract or 

appointed as such by the Public Body and notified in writing to the 

Contractor to act as the representative of the Public Body to 

supervise and inspect works and to test and examine the materials 

employed and the quality of workmanship, including any authorized 

representative of such person; 

(o) "Equipment" is the Contractor's machinery, vehicles, apparatus, components and 

any other articles brought temporarily to the Site to construct the 

Works; 

(p) "Final Acceptance 

Certificate" 

Certificate(s) issued by the Engineer to the Contractor at the end of 

the Defects Liability Period stating that the Contractor has 

completed its obligations to construct, complete, and maintain the 

Works concerned; 

(q) "General Conditions of 

Contract" 

hereinafter referred to as “GCC”, means the general contractual 

provisions setting out the administrative, financial, legal and 

technical clauses governing the execution of the Contract, except 

where amended by the SCC or Contract Agreement; 

(r) "Good Industry 

Practice" 

means the exercise of that degree of skill, diligence and foresight 

which would reasonably and ordinarily be expected from a skilled 

and experienced Contractor engaged in the provision of works 

similar to the works under the same or similar circumstances as 

those applicable to the Contract and which are in accordance with 

any codes of practice published by relevant trade associations; 

(s) "Government" means the Government of the Federal Democratic Republic of 

Ethiopia; 

(t) "In writing" shall be interpreted to include any document which is recorded in 

manuscript or typescript; 

(u) "Intended Completion 

Date" 

is the date on which it is intended that the Contractor shall complete 

the Works. The Intended Completion Date is specified in the Special 

Conditions of Contract. The Intended Completion Date may be revised 

only by the Engineer by issuing an extension of time or an acceleration 

order; 

(v) "Liquidated damages" means the compensation stated in the contract as being payable by 

Contractor to the Public Body for failure to perform the contract or 

part thereof within the periods under the contract, or as payable by 

Contractor to the Public Body for any specific breach identified in 

the contract; 

(w) "Materials" are all supplies, including consumables, used by the Contractor for 

incorporation in the Works; 

(x) "Member" means any of the entities that make up the joint venture / consortium 

/ association; and “Members” means all these entities; 

(y) "Month" means calendar month; 

(z) "Party" means the Public Body or the Contractor and includes their 

permitted successors and “Parties” means both of them; 

(aa) "Plant" means appliances and other machinery, and, where applicable under 

the law and/or practice of the Federal Democratic Republic of 

Ethiopia, the temporary structures on the site required to carry out 
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the works but excluding equipment or other items required to form 

part of the permanent works; 

(bb) "Price Schedule" means the completed schedule of prices, including the breakdown of 

the overall price, submitted by the Contractor with his Bid, modified 

as necessary and forming a part of the unit price contract; 

(cc) "Provisional Sum" means a sum included in the contract and so designated for the 

implementation of works or the supply of goods, materials, plant or 

services, or for contingencies, which sum may be used in whole or 

in part, or not at all, as instructed by the Engineer; 

(dd) "Public Body" means public body, which is partly or wholly financed by the 

Federal Government Budget, higher education institutions, and 

public institutions of like nature which has the powers and duties to 

conclude a Contract for the supply of Works, as specified in the 

SCC; 

(ee) "Site" means the places provided by the Public Body where the works are 

to be carried out, and other places stated in the Contract as forming 

part of the site; 

(ff) "Special Conditions of 

Contract" 

hereinafter referred to as “SCC”, means the conditions attached to 

the Contract Agreement, which shall govern the Contract and shall 

prevail over these General Conditions of Contract; 

(gg) "Specification" means the Specification of the Works included in the Contract 

drawn up by the Public Body setting out its requirements and/or 

objectives in respect of the provision of works, specifying, where 

relevant, the methods and resources to be used and/or results to be 

achieved; 

(hh) "Start Date" is given in the Special Conditions of Contract. It is the latest date when 

the Contractor shall commence execution of the Works; 

(ii) "Sub-Contractor" means any natural person, private or government entity, or a 

combination of the above, including its legal successors or permitted 

assigns who has a Contract with the Contractor to carry out a part of 

the Work in the Contract, which includes work on the Site; 

(jj) "Third Party" means any person or entity other than the Public Body, the 

Contractor or a Sub-Contractor; 

(kk) "Works" mean all work associated with the construction, reconstruction, 

upgrading, demolition, repair, renovation of a building, road, or 

structure, as well as services incidental to works, if the value of 

those services does not exceed that of works themselves; 
 

2. Appointment 

2.1 The Public Body appoints the Contractor to carry out the Works: 

(a) Promptly (and in any event within any time targets as may be set out in the Section 6, 

Schedule of Requirements) and in a professional and courteous manner so as to reflect and 

promote the image of the Public Body; 

(b) Strictly in accordance with the Schedule of Requirements and all provisions of the 

Contract; and 

(c) In accordance with all applicable laws and regulations of the Federal Democratic Republic 

of Ethiopia and Good Industry Practice; and 

(d) In accordance with the policies, rules, and procedures of the appropriate Authority as 
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amended from time to time. 

(e) In accordance with the quality standards set by the Ministry of Urban Development and 

Construction, Quality and Standards Authority of Ethiopia (QSAE), and applicable 

international standards; 

(f) In accordance with the terms and conditions of appointment as provided in this Clause in 

consideration of the Contract Price. 

3. Relationship Between the Parties 

3.1 Nothing contained herein shall be construed as establishing a relationship of master and servant or 

of principal and agent as between the Public Body and the Contractor. The Contractor, subject to 

this Contract, has complete charge of Personnel and Sub-Contractors, if any, carrying out the 

Works and shall be fully responsible for the Works carried out by them or on their behalf 

hereunder. The Contractor shall not incur any liabilities on behalf of the Public Body or enter into 

any contract or obligation on behalf of the Public Body. 

4. Due Diligence 

4.1 The Contractor acknowledges that it: 

(a) Has made and shall make its own enquiries to satisfy itself as to the accuracy and adequacy 

of any information supplied to it by or on behalf of the Public Body;  

(b) Has raised all relevant due diligence questions with the Public Body before the Effective 

Date; and 

(c) Has entered into this Contract in reliance on its own due diligence alone. 

4.2 The Contractor acknowledges that it has inspected the Site Environment and has advised the 

Public Body of any aspect of the Site Environment that is not suitable for carrying out the Works 

and that the specified actions to remedy the unsuitable aspects of the Site Environment, together 

with a timetable for and the costs of those actions, have been specified in the relevant parts of the 

Contract for the Pre-Operational Phase. 

4.3 If the Contractor has either failed to inspect the Site Environment or failed to notify the Public 

Body of any required remedial actions in accordance with Clause 4.2 then the Contractor shall not 

be entitled to recover any additional costs or charges from the Public Body relating to any 

unsuitable aspects of the Site Environment nor shall the Contractor be entitled to seek relief in 

respect of any Default arising from such failure. 

4.4 Any disputes relating to due diligence shall be resolved in accordance with the Ethiopian Law. 

5. Fraud and Corruption  

5.1 It is the Government of the Federal Democratic Republic of Ethiopia’s policy to require that 

Public Body, as well as bidders/suppliers, to observe the highest standards of ethics during the 

procurement and the execution of contracts. In pursuance of this policy, the Government of the 

Federal Democratic Republic of Ethiopia represented by the Public Procurement and Property 

Administration Agency (herein referred to as the Agency) requires that Public Bodies shall 

include in bidding documents, provisions against corrupt practices. 

5.2 If the Public Body determines that the Contractor and/or its Personnel, sub-contractors, services 

providers and suppliers has engaged in corrupt, fraudulent, collusive, coercive, or obstructive 

practices, in competing for or in executing the Contract, then the Public Body may, after giving 14 

days notice to the Contractor, terminate the Contractor's employment under the Contract, and the 
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provisions of GCC Clause 21 shall apply as if such expulsion had been made under GCC Sub-

Clause 21.2(i). 

5.3 The Agency defines, for the purposes of these provisions, the terms set forth below as follows: 

(a) “Corrupt practice” is the offering, giving, receiving or soliciting, directly or indirectly, of 

any thing of value to influence the action of a public official in the procurement process or 

in contract execution, and  

(b) “Fraudulent practice” is any act or omission, including misrepresentation that knowingly or 

recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to 

avoid an obligation. 

(c) “Collusive practices" is a scheme or arrangement between two or more Contractors, with or 

without the knowledge of the Public Body, designed to establish prices at artificial, non 

competitive levels, and 

(d) “Coercive practices” is harming or threatening to harm, directly or indirectly, persons or 

their property to influence their participation in a procurement process, or affect the 

execution of a contract. 

(e) "Obstructive practice" is  

(i) deliberately destroying, falsifying, altering or concealing of evidence material to the 

investigation or making false statements to investigators in order to materially impede 

the Federal Ethics and Anticorruption Commission, the Federal Auditor General and the 

Public Procurement and Property Administration Agency or their auditors' investigation 

into allegations of a corrupt, fraudulent, coercive or collusive practice; and/or 

threatening, harassing or intimidating any party to prevent their from disclosing their 

knowledge of matters relevant to the investigation or from pursuing the investigation, or 

(f) acts intended to materially impede the exercise of inspection and audit rights provided for 

under GCC Sub-clause 56.2. 

5.4 The Agency will debar a Contractor from participation in public procurement for a specified 

period of time if it at any time determines that the Contractor has engaged in corrupt, fraudulent, 

collusive, coercive or obstructive practices in competing for, or in executing, a contract. 

5.5 The Agency reserves the right, where a Contractor has been found by a national or international 

entity to have engaged in corrupt or fraudulent practice, to declare that such a Contractor is 

ineligible, for a stated period of time, to be awarded a Government funded contract. 

5.6 The Agency will have the right to require that, in contracts funded by the Government of Ethiopia, 

a provision be included requiring Contractors to permit the Agency to inspect their accounts and 

records relating to the performance of the contract and to have them audited by auditors appointed 

by the Agency, if the Contractor engages in any corrupt practice. 

5.7 Any communications between the Contractor and the Public Body or the Agency related to 

matters of alleged fraud or corruption must be made in writing. 

6. Interpretation 

6.1 In interpreting these GCC, words indicating one gender include all genders. Words indicating the 

singular also include the plural and words indicating the plural also include the singular. Headings 

have no significance. Words have their normal meaning under the language of the Contract unless 

specifically defined. The Engineer shall provide instructions clarifying queries about these GCC. 

6.2 If sectional completion is specified in the Special Conditions of Contract, references in the 
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General Conditions of Contract to the Works, the Completion Date, and the Intended Completion 

Date apply to any Section of the Works (other than references to the Completion Date and 

Intended Completion Date for the whole of the Works)..  

6.3 Entire Agreement 

This Contract contains all covenants, stipulations and provisions agreed by the Parties. No agent 

or representative of either Party has authority to make, and the Parties shall not be bound by or 

be liable for, any statement, representation, promise or agreement not set forth herein. 

6.4 Amendment 

No amendment, modification or other variation of the Contract shall be valid unless an 

Amendment to Contract is made in writing, is dated, expressly refers to the Contract, and is 

signed by a duly authorized representative of each party thereto. 

6.5 Nonwaiver 

(a) Subject to GCC Sub-Clause 6.5(b) below, no relaxation, forbearance, delay, or indulgence by 

either party in enforcing any of the terms and conditions of the Contract or the granting of 

time by either party to the other shall prejudice, affect, or restrict the rights of that party under 

the Contract, neither shall any waiver by either party of any breach of Contract operate as 

waiver of any subsequent or continuing breach of Contract. 

(b) Any waiver of a party’s rights, powers, or remedies under the Contract must be in writing, dated, 

and signed by an authorized representative of the party granting such waiver, and must specify 

the right and the extent to which it is being waived. 

6.6 Severability 

If any provision or condition of the Contract is prohibited or rendered invalid or unenforceable, 

such prohibition, invalidity or unenforceability shall not affect the validity or enforceability of any 

other provisions and conditions of the Contract. 

B. The Contract 

7. Contract Documents 

7.1 The documents forming the Contract shall be interpreted in the following order of precedence in 

the event of any conflict between the documents comprising this Contract: 

(a) Agreement, including all appendices; 

(b) Letter of Acceptance by the Public Body to the Contractor; 

(c) The Special Conditions of Contract; 

(d) The General Conditions of Contract; 

(e) Bid Submission Sheet with Annexes; 

(f) Technical Proposal with technical specifications; 

(g) The design documentation (drawings); 

(h) For Unit-price contracts: The Bill of Quantities and Price Schedule (after correction of 

arithmetical errors); 

For Lump-sum contracts: The Breakdown of the Lump-sum Price (after correction of 

arithmetical errors); 

(i) Any other document listed in the SCC as forming part of the Contract. 

7.2 All documents forming the Contract are intended to be correlative, complementary, and mutually 
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explanatory. 

7.3 Any action required or permitted to be taken, and any document required or permitted to be 

provided, under the Contract by the Public Body or the Contractor may be taken or provided by 

the authorized representatives specified in the SCC. 

7.4 The Contract constitutes the entire agreement between the Public Body and the Contractor and 

supersedes all communications, negotiations and agreements (whether written or oral) of parties 

with respect thereto made prior to the date of Contract. No agent or representative of either Party 

has authority to make, and the Parties shall not be bound by or be liable for, any statement, 

representation, promise or agreement not set forth herein. 

8. Governing Law 

8.1 The Contract, its meaning and interpretation, and relation between the Parties shall be governed 

by and interpreted in accordance with the laws of the Federal Democratic Republic of Ethiopia, 

unless otherwise stated in SCC. 

9. Language 

9.1 The Contract as well as all written and oral communication and documents relating to the Contract 

exchanged by the Contractor and the Public Body, shall be in English. Supporting documents and 

printed literature that are part of the Contract may be in another language, but any documents 

provided in another language must be accompanied by an accurate translation into English. For 

purposes of interpretation of the Contract, this translation shall govern. 

9.2 The Contractor shall bear all costs of translation to the governing language and all risks of the 

accuracy of such translation. 

10. Notices and written communications 

10.1 Any notice, request or consent required or permitted to be given or made pursuant to this Contract 

shall be in writing. The term “in writing” means communicated in written form with proof of 

receipt. 

10.2 Any such notice, request or consent shall be deemed to have been given or made when delivered 

in person to an authorized representative of the Party to whom the communication is addressed, or 

when sent to such Party at the address specified in the SCC. 

10.3 A Party may change its address for notice hereunder by giving the other Party notice in writing of 

such change to the address specified in the SCC. 

11. Authority of Member in Charge 

11.1 In case the Contractor consists of a joint venture/consortium/ association of two or more entities, 

all such entities shall be jointly and severally bound to fulfill the terms of the contract according to 

the law of the Federal Democratic Republic of Ethiopia. The Members hereby authorize the entity 

specified in the SCC to act on their behalf as leader with authority to bind the joint venture or 

consortium in exercising all the Contractor’s rights and obligations towards the Public Body under 

this Contract. The composition or the constitution of the joint venture or consortium shall not be 

altered without the prior consent of the Public Body. 
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12. Engineer and Engineer's Representative 

12.1 Except where otherwise specifically stated and subject to any restriction in the SCC, any action 

required or permitted to be taken, and any document required or permitted to be executed, under 

this Contract by the Public Body or the Contractor may be taken or executed by the Engineers 

named in the SCC. Except as expressly stated in the SCC, the Engineer shall not have authority to 

relieve the Contractor of any of his obligations under the Contract. 

12.2 Any notice, information or communication given to or made by an Engineer shall be deemed to 

have been given or made by the Public Body. 

12.3 The Engineer may delegate any of his duties and responsibilities to Engineer's representative after 

notifying the Contractor, and may cancel any delegation after notifying the Contractor. 

12.4 The role of the Engineer’s representative shall be to supervise and inspect works and to test and 

examine the materials employed and the quality of workmanship. Under no circumstances will the 

Engineer's representative be empowered to relieve the Contractor of his obligations under the 

contract or – except where express instructions to that effect are given in the SCC – order works 

resulting in an extension of the period of performance or additional costs to be paid by the Public 

Body or introduce variants in the nature or scale of the works. 

12.5 Any communication given by the Engineer's representative to the Contractor in accordance with 

the terms of such delegation shall have the same effect as though it had been given by the 

Engineer, provided that: 

(a) Any failure on the part of the Engineer's representative to disapprove any work, materials or 

plant shall not prejudice the authority of the Engineer to disapprove such work, materials or 

plant and to give the instructions necessary for the rectification thereof; 

(b) The Engineer shall be at liberty to reverse or vary the contents of such communication. 

12.6 Instructions and/or orders issued by the Engineer shall be by way of administrative orders. Such 

orders shall be dated, numbered and entered by the Engineer in a register, and copies thereof 

delivered by hand, where appropriate, to the Contractor's representative. 

13. Assignment 

13.1 An assignment is a written agreement by which the Contractor transfers its contract or part thereof 

to a third party. 

13.2 The Contractor shall not, without the prior written consent of the Public Body, assign the Contract 

or any part thereof, or any benefit or interest thereunder, except in the following cases: 

(a) A charge, in favor of the Contractor's bankers, of any monies due or to become due under 

the Contract; or 

(b) Assignment to the Contractor's insurers of the Contractor's right to obtain relief against any 

other person liable in cases where the insurers have discharged the Contractor's loss or 

liability. 

13.3 For the purpose of GCC Clause 13.2 the approval of an assignment by the Public Body shall not 

relieve the Contractor of his obligations for the part of the Contract already performed or the part 

not assigned. 

13.4 If the Contractor has assigned his Contract without authorization, the Public Body may, without 

giving formal notice thereof, apply as of right the sanctions for breach of Contract provided for in 
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GCC Clauses 19 and 21. 

13.5 Assignees must satisfy the eligibility criteria applicable for the award of the Contract and they can 

not be in any of the situations excluding them from participating in Contract. 

13.6 Every assignment shall be subject to the provisions of this Contract and shall incorporate the 

terms and conditions of this Contract. 

14. Subcontracting 

14.1 A sub-contract shall be valid only if it is a written agreement by which the Contractor entrusts 

performance of a part of the Contract to a third party. 

14.2 In the event the Contractor requires sub-contracting of the works to Sub-Contractors that are not 

included in the Contract, the Contractor shall obtain the prior written approval and clearance of 

Public Body for all Sub-Contractors. The work to be sub-contracted and the identity of the 

subcontractors shall be notified to the Public Body. The Public Body shall with due regard to the 

provisions of GCC Clause 10 within 15 days of receipt of the notification, notify the Contractor of 

its decision, stating reasons should he withhold such authorization. 

14.3 The terms of any sub-contract shall be subject to and conform to the provisions of this Contract. 

14.4 Sub-Contractors must satisfy the eligibility criteria applicable to the award of the contract and 

they can not be in any of the situations excluding them from participating in contract. 

14.5 Subject to GCC Clause 66, the Public Body shall have no contractual relations with the Sub-

Contractors. 

14.6 The Contractor shall be responsible for the acts, defaults and negligence of his Sub-Contractors 

and their agents or employees, as if they were the acts, defaults or negligence of the Contractor, 

his agents or employees. The approval by the Public Body of the sub-contracting of any part of 

the contract or of the Sub-Contractor to perform any part of the works shall not relieve the 

Contractor of any of his obligations under the contract. 

14.7 If a Sub-Contractor has undertaken any continuing obligation for a period exceeding that of the 

Defects Liability Period under the contract towards the Contractor in respect of the work executed 

or the goods, materials, plant or services supplied by the Sub-Contractor, the Contractor shall, at 

any time after the expiration of the Defects Liability Period, transfer immediately to the Public 

Body, at the Public Body's request and cost, the benefit of such obligation for the unexpired 

duration thereof. 

14.8 If the Contractor enters into a subcontract without approval, the Public Body may apply, as of 

right without giving formal notice thereof, the sanctions for breach of contract provided for in 

GCC Clauses 19 and 21. 

14.9 If a Sub-Contractor is found by the Public Body or the Engineer to be incompetent in discharging 

its duties, the Public Body or the Engineer may request the Contractor forthwith, either to provide 

a Sub-Contractor with qualifications and experience acceptable to the Public Body as a 

replacement, or to resume the implementation of the tasks itself. 

15. Modifications by Change Orders 

15.1 The Engineer shall have power to order any modification to any part of the works necessary for 

the proper completion and /or functioning of the works. Such modifications may include 

additions, omissions, substitutions, changes in quality, quantity, form, character, kind, position, 

dimension, level or line and changes in the specified sequence, method or timing of execution of 
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the works. No order for a modification shall have the effect of invalidating the contract, but the 

financial effect, if any, of all such modifications shall be valued in accordance with GCC Clauses 

15.5 and 15.7. 

15.2 All change orders shall be issued in writing, it being understood that: 

(a) if for any reason, the Engineer shall find it necessary to give an order orally, he shall as 

soon as possible thereafter confirm the order by an change order; 

(b) if the Contractor shall confirm in writing an oral order given for the purpose of GCC Clause 

15.2 (a) and the confirmation shall not be contradicted in writing forthwith by the Engineer, 

an change order shall be deemed to have been issued for the modification. 

A change order for modification shall not be required for increase or decrease in the quantity of 

any work where such increase or decrease is the result of the quantity exceeding or being less 

than that stated in the bill of quantities or price schedule, as the result of valuation of works laid 

down in GCC Clause 63. 

15.3 Except as provided by GCC Clause 15.2 prior to any change order for modification, the Engineer 

shall notify the Contractor of the nature and form of such modification. As soon as possible, after 

receiving such notice, the Contractor shall submit to the Engineer a proposal containing: 

(a) a description of the tasks, if any, to be implemented or the measures to be taken and a 

program for execution; and 

(b) any necessary modifications to the program of implementation of tasks or to any of the 

Contractor's obligations under the contract; and 

(c) any adjustment to the contract price in accordance with the rules as set out in this Clause. 

15.4 Following the receipt of the Contractor's submission referred to in GCC Clause 15.3, the Engineer 

shall, after due consultation with the Public Body and, where appropriate, the Contractor, decide 

as soon as possible whether or not the modification shall be carried out. If the Engineer decides 

that the modification shall be carried out he shall issue the change order stating that the 

modification shall be carried out at the prices and under the conditions given in the Contractor's 

submission referred to in GCC Clause 15.3 or as modified by the Engineer in accordance with 

GCC Clause 15.5. 

15.5 The prices for all modifications ordered by the Engineer in accordance with GCC Clause 15.2 and 

15.4 shall be ascertained by the Engineer in accordance with the following principles: 

(a) where work is of similar character and executed under similar conditions to work priced in 

the bill of quantities or price schedule it shall be valued at such rates and prices contained 

therein; 

(b) where work is not of a similar character or is not executed under similar conditions, the 

rates and prices in the contract to be agreed through negotiation between the Engineer and 

the Contractor shall conform to the prevailing market price; 

(c) if the nature or amount of any modification relative to the nature or amount of the whole of 

the contract or to any part thereof shall be such that in the opinion of the Engineer any rate 

or price contained in the contract for any item of work is by reason of such modification 

rendered unreasonable, then the Engineer shall fix such rate or price as in the circumstances 

he shall think reasonable and proper; 

(d) where a modification is necessitated by default or breach of contract by the Contractor, any 

additional cost attributable to such modification shall be borne by the Contractor. 

15.6 On receipt of the change order requesting the modification, the Contractor shall proceed to carry 

out the modification and be bound by these GCC in so doing as if such modification were stated 
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in the contract. The works shall not be delayed pending the granting of any extension of time for 

completion or adjustment to the contract price. Where the order for a modification precedes the 

adjustment to the contract price, the Contractor shall keep records of the costs of undertaking the 

modification and of time expended thereon. Such records shall be open to inspection by the 

Engineer at all reasonable times. 

15.7 Where on provisional acceptance an increase or reduction in the total value of the works resulting 

from a change order, or from some other circumstance which is not caused by the Contractor's 

default, exceeds 25% of the initial contract price (or as modified by addendum), the Engineer 

shall, after consultation with the Public Body and the Contractor determine any reduction from the 

contract price as a consequence of the application of GCC Clause 15.5. The sum so determined 

shall be based on the amount by which the increase or decrease in value of the works exceeds 

25%. The sum shall be notified by the Engineer to the Public Body and the Contractor and the 

contract price adjusted accordingly. 

15.8 The total value of the works resulting from a change order shall not exceed 30% of the total value 

of the initial contract price. 

15.9 Any change to the terms of the Contract must be recorded in writing and executed by authorized 

signatory of the Contractor and the Engineer. Such record of the change in question must address 

all consequential amendments required to be made to the Contract as a result of such change. 

15.10 Changes will take effect as from the date specified in the signed record of change and shall not 

have retrospective effect unless expressly provided for in such record. 

15.11 Each record of change must be dated and sequentially numbered. Each of the Public Body and the 

Contractor will be entitled to an original executed counterpart of the record of variation. 

15.12 Except as provided in any such record of variation, the Contract will continue in full force and 

effect. 

16. Change in Laws and Regulations 

16.1 Unless otherwise expressly agreed in the SCC, if, after the deadline for submission of the Bid, any 

law, regulation, ordinance, order or bylaw having the force of law is enacted, promulgated, 

abrogated, or changed in the Federal Democratic Republic of Ethiopia where the Site is located 

(which shall be deemed to include any change in interpretation or application by the competent 

authorities) that subsequently affects the Completion Date and/or the Contract Price, then such 

Contract Price shall not be correspondingly increased or decreased and/or the Completion Date 

shall not be adjusted to the extent that Contractor has thereby been affected in the performance of 

any of its obligations under the Contract. 

17. Taxes and Duties 

17.1 Unless otherwise specified in the SCC, the Contractor shall bear and pay all taxes, duties, and 

levies imposed on the Contractor, by all municipal, state or national government authorities, both 

within and outside the Federal Democratic Republic of Ethiopia, in connection with the Works to 

be carried out under the Contract,. 

18. Force Majeure 

18.1 For the purposes of the Contract, “Force Majeure” shall mean an event or events which are 

beyond the reasonable control of a Contractor, and which makes a Contractor’s performance of its 

obligations hereunder impossible or so impractical as reasonably to be considered impossible in 
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the circumstances, and includes: 

(a) An official prohibition preventing the performance of a contract, 

(b) A natural catastrophe such as an earthquake, fire, explosion, storm, floods, or other adverse 

weather conditions, or 

(c) International or civil war, or  

(d) Other instances of Force Majeure identified as such by the civil code. 

18.2 The following occurrences shall not be deemed to be cases of Force Majeure: 

(a) A strike or lock-out taking of a party or affecting the branch of business in which he carries 

out his activities where such strikes, lockouts or other industrial action are within the power 

of the Party invoking Force Majeure to prevent, or  

(b) An increase or reduction in the price of raw materials necessary for the performance of the 

contract, or  

(c) The enactment of new legislation where by the obligations of the debtor becomes more 

onerous, or 

(d) Any event which is caused by the negligence or intentional action of a Contractor or such 

Contractor’s Sub-Contractors or agents or employees; or  

(e) Any event which a diligent Party could reasonably have been expected to both: 

(i) Take into account from the effective date of the Contract; and  

(ii) Avoid or overcome in the carrying out of its obligations; or 

(f) Insufficiency of funds or failure to make any payment required hereunder. 

18.3 The failure of a Contractor to fulfill any of its obligations hereunder shall not be considered to be 

a breach of, or default under, the Contract insofar as such inability arises from an event of Force 

Majeure, provided that the Contractor affected by such an event has taken all reasonable 

precautions, due care and reasonable alternative measures, all with the objective of carrying out 

the terms and conditions of the Contract. 

18.4 A Party affected by an event of Force Majeure shall take all reasonable measures to  

(a) Remove such Party’s inability to fulfill its obligations hereunder with a minimum of delay; 

and  

(b) Minimize the consequences of any event of Force Majeure. 

18.5 A Contractor affected by an event of Force Majeure shall notify the Public Body of such event as 

soon as possible, and in any event not later than fourteen (14) days following the occurrence of 

such event, providing evidence of the nature and cause of such event, and shall similarly give 

notice of the restoration of normal conditions as soon as possible. 

18.6 Any period within which a Contractor shall, pursuant to this Contract, complete any action or 

task, shall be extended for a period equal to the time during which such Party was unable to 

perform such action as a result of Force Majeure. 

18.7 During the period of their inability to carry out the Works as a result of an event of Force 

Majeure, the Contractor, upon instructions by the Public Body, shall either: 

(a) Demobilize, in which case the Contractor shall be reimbursed for additional costs they 

reasonably and necessarily incurred, and, if required by the Public Body, in reactivating the 

Works; or 

(b) Continue to perform his obligations under the Contract to the extent possible, in which case 

the Contractor shall continue to be paid under the terms of this Contract and be reimbursed 
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for additional costs reasonably and necessarily incurred. 

18.8 Not later than thirty (30) days after the Contractor, as the result of an event of Force Majeure, has 

become unable to carry out the Works, the Parties shall consult with each other in good faith and 

use all reasonable endeavors to agree appropriate terms to mitigate the effects of the Force 

Majeure Event and facilitate the continued performance of the Contract. 

18.9 In the case of disagreement between the Parties as to the existence or extent of Force Majeure, the 

matter shall be settled according to GCC Clause 26. 

19. Breach of Contract 

19.1 Either party commits a breach of contract where it fails to discharge any of its obligations under 

the specific contract. 

19.2 Where a breach of contract occurs, the party injured by the breach shall be entitled to the 

following remedies: 

(a) Compensation / Claim for liquidated damages as specified in GCC Clause 27; and/or 

(b) Termination of the contract. 

19.3 In any case where the Public Body is entitled to damages, it may deduct such Suspension damages 

from any sums due to the Contractor or call on the appropriate guarantee. 

20. Suspension 

20.1 The Contractor shall, on the order of the Engineer, suspend the progress of the works or any part 

thereof for such time or times and in such manner as the Engineer may consider necessary. 

20.2 During the period of suspension, the Contractor shall take such protective measures as may be 

necessary to safeguard the works, plant, equipment and site against any deterioration, loss or 

damage. Additional expenses incurred in connection with such protective measures shall be added 

to the contract price, unless such suspension is: 

(a) otherwise provided for in the contract; or 

(b) necessary by reason of some default of the Contractor; or 

(c) necessary by reason of normal climatic conditions on site; or 

(d) necessary for the safety or the proper execution of the works or any part thereof insofar as 

such necessity does not arise from any act or default by the Engineer or the Public Body or 

from any of the exceptional risks referred to in GCC Clause 44. 

20.3 The Contractor shall not be entitled to such additions to the contract price unless he notifies the 

Engineer, within 30 days after receipt of the order to suspend the works, of his intention to make a 

claim for them. 

20.4 The Engineer, after consultation with the Public Body and the Contractor, shall determine such 

extra payment and/or extension of the period of performance to be made to the Contractor in 

respect of such claim as shall, in the opinion of the Engineer, be fair and reasonable. 

20.5 If the period of suspension exceeds 120 days and the suspension is not due to the Contractor's 

default, the Contractor may, by notice to the Engineer, request permission to proceed within thirty 

(30) days or terminate the contract. 

20.6 Where the award procedure or implementation of the contract is vitiated by substantial errors or 

irregularities or by suspected or proven fraud, the payments and/or implementation of the contract 

shall be suspended. Where such errors, irregularities or fraud are attributable to the Contractor, the 
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Public Body may also refuse to make payments or may recover monies already paid, in proportion 

to the seriousness of the errors, irregularities or fraud. The payments may also be suspended in 

cases where there are suspected or established errors, irregularities or fraud committed by the 

Contractor in the performance of another contract funded by the Federal Government of Ethiopia, 

which are likely to affect the performance of the present contract 

21. Termination 

Termination by the Public Body 

21.1 Termination shall be without prejudice to any other rights or powers under the contract of the 

Public Body and the Contractor. 

21.2 In addition to the grounds for termination defined in these General Conditions, the Public Body 

may, by not less than thirty days written notice of termination to the Contractor stating the reason 

for termination of the contract and the date on which such termination becomes effective. (except 

in the event listed in paragraph (o) below, for which there shall be a written notice of not less than 

sixty days), such notice to be given after the occurrence of any of the events specified in this GCC 

Sub-Clause 21.2 (a) to (p), terminate the Contract if: 

(a) The Contractor fails to carry out any or all of the Works within the period specified in the 

Contract, or within any extension thereof granted by the Public Body pursuant to GCC 

Clause 73; 

(b) The Contractor fails to remedy a failure in the performance of their obligations as specified 

in a notice of suspension pursuant to GCC Clause 20 within thirty days of receipt of such 

notice of suspension of assignment or within such further period as the Public Body may 

has subsequently approved in writing; 

(c) The Contractor becomes (or, if the Contractor consists of more than one entity, if any of its 

Members becomes) insolvent or bankrupt or enters into any agreements with their creditors 

for relief of debt or take advantage of any law for the benefit of debtors or go into 

liquidation or receivership whether compulsory or voluntary, other than for a reconstruction 

or amalgamation; 

(d) The Contractor fails to comply with any final decision reached as a result of direct informal 

negotiation pursuant to GCC Sub-Clause 26.2 hereof; 

(e) The Contractor is unable, as the result of Force Majeure, to carry out the Works for a period 

of not less than sixty (60) days;  

(f) The Contractor assigns the contract or sub-contracts without the authorization of the Public 

Body; 

(g) The Contractor has been guilty of grave professional misconduct proven by any means 

which the Public Body can justify; 

(h) The Contractor has been declared to be in serious breach of contract financed by the 

Federal Democratic Republic of Ethiopia's budget for failure to comply with its contractual 

obligations. 

(i) The Contractor has been engaged in corrupt or fraudulent practices in competing for or in 

executing the Contract. 

(j) Any organizational modification occurs involving a change in the legal personality, nature 

or control of the Contractor, unless such modification is recorded in an addendum to the 

Contract; 

(k) Any other legal disability hindering performance of the Contract occurs; 

(l) The Contractor fails to provide the required guarantees or insurance, or the person 
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providing the underlying guarantee or insurance is not able to abide by its commitments. 

(m) Where the procurement requirement of the Public Body changes for any apparent or 

obvious reason; 

(n) Where it emerges that the gap between the value of the Contract and the prevailing market 

price is so wide that allowing the implementation of the contract to proceed places the 

Public Body concerned at a disadvantage; 

(o) The Public Body, in its sole discretion and for any reason whatsoever, decides to terminate 

the Contract. 

(p) The Contractor has delayed the completion of the Works by the number of days for which the 

maximum amount of liquidated damages can be paid, as defined in the GCC Clause 27.1(b). 

Termination by the Contractor 

21.3 The Contractor may, by not less than thirty (30) days' written notice to the Public Body, of such 

notice to be given after the occurrence of any of the events specified in GCC Sub-Clause 21.3 (a) 

to (d) terminate the Contract if: 

(a) The Public Body fails to pay any money due to the Contractor pursuant to the Contract and 

not subject to dispute pursuant to Clause 25, within forty-five (45) days after receiving 

written notice from the Contractor that such payment is overdue; 

(b) The Public Body is in material breach of its obligations pursuant to the Contract and has not 

remedied the same within forty-five (45) days (or such longer period as the Contractor may 

have subsequently approved in writing) following the receipt by the Public Body of the 

Contractor’s notice specifying such breach; 

(c) The Public Body suspends the progress of the works or any part thereof for more than 180 

days, for reasons not specified in the Contract, or not due to the Contractor's default. 

(d) The Contractor is unable as the result of Force Majeure, to perform a material portion of the 

Works for a period of not less than sixty (60) days; or 

(e) The Public Body fails to comply with any final decision reached as a result of settlement of 

disputes pursuant to GCC Clause 26 hereof. 

Disputes About Events of Termination 

21.4 If either Party disputes whether an event specified GCC Sub-Clauses 21.2 (a) to (n) or GCC Sub-

Clause 21.3 hereof has occurred, such Party may, within forty-five (45) days after receipt of 

notice of termination from the other Party, refer the matter to settlement of disputes pursuant to 

GCC Clause 26 and this Contract shall not be terminated on account of such event except in 

accordance with the terms of any resolution award. 

21.5 In the event the Public Body terminates the Contract pursuant to the GCC Sub-Clause 21.2 (a) to 

(n) the Public Body may complete the works himself or conclude any other contract with a third 

party at the Contractor's own expense. However, the Contractor shall continue performance of the 

Contract to the extent not terminated. 

21.6 If the Public Body terminates the Contract in the event specified in GCC Sub-Clause 21.2 (o) the 

notice of termination shall specify that termination is for the Public Body's convenience, the 

extent to which performance of the Contractor under the Contract is terminated, and the date upon 

which such termination becomes effective. 

22. Payment upon Termination 

22.1 If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the 

Engineer shall issue a certificate for the value of the work done and Materials ordered less 
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advance payments received up to the date of the issue of the certificate and less the percentage to 

apply to the value of the work not completed, as indicated in the SCC. Additional Liquidated 

Damages shall not apply. If the total amount due to the Public Body exceeds any payment due to 

the Contractor, the difference shall be a debt payable to the Public Body. 

22.2 If the Public Body terminates the Contract in the event specified in GCC Sub-Clause 21.2 (o) or 

because of a fundamental breach of Contract by the Public Body, the Engineer shall issue a 

certificate for the value of the work done, Materials ordered, the reasonable cost of removal of 

Equipment, repatriation of the Contractor’s personnel employed solely on the Works, and the 

Contractor’s costs of protecting and securing the Works, and less advance payments received up 

to the date of the certificate. 

22.3 In the event the Public Body terminates the Contract pursuant to the GCC Sub-Clause 21.2 (c) 

termination will be without compensation to the Contractor, provided that such termination will 

not prejudice or affect any right of action or remedy that has accrued or will accrue thereafter to 

the Public Body. 

23. Arrangements on Termination 

23.1 The Public Body and the Contractor agree that termination or expiry of the Contract shall not 

affect either Party's obligations which the Contract provides shall survive the expiration or 

termination of the Contract. 

23.2 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed to be 

the property of the Public Body if the Contract is terminated because of the Contractor’s default. 

23.3 After termination or expiry all data, documents and records (whether stored electronically or 

otherwise) relating in whole or in part to  the provided Works shall be delivered by the Contractor 

to the Public Body provided that the Contractor shall be entitled to keep copies thereof to the 

extent that the information contained therein does not relate solely to the Works or to the extent 

that the Contractor is required by law to maintain copies thereof or to the extent that the 

Contractor was possessed of such data documents and records prior to the date of the Contract. In 

addition, the Contractor shall co-operate fully with the Public Body during the handover leading 

to the termination of the Contract. This co-operation shall extend to full access to all documents, 

reports, summaries and any other information required to achieve an effective transition without 

disruption to routine operational requirements. 

24. Cessation of Rights and Obligations 

24.1 Upon termination of the Contract pursuant to GCC Clauses 21, or upon the issue of the Final 

Acceptance Certificate pursuant to GCC Clause 89 hereof, all rights and obligations of the Parties 

hereunder shall cease, except  

(a) Such rights and obligations as may have accrued on the date of termination or expiration;  

(b) The obligation of confidentiality set forth in GCC Clause 28 hereof; 

(c) The Contractor’s obligation to permit inspection, copying and auditing of their accounts 

and records set forth in GCC Clause 56 hereof; and  

(d) Any right which a Party may have under the Governing Law. 

25. Cessation of Works 

25.1 Upon termination of the Contract by notice of either Party to the other pursuant to GCC Clause 21 

the Contractor shall, immediately upon dispatch or receipt of such notice, take all necessary steps 
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to bring the Works to a close in a prompt and orderly manner, make the Site safe and secure, leave 

the Site as soon as reasonably possible, and make every reasonable effort to reduce expenditures 

for this purpose to a minimum. 

25.2 The Engineer shall, as soon as is possible after termination, certify the value of the works and all 

sums due to the Contractor as at the date of termination. 

25.3 In the event of termination a report of work performed by the Contractor shall be drawn up by the 

Engineer as soon as possible after inspection of the works, and inventory taken of temporary 

structures, materials, plant and equipment. The Contractor shall be summoned to be present 

during the inspection and the taking of the inventory. The Engineer shall also draw up statements 

of emoluments still owed by the Contractor to workers employed by him in relation to the contract 

and of sums owed by the Contractor to the Public Body. 

26. Settlement of Disputes 

26.1 During any dispute, including a dispute as to the validity of the Contract, it is mutually agreed that 

the Contractor shall continue its performance of the Contract (unless the Public Body requests in 

writing that the Contractor does not do so). 

26.2 The Public Body and the Contractor shall make every effort to resolve amicably by direct 

informal negotiation any disagreement, controversy or dispute arising between them under or in 

connection with the Contract or interpretation thereof. 

26.3 If a dispute arises between the Public Body and the Contractor in relation to any matter which 

cannot be resolved by the Engineer and the Contractor's Contract Manager either of them may 

refer such dispute to the procedure described in GCC Sub-Clause 26.4. 

26.4 In the second instance each of the Public Body and the Contractor shall appoint more senior 

representatives than those referred to in Sub-Clause 26.3 to meet solely in order to resolve the 

matter in dispute. Such meeting(s) shall be minuted and shall be chaired by the Public Body (but 

the chairman shall not have a casting vote). Such meeting(s) shall be conducted in such manner 

and at such venue (including a meeting conducted over the telephone) as to promote a consensual 

resolution of the dispute in question at the discretion of the chairman. 

26.5 If the Parties fail to resolve such a dispute or difference amicably within twenty-eight (28) days 

from the commencement of such procedure, either party may require that the dispute be referred 

for resolution through the courts in accordance with Ethiopian Law. 

26.6 Only those Public Bodies that are allowed by law to proceed to arbitration can do so. 

27. Liquidated Damages  

27.1 Except as provided under GCC Clause 18, if the Contractor fails to carry out any or all of the 

Works within the period specified in the Contract, the Public Body may without prejudice to all its 

other remedies under the Contract, deduct from the Contract Price, as liquidated damages the 

following: 

(a) A penalty of 0.1% or 1/1000 of the value of undelivered Service for each day of delay until 

actual delivery or performance, 

(b) The cumulative penalty to be paid by the Contractor shall not exceed 10% of the contract 

price. 

27.2 If the delay in performing the contract affects its activities, the Public Body may terminate the 

contract by giving advance notice to the Contractor pursuant to GCC Clause 21 without any 
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obligation to wait until the penalty reaches 10% of the value of the Contract. 

27.3 If the Intended Completion Date is extended after liquidated damages have been paid, the 

Engineer shall correct any overpayment of liquidated damages by the Contractor by adjusting the 

next payment certificate. 

28. Confidentiality 

28.1 The Public Body and the Contractor shall keep confidential and shall not disclose to any third 

party any documents, data, or other information furnished directly or indirectly by the other party 

hereto in connection with the Contract, whether such information has been furnished prior to, 

during or following completion or termination of the Contract if their disclosure would be 

contrary to law, would impede law enforcement, would not be in public interest, would prejudice 

legitimate commercial interest of the parties or would inhibit fair competition.. Notwithstanding 

the above, the Contractor may furnish to its sub-contractors such documents, data, and other 

information it receives from the Public Body to the extent required for the sub-contractor to 

perform its work under the Contract, in which event the Contractor shall obtain from such sub-

contractor an undertaking of confidentiality similar to that imposed on the Contractor under this 

Clause. 

28.2 The Public Body shall not use such documents, data, and other information received from the 

Contractor for any purposes unrelated to the Contract. Similarly, the Contractor shall not use such 

documents, data, and other information received from the Public Body for any purpose other than 

carrying out the Works in accordance with the Contract. 

28.3 The obligation of a party under this Clause, however, shall not apply to any Confidential 

Information that: 

(a) The Public Body or Contractor need to share with any other institutions participating in the 

financing of the Contract;  

(b) Now or hereafter enters the public domain other than by breach of the Contract or other act 

or omissions of that Party; 

(c) Is obtained by a third party who is lawfully authorized to disclose such information;  

(d) Can be proven to have been possessed by that party at the time of disclosure and which was 

not previously obtained, directly or indirectly, from the other party; or 

(e) Is authorized for release by the prior written consent of the other party. 

28.4 The Parties shall not be prevented from using any general knowledge, experience or skills which 

were in their possession prior to the commencement of the Contract; 

28.5 The Contractor authorizes the Public Body to disclose the Confidential Information to such 

person(s) as may be notified to the Contractor in writing by the Public Body from time to time to 

the extent only as is necessary for the purposes of auditing and collating information so as to 

ascertain a realistic market price for the Works carried out in accordance with the Contract, such 

exercise being commonly referred to as "benchmarking". The Public Body shall use all reasonable 

endeavors to ensure that such person(s) keeps the Confidential Information confidential and does 

not make use of the Confidential Information except for the purpose for which the disclosure is 

made. The Public Body shall not without good reason claim that the lowest price available in the 

market is the realistic market price. 

28.6 The Contractor agrees that: 

(a) Subject to GCC Sub-Clause 28.6 (b), the decision on whether any exemption applies to a 

request for disclosure of recorded information is a decision solely for the Public Body; 
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(b) Where the Public Body is managing a request as referred to in GCC Sub-Clause 28.6 (a), 

the Contractor shall co-operate with the Public Body making the request and shall respond 

within five (5) working days of any request by it for assistance in determining how to 

respond to a request for disclosure. 

28.7 The Contractor shall procure that its sub-contractors shall provide the Public Body with a copy of 

all information in its possession or power in the form that the Public Body requires within five (5) 

working days (or such other period as the Public Body may specify) of the Public Body requesting 

that Information. 

28.8 The Public Body may consult the Contractor in relation to any request for disclosure of the 

Contractor's Confidential Information in accordance with all applicable guidance. 

28.9 The above provisions of this Clause shall not in any way modify any undertaking of 

confidentiality given by either of the parties hereto prior to the date of the Contract. 

28.10 This GCC Clause 28 shall remain in force without limit in time in respect of Confidential 

Information which comprises Personal Data. Except as aforesaid and unless otherwise expressly 

set out in the Contract, this GCC Clause 28 shall remain in force for a period of 3 years after the 

termination or expiry of this Contract. 

28.11 In the event that the Contractor fails to comply with this GCC Clause 28, the Public Body reserves 

the right to terminate the Contract by notice in writing with immediate effect. 

29. Miscellaneous 

29.1 Any decision, act or thing that the Public Body is required or authorized to take or do under the 

Contract may be taken or done by any person authorized, either generally or specifically, by the 

Public Body to take or do that decision, act or thing, provided that upon receipt of a written 

request the Public Body shall inform the Contractor of the name of any person so authorized. 

29.2 The Contractor may from time to time upon the request of the Public Body, execute any additional 

documents and do any other acts or things which may reasonably be required to implement the 

provisions of the Contract.
 
 

29.3 Any provision of the Contract which is held to be invalid or unenforceable in any jurisdiction 

shall be ineffective to the extent of such invalidity or unenforceability without invalidating or 

rendering unenforceable the remaining provisions hereof and any such invalidity or 

unenforceability in any jurisdiction shall not invalidate or render unenforceable such provisions in 

any other jurisdiction. 

29.4 The failure by the Public Body and Contractor to insist upon the strict performance of any 

provision, term or condition of the Contract or to exercise any right or remedy consequent upon 

the breach thereof shall not constitute a waiver of any such breach or any subsequent breach of 

such provision, term or condition. 

29.5 Each Party shall bear its own expenses in relation to the preparation, execution and 

implementation of the Contract including all costs legal fees and other expenses so incurred. 

29.6 The Contractor warrants represents and undertakes to the Public Body that there are no pending or 

threatened actions or proceedings before any court or administrative agency which would 

materially adversely affect the financial condition, business or operations of the Contractor and 

that there are no material contracts existing to which the Contractor is a party which prevent it 

from entering into the Contract; and that the Contractor has satisfied itself as to the nature and 

extent of the risks assumed by it under the Contract and gathered all information necessary to 
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perform its obligations under the Contract and all other obligations assumed by it. 

29.7 The rights and remedies provided in the Contract are cumulative and not exclusive of any rights or 

remedies provided by any other contract or document. In this provision "right" includes any 

power, privilege, remedy, or proprietary or security interest. 

C. Obligations of the Public Body 

30. Assistance and Supply of Documents 

30.1 The Contractor may request the assistance of the Public Body in obtaining copies of laws, 

regulations and information on local customs, orders or by-laws of the Federal Democratic 

Republic of Ethiopia, which may affect the Contractor in the performance of his obligations under 

the Contract. The Public Body may provide the assistance requested to the Contractor at the 

Contractor's cost. 

30.2 Unless otherwise specified in the SCC, the Public Body may make all efforts necessary to 

facilitate the procurement by the Contractor of: 

(a) all required visas and permits, including work and residence permits, and such other 

documents as shall be necessary to enable the Contractor, Sub-Contractors or Personnel to 

carry out the Works; 

(b) any such other assistance as may be specified in the SCC. 

30.3 Except where otherwise provided in the SCC, within 30 days of the signing of the Contract, the 

Engineer shall provide to the Contractor, free of charge, a copy of the drawings prepared for the 

implementation of tasks as well as two copies of the specifications and other contract documents. 

The Contractor may purchase additional copies of these drawings, specifications and other 

documents, insofar as they are available. Upon the final acceptance, the Contractor shall return to 

the Engineer all drawings, specifications and other contract documents. 

30.4 Unless it is necessary for the purposes of the Contract, the drawings, specifications and other 

documents provided by the Public Body shall not be used or communicated to a third party by the 

Contractor without the prior consent of the Engineer. 

30.5 The Engineer shall have authority to issue to the Contractor administrative orders incorporating 

such supplementary documents and instructions as shall be necessary for the proper and adequate 

execution of the works and the remedying of any defects therein. 

31. Access to the Site 

31.1 The Public Body shall, in due time and in conformity with the progress of the works, place the site 

and access thereto at the disposal of the Contractor in accordance with the program of 

implementation of tasks referred to in these GCC. If possession of a part is not given by the date 

stated in the approved work program, the Public Body will be deemed to have delayed the start of 

the relevant activities, and this will be a Compensation Event. 

31.2 The Contractor shall allow the Engineer and any person authorized by the Engineer access to the 

Site and to any place where work in connection with the Contract is being carried out or is 

intended to be carried out. 

31.3 Any land procured for the Contractor by the Public Body shall not be used by the Contractor for 

purposes other than the implementation of tasks. 

31.4 The Contractor shall preserve any premises placed at his disposal in a good state while he is in 
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occupation and shall, if so required by the Public Body or the Engineer, restore them to their 

original state on completion of the contract, taking into account normal wear and tear. 

31.5 The Contractor shall not be entitled to any payment for improvements resulting from work carried 

out on his own initiative. 

32. Payment 

32.1 In consideration of the Works performed by the Contractor under this Contract, the Public Body 

shall make to the Contractor such payments and in such manner as is provided by GCC Paragraph 

E of this Contract. 

33. Delayed Payments to the Contractor's Staff 

33.1 Where there is a delay in the payment to the Contractor's employees of wages and salaries owing 

and of the allowances and contributions laid down by the law of the Federal Democratic Republic 

of Ethiopia, the Public Body may give notice to the Contractor that within 15 days of the notice 

the Contractor has to pay such wages, salaries, allowances and contributions. 

D. Obligations of the Contractor 

34. General Obligations 

34.1 The Contractor shall, with due care and diligence, and in accordance with the provisions of the 

Contract, design the works to the extent stated in the Contract, and execute, complete and remedy 

any defects in the works. The Contractor shall provide all control and supervision of the works, 

personnel, materials, plant, equipment and all other items, whether of a temporary or permanent 

nature required in and for such design, execution, completion and remedying of any defects, 

insofar as specified in, or can be reasonably inferred from, the Contract. 

34.2 The Contractor shall take full responsibility for the adequacy, stability and safety of all operations 

and methods of construction under the Contract. 

34.3 The Contractor shall respect and abide by all laws and regulations in force in the Federal 

Democratic Republic of Ethiopia and shall ensure that his personnel, their dependants, and his 

local employees also respect and abide by all such laws and regulations. The Contractor shall 

indemnify the Public Body against any claims and proceedings arising from any infringement by 

the Contractor, its Sub-Contractors or their employees of such laws and regulations. 

34.4 The Contractor shall ensure that Works conform to applicable environmental and quality 

standards, that no chemical or other product/equipment is used in such a way as to cause negative 

impact on the environment in general and occupational health hazards and shall employ the most 

recent technology, safe and effective equipment, machinery, materials and methods, as necessary.  

34.5 The Contractor shall obtain the Public Body's prior approval in writing before taking any of the 

following actions: 

(a) Entering into a subcontract for carrying out any part of the Works, it being understood that 

the Contractor shall remain fully liable for carrying out the Works by the Sub-Contractor; 

(b) Any other action that may be specified in the SCC. 

34.6 The Contractor shall comply with any administrative orders given by the Engineer. Where the 

Contractor considers that the requirements of an administrative order go beyond the authority of 

the specific Engineer or of the scope of the Contract, it shall, on pain of being time-barred, notify 
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the specific contract manager, explaining its opinion, within 30 days after receipt thereof. 

Execution of the administrative order shall not be suspended because of this notice. 

34.7 The Contractor shall treat all documents and information received in connection with the contract 

as private and confidential, and shall not, save in so far as may be necessary for the purposes of 

the performance thereof, publish or disclose any particulars of the contract without the prior 

consent in writing of the Public Body or the specific contract manager after consultation with the 

Public Body. If any disagreement arises as to the necessity for any publication or disclosure for 

the purpose of the contract, the decision of the Public Body shall be final. 

35. Eligibility 

35.1 The Contractor and its Sub-Contractors shall have the nationality of an eligible country pursuant 

to Section 5 of the Bidding Documents. A Contractor or Sub-Contractor shall be deemed to have 

the nationality of a country if it is a citizen or constituted, incorporated, or registered, and operates 

in conformity with the provisions of the laws of that country.  

35.2 The Contractor and its Sub-Contractors shall provide Personnel who shall be citizens of eligible 

countries and use goods with their origin from an eligible country. 

36. Code of Conduct 

36.1 The Contractor shall, at all times, act loyally and impartially in respect of any matter relating to 

this Contract and as a faithful adviser to the Public Body in accordance with the rules and/or code 

of conduct of its profession as well as with appropriate discretion. The Contractor shall, in 

particular, at all times refrain from making any public statements concerning the Works without 

the prior approval of the Public Body, and from engaging in any activity which conflicts with its 

obligations towards the Public Body under the contract. It shall not commit the Public Body 

without its prior written consent, and shall, where appropriate, make this obligation clear to third 

parties. 

36.2 If the Contractor or any of its Sub-Contractors, personnel, agents or servants offers to give or 

agrees to offer or to give or gives to any person, any bribe, gift, gratuity or commission as an 

inducement or reward for doing or forbearing to do any act in relation to the contract or any other 

contract with the Public Body, or for showing favor or disfavor to any person in relation to the 

contract or any other contract with the Public Body, then the Public Body may terminate the 

contract, without prejudice to any accrued rights of the Contractor under the contract. 

36.3 The payments to the Contractor under the contract shall constitute the only income or benefit it 

may derive in connection with the contract and neither it nor its personnel shall accept any 

commission, discount, allowance, indirect payment or other consideration in connection with, or 

in relation to, or in discharge of, its obligations under the contract. 

36.4 The Contractor shall not have the benefit, whether directly or indirectly, of any royalty, gratuity or 

commission in respect of any patented or protected article or process used in or for the purposes of 

the contract or the project, without the prior written approval of the Public Body. 

36.5 The Contractor and its staff shall maintain professional secrecy, for the duration of the contract 

and after completion thereof. In this connection, except with the prior written consent of the 

Public Body, neither the Contractor nor the personnel employed or engaged by it shall at any time 

communicate to any person or entity any confidential information disclosed to them or discovered 

by them, or make public any information as to the recommendations formulated in the course of 

or as a result of the Works. Furthermore, they shall not make any use prejudicial to the Public 

Body, of information supplied to them and of the results of studies, tests and research carried out 
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in the course and for the purpose of performing the contract. 

36.6 The execution of the contract shall not give rise to unusual commercial expenses. If such unusual 

commercial expenses emerge, the contract will be terminated. Unusual commercial expenses are 

commissions not mentioned in the contract or not stemming from a properly concluded contract 

referring to the contract, commissions not paid in return for any actual and legitimate service, 

commissions remitted to a tax haven, commissions paid to a recipient who is not clearly identified 

or commission paid to a company which has every appearance of being a front company. 

36.7 The Contractor shall supply to the Public Body on request supporting evidence regarding the 

conditions in which the contract is being executed. The Public Body may carry out whatever 

documentary or on-the spot checks it deems necessary to find evidence in case of suspected 

unusual commercial expenses. 

37. Control and Supervision of the Works 

37.1 The Contractor shall himself control and supervise the works or shall appoint a Contract Manager 

to do so. Such appointment shall be submitted to the Engineer for approval.  

37.2 The Contract Manager shall be suitably qualified in accordance with the Schedule of 

Requirements. In addition a work history/biography will be submitted to the Engineer for 

approval.  

37.3 The Contractor shall forthwith give notice in writing to the Engineer of the identity of the person 

appointed as Contract Manager for approval. The approval may at any time be withdrawn. Should 

the Engineer refuse to approve, or withdraw approval of the appointment, he shall set out the 

grounds on which his decision is based, and the Contractor shall submit an alternative 

appointment without delay. The address of the Contractor's representative shall be deemed to be 

the address for service given by the Contractor.  

37.4 If the Engineer withdraws his approval of the Contractor's Contract Manager, the Contractor shall, 

as soon as is practicable, after receiving notice of such withdrawal, remove the Contract Manager 

from the works and replace him with another Contract Manager approved by the Engineer. 

37.5 The Contractor's Contract Manager shall have full authority to make any decision necessary for 

the execution of the works, to receive and carry out administrative orders and to countersign the 

work register referred to in GCC Clause 79 or attachment, where appropriate. In any event, the 

Contractor shall be responsible for ensuring that the works are carried out satisfactorily including 

ensuring that the specifications and administrative orders are adhered to by his own employees 

and by his sub-Contractors and their employees. 

37.6 Any notice, information, instruction or other communication given or made to the Contract 

Manager shall be deemed to have been given or made to the Contractor. 

37.7 The Contractor shall inform the Engineer of the identity of any person authorized to act for any 

period as deputy for the Contract Manager before the start of that period. 

37.8 The Contractor shall provide a sufficient complement of supervisory staff in addition to the 

Contract Manager, to ensure that the Contractor’s staff engaged in and about the provision of the 

Works at the Site are adequately supervised and properly perform their duties at all times. 

37.9 All persons appointed to managerial and supervisory positions in accordance with the Schedule of 

Requirements must be to the acceptance of the Engineer who will have the right to veto the 

appointment of any candidate who is deemed to be unsuitable. 
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38. Personnel 

38.1 The persons employed by the Contractor must be sufficient in number, and permit the optimum 

use of the human resources. Such employees must have the skills and experience necessary to 

ensure due progress and satisfactory execution of the works.  

38.2 The Contractor shall make his own arrangements for the engagement of all staff and labor. The 

rates of remuneration and the general working conditions, as laid down by the law of the Federal 

democratic Republic of Ethiopia, shall apply as a minimum to employees on the Site. 

38.3 The Contractor shall employ the key personnel named in the Schedule of Key Personnel, as 

referred to in the SCC, to carry out the functions stated in the Schedule of Requirements or other 

personnel approved by the Engineer. The Engineer will approve any proposed replacement of key 

personnel only if their relevant qualifications and abilities are substantially equal to or better than 

those of the personnel listed in the Schedule of Requirements. 

38.4 The Contractor acknowledges that the Key Personnel are essential to the proper provision of the 

Works to the Public Body. The Contractor shall ensure that the role of any Key Personnel is not 

vacant for any longer than [10] Working Days and that any replacement shall be as or more 

qualified and experienced as the previous incumbent of such role and is fully competent to carry 

out the tasks assigned to the role of the member of Key Personnel whom he or she has replaced. 

38.5 The Contractor shall immediately replace all employees indicated by the Engineer, in a letter 

stating reasons, as likely to jeopardize the satisfactory execution of the works 

38.6 If the Engineer asks the Contractor to remove a person who is a member of the Contractor’s staff 

or work force, stating the reasons, the Contractor shall ensure that the person leaves the Site 

within seven days and has no further connection with the work in the Contract. 

38.7 The Public Body shall not be liable for the cost of replacing any member of the Contractor’s staff 

and the Contractor shall indemnify the Public Body against all Employee Liabilities that may arise 

in this respect. 

39. Indemnification and Limitation of Liability 

39.1 At its own expense, the Contractor shall indemnify, protect and defend, the Public Body, its 

agents and employees, from and against all actions, claims, losses or damage arising from any act 

or omission by the Contractor in the performance of the Works, including any violation of any 

legal provisions, or rights of third parties, in respect of patents, trade marks and other forms of 

intellectual property such as copyrights.  

39.2 At its own expense, the Contractor shall indemnify, protect and defend the Public Body, its agents 

and employees, from and against all actions, claims, losses or damages arising out of the 

Contractor’s failure to perform its obligations provided that:  

(a) The Contractor is notified of such actions, claims, losses or damages not later than 30 days 

after the Public Body becomes aware of them;  

(b) The ceiling on the Contractor’s liability shall be limited to an amount equal to total 

Contract Price as stated in the SCC, but such ceiling shall not apply to actions, claims, 

losses or damages caused by the Contractor’s willful misconduct;  

(c) The Contractor’s liability shall be limited to actions, claims, losses or damages directly 

caused by such failure to perform its obligations under the contract and shall not include 

liability arising from unforeseeable occurrences incidental or indirectly consequential to 

such failure. 
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39.3 The aggregate liability of the Contractor to the Public Body shall not exceed the total contract 

value. 

39.4 The Contractor shall have no liability whatsoever for actions, claims, losses or damages 

occasioned by:  

(a) The Public Body omitting to act on any recommendation, or overriding any act, decision or 

recommendation, of the Contractor, or requiring the Contractor to implement a decision or 

recommendation with which the Contractor disagrees or on which it expresses a serious 

reservation; or  

(b) The improper execution of the Contractor’s instructions by agents, employees or 

independent Contractors of the Public Body. 

39.5 The Contractor shall remain responsible for any breach of its obligations under the contract for 

such period after the Works have been performed as may be determined by the law governing the 

contract. 

40. Insurance to be Taken Out by the Contractor 

40.1 The Contractor shall provide, in the joint names of the Public Body and the Contractor, insurance 

cover against loss or damage for which he is liable under the contract in the amounts and 

deductibles stated in the SCC. Such insurance shall, unless the SCC provide otherwise, cover: 

(a) the Works, together with Materials and Plant for incorporation therein, to the full 

replacement cost against all loss or damage from whatever cause arising other than from 

Force Majeure or risks attributable under the contract to the Public Body; 

(b) an additional sum of 15% of such replacement cost, or as may be specified in the SCC, to 

cover any additional costs of and incidental to the rectification of loss or damage including 

professional fees and the cost of demolishing and removing any part of the works and of 

removing debris of whatever nature; 

(c) the Contractor's Equipment and other things brought onto the Site by the Contractor, for a 

sum sufficient to provide their replacement at the Site. 

40.2 The Contractor shall take out insurance covering his liability with regard to industrial accidents 

and civil liabilities to any person employed by him on the works, to the Public Body and any 

employee of that authority, arising from the execution of the works. Such liability shall be 

unlimited in the case of personal injuries. 

40.3 The Contractor shall take out insurance covering liability with regard to risks and civil liability 

resulting from an act or omission attributed to him, to his legal successors or agents. Such 

insurance shall be for at least the amount stated in the SCC. Furthermore, he shall ensure that all 

his sub-contractors have taken out a similar insurance. 

40.4 By requiring such insurance, Public Body shall not be deemed or construed to have assessed the 

risk that may be applicable to the Contractor under this Contract. The Contractor shall assess its 

own risks and if deemed to be appropriate and/or prudent, should maintain adequate limits and/or 

broader insurance coverage than that stipulated above. The Contractor is not relieved of any 

liability or other obligations assumed or pursuant to the Contract by reason of its failure to obtain 

or maintain insurance in sufficient amounts, duration, or types. 

40.5 Insurance shall be provided at the Contractor’s expense and shall not be charged directly to the 

Public Body. 

40.6 All the insurance referred to in this Clause shall be taken out within 30 days of the notification of 
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the award of the Contract, and shall be subject to approval by the Public Body. Such insurance 

shall take effect from the commencement of the Works and remain in force until final acceptance 

of the Works.  

40.7 The Public Body shall be notified by the Contractor or its Insurance Carrier at least 30 days prior 

to any material change to or cancellation of any of insurance coverage. 

40.8 Prior to the commencement of the Works under this Contract, the Contractor or its Insurance 

Carrier shall provide a Certificate(s) of Insurance (COI) evidencing compliance with all 

requirements for insurance coverage. The COI shall be submitted to the Public Body for review 

and approval. For the duration of the Contract, the Contractor or its Insurance Carrier shall 

provide updated COI’s to evidence renewals or other changes to insurance policies or coverage, 

and payment of the current premiums whenever they are required to do so by the Public Body or 

the Engineer. 

40.9 Notwithstanding the obligations of the Contractor to insure in accordance with this Clause, the 

Contractor shall be solely liable and shall indemnify the Public Body and the Engineer against any 

claims for damage to property or personal injuries arising from the execution of the works by the 

Contractor, his sub-contractors and employees in connection with the Works 

41. Program of Implementation of Tasks 

41.1 Completing the work program given as part of the Bid, the Contractor shall within the time stated 

in the SCC provide the Engineer with a program of implementation of the tasks, broken down by 

activity and by month and include the following information: 

(a) the order in which the Contractor proposes to carry out the works; 

(b) the time limits within which submission and approval of the drawings are required; 

(c) an organization chart containing the names, qualifications and curricula vitae of the staff 

responsible for the Site, 

(d) a general description of the method including the sequence, by month and by nature which 

the Contractor proposes to carry out the works; 

(e) a plan for the setting out and organization of the Site, and 

(f) such further details and information as the Engineer may reasonably require. 

41.2 The Engineer shall return these documents to the Contractor with his approval or any relevant 

remarks within ten days of receipt, except where the Engineer, within those ten days, notifies the 

Contractor of his wish for a meeting.  

41.3 An update of the program shall be a program showing the actual progress achieved on each 

activity and the effect of the progress achieved on the timing of the remaining work, including any 

changes to the sequence of the activities. 

41.4 The Contractor shall submit to the Engineer for approval an updated program at intervals no 

longer than the period stated in the SCC. If the Contractor does not submit an updated Program 

within this period, the Engineer may withhold the amount stated in the SCC from the next 

payment certificate and continue to withhold this amount until the next payment after the date on 

which the overdue Program has been submitted. 

41.5 The approval of the program by the Engineer shall not relieve the Contractor from any of his 

obligations under the contract. The Contractor may revise the program and submit it to the 

Engineer again at any time. A revised program shall show the effect of modifications and 

Compensation Events. 
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41.6 No material alteration to the program shall be made without the approval of the Engineer. If, 

however, the progress of the works does not conform to the program, the Engineer may instruct 

the Contractor to revise the program and submit the revised program to him for approval. 

42. Contractor's Drawings 

42.1 The Contractor shall submit to the Engineer for approval: 

(a) Such drawings, documents, samples and /or models as may be specified in the contract 

within the time limits laid down therein or in the program of implementation of tasks; 

(b) Such drawings as the Engineer may reasonably require for the implementation of tasks. 

(c) In the case of bridges and other reinforced concrete structures, the Contractor shall carry 

out the requisite soil surveys before commencing work on the foundations. The Contractor 

must submit the results of these surveys and the calculations for the foundations, in 

triplicate, to the Engineer at least one month before commencing construction of the works 

in question. 

(d) The Contractor shall prepare, at its own expense, all design and construction drawings and 

other documents and objects necessary for the proper execution of the Contract, and in 

particular drawings and design calculations and the reinforcement drawings for reinforced 

concrete structures. The Contractor shall submit, in triplicate, construction, design and 

reinforcement drawings, design calculations and any other documents or objects it is to 

provide for the Engineer’s approval at least one month before commencing construction of 

the works in question. 

Within 15 days of receiving the drawings, design calculations, objects and other documents 

required under (c) and (d), the Engineer shall return them to the Contractor with either his 

endorsement or his remarks. 

42.2 If the Engineer fails to notify his decision of approval referred to in GCC Clause 41.1 within the 

time limits referred to in the contract or the approved program of implementation of tasks, such 

drawings, documents, samples or models shall be deemed to be approved at the end of the time 

limits specified. If no time limit is specified, they shall be deemed to be approved 30 days after 

receipt. 

42.3 Approved drawings, documents, samples and models shall be signed or otherwise identified by 

the Engineer and shall not be departed from except as otherwise instructed by the Engineer. Any 

Contractor's drawings, documents, samples or models which the Engineer fails to approve, shall 

be forthwith modified to meet the requirements of the Engineer and resubmitted by the Contractor 

for approval. Within 15 days of being notified of the Engineer’s remarks, the Contractor shall 

make the requisite corrections, adjustments etc. to the documents, drawings, design calculations 

etc. The corrected or adjusted documents, drawings, design calculations etc. shall be resubmitted 

for the Engineer’s approval under the same procedure. 

42.4 The Contractor shall supply additional copies of approved drawings in the form and number stated 

in the contract or in subsequent administrative orders. 

42.5 The approval of the drawings, documents, samples or models by the Engineer shall not relieve the 

Contractor from any of his obligations under the contract. 

42.6 The Engineer shall have the right at all reasonable times to inspect all contract drawings, 

documents, samples or models at the Contractor's premises. 

42.7 Before provisional acceptance of the works, the Contractor shall supply operation and 

maintenance manuals together with drawings, which shall be in such detail as will enable the 
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Public Body to operate, maintain, adjust and repair all parts of the works. Unless otherwise stated 

in the Special Conditions, the manuals and drawings shall be in the language of the Contract. The 

works shall not be considered to be completed for the purpose of provisional acceptance until such 

manuals and drawings have been supplied to the Public Body. 

43. Sufficiency of Bid Prices 

43.1 The Contractor shall be deemed to have inspected and examined the Site and its surroundings and 

to have satisfied himself before submitting his Bid, as to the nature of the ground and sub-soil, and 

to have taken into account the form and nature of the Site, the extent and nature of the work and 

materials necessary for the completion of the works, the means of communication with and access 

to the site, the accommodation he may require and in general to have obtained for himself all 

necessary information as to risks, contingencies and all other circumstances influencing or 

affecting his tender. 

43.2 The Contractor shall be deemed to have satisfied himself before submitting his tender as to the 

correctness and sufficiency of the tender and of the rates and prices stated in the bill of quantities 

or price schedule which shall, except in so far as it is otherwise provided in the Contract, cover all 

his obligations under the contract. 

43.3 Since the Contractor is deemed to have determined his prices on the basis of his own calculations, 

operations and estimates, he shall carry out without additional charge any work which is the 

subject of any item whatsoever in his tender for which he neither indicates a unit price nor a firm 

sum. 

44. Exceptional Risks 

44.1 If during the execution of the works the Contractor encounters artificial obstructions or physical 

conditions which could not reasonably have been foreseen by an experienced Contractor, and if 

the Contractor is of the opinion that additional costs will be incurred and/or an extension of the 

period of implementation of the tasks will be necessary as a result of this, he shall give notice to 

the Engineer in accordance with GCC Clauses 69 and/or 73. The Contractor shall specify in such 

notice the artificial obstructions and/or physical conditions, giving details of the anticipated 

effects thereof, the measures he is taking or intends to take and the extent of the anticipated delay 

in or interference with the execution of the works. 

44.2 Following receipt of the notice, the Engineer may inter alia: 

(a) Require the Contractor to provide an estimate of the cost of the measures he is taking or 

intends to take; 

(b) Approve measures referred to in GCC Sub-Clause 44.2 (a) with or without modification; 

(c) Give written instructions as to how the artificial obstructions or physical conditions are to 

be dealt with; 

(d) Order a modification, a suspension, or termination of the contract. 

44.3 To the extent that the Engineer shall decide that the whole or part of the said artificial obstructions 

or physical conditions could not reasonably have been foreseen by an experienced Contractor, the 

Engineer shall: 

(a) take into account any delay suffered by the Contractor as a result of such obstructions or 

conditions in determining any extension of the period of implementation of tasks to which 

the Contractor is entitled under GCC Clause 73; and/or 

(b) in case of artificial obstructions or physical conditions other than weather conditions, 
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determine additional payments due to the Contractor in accordance with GCC Clause 69. 

44.4 Weather conditions shall not entitle the Contractor to claims under GCC Clause 69. 

44.5 If the Engineer decides that the artificial obstructions or physical conditions could, in whole or in 

part, have been reasonably foreseen by an experienced Contractor, he shall so inform the 

Contractor as soon as practicable. 

45. Health and Safety on Sites 

45.1 The Contractor shall have the right to forbid access to the Site to any person not involved in the 

performance of the contract, with the exception of persons authorized by the Engineer or the 

Public Body. 

45.2 The Contractor shall ensure the safety on sites during the whole period of execution and shall be 

responsible for taking the necessary steps, in the interests of his employees, agents of the Public 

Body and third parties, to prevent any loss or accident which may result from carrying out the 

works. 

45.3 The Contractor shall take all essential steps, on his own responsibility and at his expense, to 

ensure that existing structures and installations are protected, preserved and maintained. He shall 

be responsible for providing and maintaining at his expense all lighting, protection, fencing and 

security equipment which proves necessary for the proper implementation of the tasks or which 

may reasonably be required by the Engineer. 

45.4 If, during the implementation of the tasks, urgent measures are necessary to obviate any risk of 

accident or damage or to ensure security following any accident or damage, the Engineer shall 

give formal notice to the Contractor to do what is necessary. If the Contractor is unwilling or 

unable to undertake the necessary measures, the Engineer may carry out the work at the expense 

of the Contractor to the extent that the Contractor is liable. 

45.5 While carrying out the Works, the Contractor shall comply, and shall ensure that its employees 

comply with, the requirements of relevant Health and Safety and other relevant legislation, 

45.6 The Contractor shall nominate a Health and Safety Representative to liaise with the Engineer on 

all Health and Safety matters. 

45.7 The Contractor’s staff shall follow a system of accident recording in accordance with the 

Contractor’s own accident reporting procedures. 

45.8 All notifiable accidents shall immediately be brought to the attention of the Engineer. 

45.9 The Contractor shall ensure the co-operation of its personnel in all prevention measures designed 

against fire, or any other hazards, and shall notify the Public Body of any change in the 

Contractor's working practices or other occurrences likely to increase such risks or to cause new 

hazards. 

45.10 The Contractor shall provide such first aid facilities and ensure that his staffs abide by such first 

aid procedures as shall be required by the Public Body. 

46. Safeguarding Adjacent Properties 

46.1 On his own responsibility and at his expense, the Contractor shall take all the precautions required 

by good construction practice and by the prevailing circumstances to safeguard adjacent 

properties and avoid causing any abnormal disturbance therein. 

46.2 The Contractor shall indemnify the Public Body against the financial consequences of all claims 
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by neighboring landowners or residents to the extent that the Contractor is liable and to the extent 

that the damage to adjacent properties is not the result of a hazard created through the design or 

method of construction imposed by the Public Body or the Engineer upon the Contractor 

47. Interference with Traffic 

47.1 The Contractor shall ensure that the works and installations do not cause damage to, or obstruct 

traffic on, communication links such as roads, railways, waterways and airports, except as 

permitted under the SCC. He shall, in particular, take account of weight restrictions when 

selecting routes and vehicles. 

47.2 Any special measures which the Contractor considers necessary or which are specified in the SCC 

or which are required by the Public Body in order to protect or strengthen sections of roads, tracks 

or bridges, shall be at the expense of the Contractor, whether or not they are carried out by the 

Contractor. The Contractor shall inform the Engineer of any special measures he intends to take 

before carrying them out. The repair of any damage caused to roads, tracks or bridges by the 

transport of materials, plant or equipment shall be at the expense of the Contractor. 

48. Cables and Conduits 

48.1 Where, in the course of carrying out the works, the Contractor encounters bench-marks indicating 

the course of underground cables, conduits and installations, he shall keep such bench-marks in 

position or replace them, should execution of the works have necessitated their temporary 

removal. Such related operations require the authorization of the Engineer. 

48.2 The Contractor shall be responsible for the preservation, removal and replacement, as the case 

may be, of the cables, conduits and installations specified by the Public Body in the contract and 

for the cost thereof. 

48.3 Where the presence of cables, conduits and installations has not been specified in the contract but 

is revealed by bench-marks and references, the Contractor shall be under a general duty of care 

and similar obligations regarding preservation, removal and replacement to those set out above. In 

this case, the Public Body shall compensate him for expenditure, to the extent that such work is 

necessary for the execution of the contract. 

48.4 However, the obligations to remove and replace cables, conduits and installations and the 

expenditure resulting therefrom shall not be the responsibility of the Contractor if the Public Body 

decides to accept that responsibility. The same shall apply where this obligation and the 

expenditure resulting therefrom devolve upon another specialist administration or an agent. 

48.5 When any work on the site is likely to cause disturbances in or damage to a public utility service, 

the Contractor shall immediately inform the Engineer in writing, giving a reasonable period of 

notice so that suitable measures can be taken in time to allow work to continue normally. 

49. Setting-out of the Works 

49.1 The Contractor shall be responsible for: 

(a) the accurate setting-out of the Works in relation to original marks, lines and levels of 

reference given by the Engineer; 

(b) the correctness, of the position, levels, dimensions and alignment of all parts of the Works; 

and 

(c) the provision of all necessary instruments, appliances and labor in connection with the 
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foregoing responsibilities. 

49.2 If, at any time during the execution of the Works, any error appears in the position, levels, 

dimensions or alignment of any part of the Works, the Contractor, shall, if the Engineer so 

requires, at the Contractor's cost, rectify such error to the satisfaction of the Engineer, unless such 

error is based on incorrect data supplied by the Engineer, in which case the Public Body shall be 

responsible for the cost of rectification. 

49.3 The checking of any setting-out or of any line or level by the Engineer shall not in any way relieve 

the Contractor of his responsibility for the accuracy thereof and the Contractor shall carefully 

protect and preserve all bench-marks, sight-rails, pegs and other items used in setting-out the 

Works. 

50. Demolished Materials 

50.1 Where the contract includes demolition work, materials and articles obtained therefrom shall, 

unless the SCC and /or the law of the Federal Democratic Republic of Ethiopia otherwise provide 

and subject to the provisions of GCC Clause 51, be the property of the Contractor. 

50.2 If the SCC reserve to the Public Body the right of ownership of materials or all or part of the 

articles obtained from the demolition work, the Contractor shall take all the necessary precautions 

to ensure that these are preserved. He shall be liable for any destruction of, or damage to, such 

materials or articles caused by him or his agents. 

50.3 Irrespective of the use to which the Public Body intends to put the materials or articles, in respect 

of which he reserves the right of ownership, all costs incurred in transporting and storing them and 

all warehouse charges at the place indicated by the Engineer shall be borne by the Contractor for 

any carriage not exceeding 100 meters. 

50.4 Except where the SCC provide otherwise, the Contractor shall, at his expense, progressively 

remove rubble and other demolition materials, rubbish and debris from the Site. 

51. Discoveries 

51.1 Discoveries of any interest whatsoever made during excavation or demolition work shall be 

brought immediately to the attention of the Engineer. The Engineer shall decide how such 

discoveries are to be dealt with, taking due account of the law of the Federal Democratic Republic 

of Ethiopia. 

51.2 The Public Body reserves the right of ownership of materials found during the excavation and 

demolition work carried out on land belonging to him, subject to compensating the Contractor for 

any special efforts. 

51.3 Artifacts, antiquities and natural, numismatic, or other objects which are of scientific interest, and 

also rare objects or objects made of precious metals found during excavation or demolition work 

shall be the property of the Public Body. 

51.4 In the event of disagreements, the Public Body shall have sole authority to decide as to the 

qualifications set out in GCC Clauses 51.1 and 51.3. 

52. Temporary Works 

52.1 The Contractor shall carry out at his expense all the temporary works to enable the Works to be 

carried out. He shall submit specification and drawings showing the proposed temporary work to 

the Engineer, who is to approve them if they comply with the specification and drawings. The 
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Contractor shall take into account any observations made to him by the Engineer while assuming 

responsibility for these drawings. 

52.2 The Contractor shall be responsible for design of Temporary Works. 

52.3 The Engineer’s approval shall not alter the Contractor’s responsibility for design of the temporary 

works. 

52.4 The Contractor shall obtain approval of third parties to the design of the temporary works, where 

required. 

52.5 Where the design of particular temporary works is specified in the SCC to be the responsibility of 

the Public Body, the Engineer shall provide the Contractor with all drawings necessary in 

reasonable time to enable the Contractor to undertake the temporary works in accordance with his 

program. In such cases, the Public Body shall be solely responsible for the safety and adequacy of 

the design. However, the Contractor shall be responsible for the proper construction. 

53. Soil Studies 

53.1 Subject to the SCC and to the technical specifications, the Contractor shall make available to the 

Engineer, the personnel and equipment necessary for carrying out any soil survey which the 

Engineer considers reasonably necessary. The Contractor shall be compensated for the actual cost 

of the manpower and equipment used or made available in such work, if not already provided for 

in the contract. 

54. Overlapping Contracts 

54.1 The Contractor shall, in accordance with the requirements of the Engineer, afford all reasonable 

opportunities for carrying out their work to any other Contractors employed by the Public Body or 

any other public authorities who may be employed on or near the Site in the execution of any 

work not included in the contract, or of any contract which the Public Body may enter into in 

connection with, or ancillary to, the works. 

54.2 If, however, the Contractor, on the written request of the Engineer, makes available to any such 

Contractor, or public authority, or to the Public Body, any roads or ways for the maintenance of 

which the Contractor is responsible, or permits the use by any such other persons of the 

Contractor's temporary works, scaffolding or other equipment on the site, or provides any other 

service of whatsoever nature, which was not provided for in the contract, the Public Body shall 

pay to the Contractor in respect of such use or service, such sums and/or grant such extension of 

time, as shall, in the opinion of the Engineer, be reasonable. 

54.3 The Contractor shall not by reason of this Clause be relieved of any of his obligations under the 

Contract nor shall he be entitled to any claims other than those provided for in GCC Clause 54.2. 

54.4 In no circumstances may difficulties arising with regard to one contract entitle the Contractor to 

modify or delay implementation of other contracts. Similarly, the Public Body may not take 

advantage of such difficulties to suspend payments due under another contract. 

55. Patents and Licenses 

55.1 Except where otherwise provided in the SCC, the Contractor shall indemnify the Public Body and 

the Engineer against any claim resulting from the use as specified in the contract of patents, 

licenses, drawings, designs, models, or brand or trade marks, except where such infringement 

results from compliance with the design or specification provided by the Public Body and /or the 
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Engineer. 

56. Accounting, Inspection and Auditing 

56.1 The Contractor shall keep, and shall cause its Sub-Contractors to keep, accurate and systemic 

accounts and records in respect of the Contract, in accordance with internationally accepted 

accounting principles and in such form and detail as will clearly identify all relevant time charges 

and costs. 

56.2 For the purpose of the examination and certification of the Public Body's accounts; or any 

examination of the economy, efficiency and effectiveness with which the Public Body has used its 

resources, the Federal Auditor General and the Public Procurement and Property Administration 

Agency or its auditors may inspect all accounts and records relating to the performance of the 

Contract and the submission of the Proposal to provide the Works which are owned, held or 

otherwise within the control of the Contractor and may require the Contractor to produce such oral 

or written explanation as he considers necessary. The Contractor acknowledges that it will fully 

cooperate with any counter fraud policy or investigation carried out by authorized body at any 

time. 

57. Data Protection 

57.1 The Contractor shall comply with all applicable data protection legislation. In particular the 

Contractor agrees: 

(a) To maintain appropriate technical and organizational security measures; 

(b) To only process Personal Data for and on behalf of the Public Body, in accordance with the 

instructions of the Public Body and for the purpose of performing its obligations under the 

Contract; 

(c) To allow the Public Body to audit the Contractor's compliance with the requirements of this 

Clause on reasonable notice and/or to provide the Public Body with evidence of its 

compliance with the obligations set out in this Clause. 

57.2 The Contractor agrees to indemnify and keep indemnified the Public Body against all claims and 

proceedings and all liability, loss, costs and expenses incurred in connection therewith by the 

Public Body as a result of any claim made or brought by any individual or other legal person in 

respect of any loss, damage or distress caused to that individual or other legal person as a result of 

the Contractor's unauthorized processing, unlawful processing, destruction of and/or damage to 

any Personal Data processed by the Contractor, its employees or agents in the Contractor's 

performance of the Contract or as otherwise agreed between the Parties. 

58. Performance Security 

58.1 The Contractor shall, within fifteen (15) days from signing the contract, provide a Performance 

Security for the due performance of the Contract in the amount specified in the SCC. 

58.2 Notwithstanding the provision of Sub-clause above a conditional insurance bond shall be accepted 

as Performance Security. 

58.3 The proceeds of the Performance Security shall be payable to the Public Body as compensation 

for any loss resulting from the Contractor’s failure to complete its obligations under the Contract. 

58.4 The Performance Security shall be denominated in currency specified in the SCC, and shall be in 

the form of cash, cheque certified by a reputable bank, letter of credit, or Bank Guarantee in the 



Part 3: Contract  Section 7: General Conditions of Contract 

 

SBD-Works (ICB) - Prepared by the FPPA  (Version 1, August 2011) 

Document: General Conditions of Contract Page 34 of 52  Issued by:  

format specified in the SCC. 

58.5 No payments shall be made in favor of the Contractor prior to the provision of the Performance 

Security. The Performance Security shall continue to remain valid until the contract has been fully 

and properly implemented. 

58.6 During the performance of the contract, if the natural or legal person providing the Performance 

Security is not able to abide by his commitments, the Performance Security shall cease to be valid. 

The Public Body shall give formal notice to the Contractor to provide a new Performance Security 

on the same terms as the previous one. Should the Contractor fail to provide a new Performance 

Security the Public Body may terminate the Contract. 

58.7 The Public Body shall demand payment from the Performance Security of all sums for which the 

guarantor is liable under the Performance Security due to the Contractor's default under the 

Contract, in accordance with the terms of the Performance Security and up to the value thereof. 

The guarantor shall, without delay, pay those sums upon demand from the Public Body and may 

not raise any objection for any reason whatsoever. Prior to making any claim under the 

Performance Security, the Public Body shall notify the Contractor stating the nature of the default 

in respect of which the claim is to be made. 

58.8 The Performance Security shall be discharged by the Public Body and returned to the Contractor 

not later than twenty-eight (28) days following the date of issuing of the signed Final Statement of 

Account referred to in GCC Clause 65, for its total amount except for amounts which are the 

subject of amicable settlement of disputes, unless specified otherwise in the SCC. 

58.9 Notwithstanding the provision of GCC Sub-Clause 58.2 above, the Performance Security may be 

returned to the Contractor where the Procurement Endorsing Committee ascertains that the 

noncompliance of the Contractor does not affect the interest of, or entail additional cost on the 

Public Body and is not due to the fault of the Contractor. 

58.10 The Public Body shall be required to submit any document in its possession in relation to a 

procurement in which it authorizes the return of the Performance Security to the Contractor and 

account for its action under the preceding GCC Sub-Clause 58.9 of this GCC to the Public 

Procurement and Property Administration Agency or other competent body if and when required 

to do so. 

E. Payments to the Contractor 

59. General Principles 

59.1 Payments shall be made in currency as specified in the SCC. The SCC shall lay down the 

administrative or technical conditions governing advance payments, interim and/or final payments 

made in accordance with the GCC. 

59.2 Payments due by the Public Body shall be made to the bank account mentioned on the Bidder 

Certification of Compliance form completed by the Contractor.  

59.3 Payments to the Contractor of the amounts due under each of the interim payment certificates and 

the final statement of account issued by the Engineer shall be made by the Public Body within 90 

days of such certificate of statement being delivered to the Public Body. The date of payment shall 

be the date on which the paying institution's account is debited. The payment certificate shall not 

be admissible if one or more essential requirements are not met. 

59.4 Interim payment certificates or final statement of account must be accompanied with copies of 

invoices and other appropriate supporting materials of the amounts payable. 
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59.5 The Contractor's invoice shall be correctly rendered if: 

(a) The invoice is addressed to the Public Body's officer specified in the Contract to receive 

invoices and identifies the number of relevant Contract; 

(b) The invoice includes date of issuance and its serial number; 

(c) The amount claimed in the invoice is due for payment; 

(d) The amount specified in the invoice is correctly calculated in accordance with the Contract; 

(e) The invoice includes the name and address of Contractor to whom payment is to be sent; 

(f) The invoice includes the name, title, and phone number of person to notify in the event of 

defective invoice; 

(g) The invoice includes Contractor's bank account information, and 

(h) The invoice is, where appropriate, certified as sales tax exempt. 

Failure to provide such information will entitle the Public Body's to delay payment until such 

information is provided. 

59.6 The period referred to in GCC Clause 59.3 may be suspended by notifying the Contractor that the 

payment certificate or the final statement of accounts cannot be fulfilled because the sum is not 

due, because appropriate substantiating documents have not been provided or because there is 

evidence that the expenditure might not be eligible. In the latter case, an inspection may be carried 

out on the spot for the purpose of further checks. The Contractor shall provide clarifications, 

modifications or further information within 30 days of being asked to do so. Within 30 days of 

receipt of the clarification, the Engineer shall decide and issue if need be a revised payment 

certificate or a final statement of account and the payment period shall continue to run from this 

date. 

59.7 The Contractor undertakes to repay any amounts paid in excess of the final amount due to the 

Public Body before the deadline indicated in the debit note which is 45 days from the issuing of 

that note.  

59.8 Should the Contractor fail to make repayment within the deadline set by the Public Body, the 

Public Body may (unless the Contractor is a government-owned enterprise) increase the amounts 

due by adding interest at the rediscount rate applied by the National bank of Ethiopia on the first 

day of the month in which the time-limit expired, plus three and a half percentage points. The 

default interest shall be incurred over the time which elapses between the date of the payment 

deadline set by the Public Body and the date on which payment is actually made. Any partial 

payments shall first cover the interest thus established. 

59.9 Amounts to be repaid to the Public Body may be offset against amounts of any kind due to the 

Contractor. This shall not affect the parties' right to agree on payment in installments. Bank 

charges involved in the repayment of amounts due to the Public Body shall be borne entirely by 

the Contractor. 

60. Advance Payment 

60.1 If the SCC so provide, advance payment shall be granted to the Contractor, at his request, for 

operations connected with the implementation of the tasks, in the cases listed hereinafter: 

(a) as a lump-sum advance enabling Contractor to meet expenditure resulting from the 

commencement of the contract; 

(b) if Contractor affords proof of the conclusion of a contract for the purchase or order of 

materials, plant, equipment, machines and tools, necessary for the execution of the contract, 
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and of any other substantial prior expenses such as the acquisition of patents or study costs. 

60.2 The SCC shall state the amount of the advance payment which shall not exceed 30% of the total 

contract price. 

60.3 No advance payment shall be granted until: 

(a) The conclusion of the Contract; 

(b) Provision to the Public Body by the procedure of the Performance Security in accordance 

with GCC Clause 58; and by 

(c) Provision to the Public Body by the Contractor of an advance payment security in an 

amount equal to the advance payment they receive in the form of a certified cheque or 

unconditional bank guarantee at their option from a reputable bank or letter of guarantee 

written by a competent body organizing and overseeing small and micro enterprises 

established under the relevant law. 

60.4 Advance payment security shall remain effective until the advance payment has been completely 

repaid by the Contractor out of interim payments under the contract.  

60.5 The Contractor shall use the advance payment only to pay for Equipment, Plant, Materials, and 

mobilization expenses required specifically for execution of the Contract. The Contractor shall 

demonstrate that advance payment has been used in this way by supplying copies of invoices or 

other documents to the Engineer. Should the Contractor misuse any portion of the advance 

payment, it shall become due and repayable immediately and no further advance payments will be 

made to him. 

60.6 Should the advance payment security cease to be valid and the Contractor fail to re-validate it, 

either a deduction equal to the amount of the advance payment may be made by the Public Body 

from future payments due to the Contractor under the contract, or the Public Body may apply the 

provisions of GCC Clause 58.6. 

60.7 If the contract is terminated for any reason whatsoever, the guarantees securing the advance 

payment may be invoked forthwith in order to repay the balance of the advance payment still 

owed by the Contractor, and the guarantor shall not delay payment or raise objection for any 

reason whatever. 

60.8 The advance payment security provided for in this GCC Clause shall be released as and when 

advance payment is repaid. 

60.9 Further conditions and procedures for granting and repaying advance payment shall be as laid 

down in the SCC. 

61. Retention Monies 

61.1 The sum which shall be retained from interim payments by way of guarantee to meet the 

Contractor's obligations during the Defects Liability Period, and the detailed rules governing that 

guarantee, shall be stipulated in the SCC, provided that it shall, in no case, exceed 10% of the 

contract price. 

61.2 Subject to the approval of the Public Body, the Contractor may, if he so wishes, substitute, not 

later than the date fixed for the commencement of the works, these retention sums by a retention 

guarantee issued in accordance with GCC Clause 58. 

61.3 The sum retained or the retention guarantee shall be released within 45 days of the issuing of the 

signed final statement of account referred to in GCC Clause 65. 
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62. Price Adjustments 

62.1 Adjustments of contract prices shall be allowed after twelve (12) months from the effective date 

of the Contract where it is verified that the performance of the contract requires more than 18 

months. 

62.2 Request for price adjustment in relation to a particular work items under this Contract may be 

filed by the Contractor after twelve (12) months from the effective date of the Contract where it is 

verified that the performance of the contract requires more than 18 months, which adjusted price 

takes effect as the new Contract Price in relation to that work item on the expiration of 30 days 

from the date on which the Public Body receives notification of that adjusted price from the 

Contractor, unless another date is agreed in writing between the Parties. 

62.3 All prices shall be firm unless the Contractor has provided claim for price adjustment. The 

Contractor may invoke this provision at any time during the Contract by notice in writing to the 

Engineer. 

62.4 The Public Body can increase or decrease the Contract Price amount as described by this Clause. 

62.5 Price Adjustment shall be applicable as payable in full for the original scheduled completion 

period. 

62.6 In the event the completion of contract exceeds the original scheduled period:  

(a) In case of default on the part of the Contractor causing delay in original scheduled 

completion, the rate of Price Adjustment will be frozen at the original scheduled date of 

completion; however Price Adjustment will be applicable till actual completion. While 

computing Price Adjustment beyond the scheduled completion period, in the event the rate 

is reduced, then that reduced rate will be applied.  

(b) The Price Adjustment will be payable in full for the extended period if the Contractor has 

been granted an extension of time for no fault on the part of the Contractor, duly approved 

by the Public Body.  

62.7 Unless specifically stated otherwise in the Contract, the basis for compensation will be only those 

categories of inputs, which are specifically listed as specified items in the SCC. 

62.8 An adjustment of the Contract Price, depending of selected categories of contract price, shall be 

limited to an amount which takes account of price indexes or price indicators issued by Ethiopian 

Central Statistical Agency or Public Procurement and Property Administration Agency. 

62.9 Notwithstanding the provision of GCC Sub-Clause above, price information available from a 

renowned local producer or competent foreign institution may be used in case the Ethiopian 

Central Statistical Agency or Public Procurement and Property Administration Agency are not in 

a position to issue current price indexes, 

62.10 Contractor shall submit to the Public Body for review and approval all calculations and supporting 

information necessary to determine the price adjustment. 

62.11 Adjustments in compensation may be either plus or minus depending on the differences between 

the Benchmark Price Index and the Monthly Price Index. 

62.12 To determine the adjustment on each item any such price variation shall be calculated in 

accordance with the following formula by applying the combination of above said criteria: 
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Where: 

PA = The amount of the Price adjustment to be paid to, or recovered from, the  

Contractor, in currency specified in SCC; 

NV= The fraction which represents Non Variable element of the Contract Price that is  

free of contract price adjustment, as specified in the Contractor's Bid; 

A = The fraction of the Contract Price subject to adjustment in accordance with  

movements of the selected Average Labor Category Earnings Index; 

MLI = The most recently available selected Average Labor Category Earnings Index on the  

date on which the Public Body received notification of the proposed increased price 

from the Contractor; 

BLI = Benchmark Average Labor Category Earnings Index applicable to the Works either: 

(a) at the bid closing date, or  

(b) if the Contract Price has been adjusted previously, the date on which the Public 

Body received notification from the Contractor in respect of the last adjustment to 

effect the current Contract Price; 

B = The fraction of the Contract Price subject to adjustment in accordance with  

movements of the selected Material Price Index 

MMI = The most recently available selected Material Price Index on the date on which the  

Public Body received notification of the proposed increased price from the Contractor; 

BMI = Benchmark selected Material Price Index applicable to the Works either: 

(a) at the bid closing date, or  

(b) if the Contract Price has been adjusted previously, the date on which the Public 

Body received notification from the Contractor in respect of the last adjustment to 

effect the current Contract Price; 

C = The fraction of the Contract Price subject to adjustment in accordance with  

movements of the selected Equipment Price Index 

MEI = The most recently available selected Equipment Price Index on the date on which the  

Public Body received notification of the proposed increased price from the Contractor; 

BEI = Benchmark selected Equipment Price Index applicable to the Works either: 

(a) at the bid closing date, or  

(b) if the Contract Price has been adjusted previously, the date on which the Public 

Body received notification from the Contractor in respect of the last adjustment to 

effect the current Contract Price; 

D = The fraction of the Contract Price subject to adjustment in accordance with  

movements of the Average Fuel Price Index 

MFI = The most recently available Average Fuel Price Index on the date on which the Public  

Body received notification of the proposed increased price from the Contractor; 

BFI = Benchmark Average Fuel Price Index applicable to the Works either: 

(a) at the bid closing date, or  

(b) if the Contract Price has been adjusted previously, the date on which the Public 

Body received notification from the Contractor in respect of the last adjustment to 

effect the current Contract Price; 

BC = Current Contract Price applicable to the Works 

Q = Quantity; 

And where: 

(a) NV+A+B+C+D are equal to 1.00 

62.13 The fraction for each specified element and exact combination of elements that will be applied in 
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the formula for price adjustment shall be determined in the SCC. 

62.14 An increase in the Contract Price takes effect as the new Contract Price in relation to the selected 

category on the first day of the next Payment Period following receipt of an application for 

increase provided the application is received no later than 14 days prior to the commencement of 

that Payment Period. 

62.15 An increase in the Contract Price takes effect as the new Contract Price in relation to the selected 

categories of inputs on the expiration of 30 days from the date on which the Public Body receives 

notification of the increased price from the Contractor, unless another date is agreed in writing 

between the Parties; 

62.16 When the Contractor varies the Contract Price of a Product or Service it must supply a copy of a 

revised Pricing Schedule which incorporates the proposed changes in price and specifies the date 

on which the proposed variation in price is to take effect in accordance with GCC Sub-Clauses 

62.14 and 62.15. 

62.17 The Contractor shall, when it notifies or requests a price adjustment under GCC Sub-Clause 

62.12, provide to the Public Body such Document or other information as the Contractor 

considers appropriate for the purpose of substantiating the requested price adjustment. 

62.18 Where the Public Body questions a price increase notified or requested under GCC Sub-Clause 

62.12, and the Contractor is not able, on the basis of the information it provided to the Public 

Body, to substantiate to the Public Body any, or a part of, the notified or requested price 

adjustment, the Contract Price shall be increased by only so much as the Contractor is able to 

substantiate and: 

(a) the substantiated increased Contract Price shall take effect as the new Contract Price in 

relation to the Works as the case may be, on the date referred to in GCC Sub-Clause 62.14 

or 62.15 unless another date is agreed in writing between the Parties; and 

(b) the Contractor shall, if it has not already done so, supply a suitably revised Pricing 

Schedule in accordance with the requirements of GCC Sub-Clause 62.16. 

62.19 Any discount offered by the Contractor under this Agreement cannot be reduced during the Term 

of this Contract without the agreement in writing of the Public Body. 

63. Valuation of Works 

63.1 The following methods shall apply to the valuation of works: 

(a) For unit-price (admeasurement) contracts: 

(i) The amount due under the contract shall be calculated by applying the unit rates to the 

quantities actually executed for the respective items, in accordance with the Contract; 

(ii) The quantities set out in the bill of quantities shall be the estimated quantities of the 

works, which shall not be taken as the actual and correct quantities of the works to be 

executed by the Contractor in fulfillment of his obligations under the Contract; 

(iii) The Engineer shall determine by measurement the actual quantities of the works 

executed by the Contractor, and these shall be paid for in accordance with GCC 

Clause 64. Unless otherwise provided in the SCC no additions shall be made to the 

items in the bill of quantities except as a result of a modification in accordance with 

GCC Clause 15 or another provision of the Contract entitling the Contractor to 

additional payment; 

(iv) The Engineer shall, when he requires any parts of the works to be measured, give 

reasonable notice to the Contractor to attend, or to send a qualified agent to represent 
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him. The Contractor or his agent shall assist the Engineer in making such 

measurements and shall furnish all particulars required by the Engineer. Should the 

Contractor not attend, or omit to send such agent, the measurement made by the 

Engineer or approved by him shall be binding on the Contractor; 

(b) For lump-sum contracts, the amount due under the Contract shall be determined on the 

basis of the breakdown of the overall contract price, or on the basis of a breakdown 

expressed as a percentage of the contract price corresponding to completed stages of the 

works. Where items are accompanied by quantities, these shall be firm quantities for which 

the Contractor has submitted his all-in price, and shall be paid for irrespective of the 

quantities of work actually carried out. 

64. Interim Payment 

64.1 Unless otherwise specified in the SCC, the Contractor shall submit monthly statement for interim 

payment to the Engineer at the end of each period referred to in GCC Clause 64.7 in a form 

approved by the Engineer. The monthly statement shall include the following items, as applicable: 

(a) The estimated contract value of the permanent works implemented up to the end of the 

period in question; 

(b) An amount reflecting any price adjustment pursuant to GCC Clause 62; 

(c) An amount to be withheld as retention sum under GCC Clause 61; 

(d) Any credit and/or debit for the period in question in respect of plant and materials on Site 

intended for, but not yet incorporated in, the permanent works in the amount and under the 

conditions set out in GCC Clause 64.2; 

(e) An amount to be deducted on account of the advance payment repayment under the 

provisions of GCC Clause 60; and 

(f) Any other sum to which the Contractor may be entitled under the Contract. 

64.2 The Contractor shall be entitled to such sums as the Engineer may consider proper in respect of 

plant and materials intended for, but not yet incorporated in, the permanent works provided that: 

(a) The plant and materials conform with the specifications for the permanent works and are set 

out in batches in a way that they may be recognized by the Engineer; 

(b) Such plant and materials have been delivered to the Site, and are properly stored and 

protected against loss or damage or deterioration to the satisfaction of the Engineer; 

(c) The Contractor's record of requirements, orders, receipts and use of plant and materials 

under the contract are kept in a form approved by the Engineer and such records are 

available for inspection by the Engineer; 

(d) The Contractor submits with his statement, the estimated value of the plant and materials on 

Site together with such documents as may be required by the Engineer for the purpose of 

valuation of the plant and materials and providing evidence of ownership and payment 

therefore; and 

(e) Where the SCC so provide, ownership of the plant and materials referred to in GCC Clause 

83 shall be deemed to be vested in the Public Body. 

64.3 Approval by the Engineer of any interim payment certified by him in respect of plant and 

materials pursuant to this GCC Clause shall be without prejudice to the exercise of any power of 

the Engineer under the Contract to reject any plant or materials which are not in accordance with 

the provisions of the Contract. 

64.4 The Contractor shall be responsible for any loss or damage to, and for the cost of storing and 
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handling of, such plant and materials on site and shall effect such additional insurance as may be 

necessary to cover the risk of such loss or damage from any cause. 

64.5 Within 30 days of receipt of the said statement for interim payment, it shall be approved or 

amended in such manner that, in the Engineer's opinion, the application reflects the amount due to 

the Contractor in accordance with the Contract. In cases where there is a difference of opinion as 

to the value of an item, the Engineer's view shall prevail. On determination of the amount due to 

the Contractor, the Engineer shall, within the same 30 days deadline, issue and transmit to the 

Public Body for payment and to the Contractor for information, an Interim Payment Certificate for 

the amount due to the Contractor and shall inform the Contractor of the works for which payment 

is being made. 

64.6 The Engineer may, by an Interim Payment Certificate, make any corrections or modifications to 

any previous certificate issued by him and shall have power to modify the valuation in or withhold 

the issue of, any Interim Payment Certificate if the works or any part thereof is not being carried 

out to his satisfaction. 

64.7 Unless the SCC provide otherwise, the frequency shall be one interim payment per month. 

65. Final Statement of Account 

65.1 Unless otherwise agreed in the SCC, the Contractor shall not later than 90 days after the issue of 

the Final Acceptance Certificate referred to in GCC Clause 89, submit to the Engineer a draft final 

statement of account with supporting documents showing in detail the value of the work done in 

accordance with the Contract, together with all further sums which the Contractor considers to be 

due to him under the Contract in order to enable the Engineer to prepare the final statement of 

account. 

65.2 Within 60 days after receipt of the draft final statement of account and of all information 

reasonably required for its verification, the Engineer shall prepare the final statement of account, 

which determines: 

(a) the amount which in his opinion is finally due under the Contract; and 

(b) after establishing the amounts previously paid by the Public Body and all sums to which the 

Public Body is entitled under the Contract, the balance, if any, due from the Public Body to 

the Contractor, or from the Contractor to the Public Body, as the case may be. 

65.3 The Engineer shall issue to the Public Body or to its duly authorized representative, and to the 

Contractor, the final statement of account showing the final amount to which the Contractor is 

entitled under the Contract. The Public Body or its duly authorized representative and the 

Contractor shall sign the final statement of account as an acknowledgement of the full and final 

value of the work implemented under the Contract and shall promptly submit a signed copy to the 

Engineer. However, the final statement of account shall not include amounts in dispute which are 

the subject of negotiations or amicable settlement. 

65.4 The final statement of account signed by the Contractor shall constitute a written discharge of the 

Public Body confirming that the total in the final statement of account represents full and final 

settlement of all monies due to the Contractor under the Contract, other than those amounts which 

are the subject of amicable settlement. However, such discharge shall become effective only after 

any payment due in accordance with the final statement of account has been made and the 

performance security referred to in GCC Clause 58 has been returned to the Contractor. 

65.5 The Public Body shall not be liable to the Contractor for any matter or thing whatsoever arising 

out of, or in accordance with, the Contract or execution of the works, unless the Contractor shall 
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have included a claim in respect thereof in his draft final statement of account. 

66. Direct Payments to Sub-Contractors 

66.1 When the Engineer receives a claim from a Sub-Contractor duly approved under GCC Clause 14 

to the effect that the Contractor has not met his financial obligations so far as the Sub-Contractor 

is concerned, the Engineer shall give notice to the Contractor either to pay the Sub-Contractor or 

to inform him of the reasons why payment should not be made. Should such payment not be 

made, or reasons not be given within the period of notice, the Engineer may, after satisfying 

himself that the work has been carried out, certify, and the Public Body shall meet the debt 

claimed by the Sub-Contractor out of the sums remaining due to the Contractor. The Contractor 

shall remain entirely responsible for the work in respect of which direct payment has been made. 

66.2 If the Contractor gives adequate reasons for refusing to meet all or part of the debt claimed by the 

Sub-Contractor, the Public Body shall only pay to the Sub-Contractor such sums as are not in 

dispute. Sums claimed by the Sub-Contractor in respect of which the Contractor has given 

adequate reasons for his refusal to pay shall be paid by the Public Body only after the parties have 

come to an amicable settlement or after a judgment of a court has been duly notified to the 

Engineer. 

66.3 Direct payments to Sub-Contractors shall not exceed the value at contract prices of the services 

performed by the Sub-Contractors for which they request payment; the value at contract prices 

shall be calculated or assessed on the basis of the bill of quantities, the price schedule or the 

breakdown of the lump sum price. 

66.4 Direct payments to Sub-Contractors shall be made entirely in the currency specified in SCC 

Clause 59.1. 

66.5 The provisions of this GCC Clause shall apply subject to the requirements of the law applicable 

by virtue of GCC Clause 68 concerning the right to payment of creditors who are beneficiaries of 

an assignment of credit or of a collateral security. 

67. Delayed Payments 

67.1 Once the time-limit referred to in GCC Clause 59.3 has expired, the Contractor – unless the 

Contractor is a public body which is partly or wholly financed by the Federal Government Budget 

– shall upon demand, submitted within two months of receiving late payment, be entitled to late-

payment interest at the rediscount rate applied by the National bank of Ethiopia on the first day of 

the month in which the time-limit expired, plus three and a half percentage points. The interest 

shall be payable for the time elapsed between the expiry of the payment deadline and the date on 

which the Public Body’s account is debited. . 

67.2 Any default in payment of more than 120 days from the expiry of the period laid down in GCC 

Clause 67.1 shall entitle the Contractor either not to perform the Contract or to terminate it. 

68. Payments to Third Parties 

68.1 All orders for payments to third parties may be carried out only after an assignment made in 

accordance with GCC Clause 13. The assignment shall be notified to the Public Body. 

68.2 Notification of beneficiaries of the assignment shall be the sole responsibility of the Contractor. 

68.3 In the event of a legally binding attachment of the property of the Contractor affecting payments 

due to him under the contract, without prejudice to the time limit laid down in GCC Clause 67, the 
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Public Body shall have 30 days, starting from the day when it receives notification of the 

definitive lifting of the obstacle to payment, to resume payments to the Contractor. 

69. Claims for Additional Payment 

69.1 If under the Contract there are circumstances which the Contractor considers entitle him to 

additional payment, the Contractor shall: 

(a) if he intends to make any claim for additional payment, give to the Engineer notice of his 

intention or make such claim within 15 days after the said circumstances become known to 

the Contractor, stating the reason for his claim; and 

(b) submit full and detailed particulars of his claim as soon as it is reasonably practicable, but 

no later than 60 days after the date of such notice, unless otherwise agreed by the Engineer. 

In case the Engineer agrees to another deadline than the said 60 days, the agreed upon 

deadline will in any event, require that such particulars shall be submitted no later than the 

date of submission of the draft final statement of account. The Contractor shall thereafter 

promptly submit such further particulars as the Engineer may reasonably require assessing 

the validity of the claim. 

69.2 When the Engineer has received the full and detailed particulars of the Contractor's claim that he 

requires, he shall, without prejudice to GCC Clause 44.4, after due consultation with the Public 

Body and, where appropriate, the Contractor, determine whether the Contractor is entitled to 

additional payment and notify the parties accordingly. 

69.3 The Engineer may reject any claim for additional payment which does not comply with the 

requirements of this GCC Clause. 

F. Performance of the Contract 

70. Scope of Works 

70.1 Subject to the SCC, the Works to be carried out shall be as specified in the Section 6, Schedule of 

Requirements.  

70.2 The Contractor shall construct and install the Works at sites and locations as are specified in the 

SCC in accordance with the Specifications and Drawings or as agreed by the Parties in writing. 

71. Commencement of Works 

71.1 The Public Body shall fix the Start Date on which execution of the Works is to commence in the 

SCC or by administrative order issued by the Engineer. 

71.2 The Start Date for commencing execution of the Works shall be not later than 120 days following 

notification of award of contract unless agreed otherwise by the parties. 

72. Period of Execution of Works 

72.1 The period of execution of Works shall commence on the Start Date fixed in accordance with 

GCC Clause 71.1 and shall be as laid down in the SCC, without prejudice to extensions of the 

period which may be granted under GCC Clause 73. 

72.2 The Contractor shall carry out the Works in accordance with the Program of implementation of 

tasks submitted by the Contractor, as updated with the approval of the Engineer, and complete 
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them by the Intended Completion Date. 

72.3 If provision is made for distinct periods of implementation for separate lots, in cases where one 

Contractor is awarded more than one lot per contract, the periods of implementation for the 

separate lots will not be accumulated. 

73. Extension of Intended Completion Date 

73.1 The Contractor may request an extension of the Intended Completion Date if he is or will be 

delayed in completing the contract by any of the following causes: 

(a) Exceptional weather conditions in the Federal Democratic Republic of Ethiopia; 

(b) Artificial obstructions or physical conditions which could not reasonably have been 

foreseen by an experienced Contractor; 

(c) Compensation Event occurs or a change order for modification is issued which makes it 

impossible for completion to be achieved by the Intended Completion Date; 

(d) Administrative orders affecting the date of completion other than those arising from the 

Contractor's default; 

(e) Failure of the Public Body to fulfill his obligations under the Contract; 

(f) Any suspension of the works which is not due to the Contractor's default; 

(g) Force majeure; 

(h) Any other causes referred to in these GCC which are not due to the Contractor's default. 

73.2 The Contractor shall, within 15 days of becoming aware that delay may occur, notify the Engineer 

of his intention to make a request for extension of the Intended Completion Date to which he may 

consider himself entitled, and shall, unless otherwise agreed between the Contractor and the 

Engineer, within 21 days from the notification deliver to the Engineer full and detailed particulars 

of the request, in order that such request may be investigated at the time. 

73.3 Within 21 days from receipt of the Contractor's detailed particulars of the request, the Engineer 

shall, by written notice to the Contractor after due consultation with the Public Body and, where 

appropriate, the Contractor, grant such extension of the Intended Completion Date as may be 

justified, either prospectively or retrospectively, or inform the Contractor that he is not entitled to 

an extension. 

73.4 If the Contractor has failed to give early notification of a delay or has failed to cooperate in 

dealing with a delay, the delay by this failure shall not be considered in assessing the new 

Intended Completion Date. 

74. Compensation Events for Allowing Time Extension 

74.1 The following shall be Compensation Events allowing for time extension: 

(a) The Public Body does not give access to a part of the Site by the Site Possession Date stated 

in the Contractor’s approved work program; 

(b) The Public Body modifies the Schedule of other Contractors in a way that affects the work 

of the Contractor under the Contract; 

(c) The Engineer orders a delay or does not issue Drawings, Specifications, or instructions 

required for execution of the Works on time; 

(d) The Engineer instructs the Contractor to uncover or to carry out additional tests upon work, 

which is then found to have no Defects; 



Part 3: Contract  Section 7: General Conditions of Contract 

 

SBD-Works (ICB) - Prepared by the FPPA  (Version 1, August 2011) 

Document: General Conditions of Contract Page 45 of 52  Issued by:  

(e) The Engineer unreasonably does not approve a subcontract to be let; 

(f) The Engineer gives an instruction for dealing with an unforeseen condition, caused by the 

Public Body, or additional work required for safety or other reasons. 

(g) Other Contractors, public authorities, utilities, or the Public Body do not work within the 

dates and other constraints stated in the Contract, and they cause delay; 

(h) The advance payment is delayed; 

(i) The Engineer unreasonably delays issuing Interim Payment Certificates; 

(j) Other Compensation Events described in the SCC or determined by the Public Body and 

force majeure. 

74.2 If a Compensation Event would prevent the work being completed before the Intended 

Completion Date, the Intended Completion Date shall be extended. The Engineer shall decide 

whether and by how much the Intended Completion Date shall be extended. 

74.3 The Contractor shall not be entitled to compensation to the extent that the Public Body’s interests 

are adversely affected by the Contractor not having given early warning. 

75. Acceleration 

75.1 When the Public Body wants the Contractor to finish before the Intended Completion Date, the 

Engineer will obtain priced proposals for achieving the necessary acceleration from the 

Contractor. If the Public Body accepts these proposals, the Intended Completion Date will be 

adjusted accordingly and confirmed by both the Public Body and the Contractor. 

75.2 If the Contractor’s priced proposals for acceleration are accepted by the Public Body, they are 

incorporated in the Contract Price and treated as a modification. 

76. Management Meetings 

76.1 Either the Engineer or the Contractor may require the other to attend a formal management 

meeting, to discuss the Public Body's levels of satisfaction in respect of the Works carried out 

under the Contract, to review the plans for remaining work, and to agree any necessary action to 

address areas of dissatisfaction. The Contractor will not obstruct or withhold its agreement to any 

such necessary action. Such meetings shall be attended by duly authorized and sufficiently senior 

employees of both the Public Body and the Contractor together with any other relevant attendees. 

The Parties shall agree a standing agenda for such Reviews. 

76.2 The Engineer shall record the business of management meetings and provide copies of the record 

to those attending the meeting and to the Public Body. The responsibility of the parties for actions 

to be taken shall be decided by the Engineer either at the management meeting or after the 

management meeting and stated in writing to all who attended the meeting. 

77. Early Warning 

77.1 The Contractor shall warn the Engineer at the earliest opportunity of specific likely future events 

or circumstances that may adversely affect the quality of the work increase the Contract Price or 

delay the execution of the Works. The Engineer may require the Contractor to provide an estimate 

of the expected effect of the future event or circumstance on the Contract Price and Completion 

Date. The estimate shall be provided by the Contractor as soon as reasonably possible. 

77.2 The Contractor shall cooperate with the Engineer in making and considering proposals for how 

the effect of such an event or circumstance can be avoided or reduced by anyone involved in the 
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work and in carrying out any resulting instruction of the Engineer. 

78. Delays in Implementation of Tasks 

78.1 If the Contractor fails to complete the works within the time period(s) specified in the Contract the 

Public Body shall, without formal notice and without prejudice to his other remedies under the 

contract be entitled to liquidated damages for every day or part thereof which shall elapse between 

the end of the period specified for implementation of tasks or extended Intended Completion Date 

under GCC Clause 72 and the actual date of completion, at the rate and up to the maximum 

amount specified in the GCC Clause 27. If the works have been the subject of partial acceptance 

in accordance with GCC Clause 86, the liquidated damages specified in the GCC Clause 27 may 

be reduced in the proportion which the value of the accepted part bears to the value of the whole 

of the works. 

78.2 If the Public Body has become entitled to the maximum claim under GCC Clause 78.1 he may, 

after giving notice to the Contractor: 

(a) Seize the performance guarantee; and /or 

(b) Terminate the contract; and 

(c) Enter into a contract with a third party at the Contractor's cost for the provision of the 

balance of the works. 

79. Work Register 

79.1 A work register shall, unless otherwise provided by the SCC, be kept on the site by the Engineer, 

who shall enter in it at least the following information: 

(a) the weather conditions, interruptions of work owing to inclement weather, hours of work, 

number and type of workmen employed on the site, materials supplied, equipment in use, 

equipment not in working order, tests carried out, samples dispatched, unforeseen 

circumstances, as well as orders given to the Contractor; 

(b) detailed statements of all the quantitative and qualitative elements of the work done and the 

supplies delivered and used, capable of being checked on the Site and relevant in 

calculating payments to be made to the Contractor. 

79.2 The statements shall form an integral part of the work register but may, where appropriate, be 

recorded in separate documents. The technical rules for drawing up the statements shall be as set 

out in the SCC. 

79.3 The Contractor shall ensure that statements are drawn up, in good time and in accordance with the 

SCC, in respect of work, services and supplies which cannot be measured or verified 

subsequently; failing this, he shall accept the decisions of the Engineer, unless, at his own 

expense, he provides evidence to the contrary. 

79.4 Entries made in the work register as work progresses shall be signed by the Engineer and 

countersigned by the Contractor or his representative. If the Contractor objects, he shall 

communicate his views to the Engineer within 15 days following the date on which the entry or 

the statements objected to be recorded. Should Contractor fail to countersign or to submit his 

views within the period allowed, the Contractor shall be deemed to agree with the notes shown in 

the register. The Contractor may examine the work register at any time and may, without 

removing the document, make or receive a copy of entries which he considers necessary for his 

own information. 

79.5 The Contractor shall, on request, provide the Engineer with the information needed to keep the 
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work register in good order. 

80. Origin and Quality of Works and Materials 

80.1 All goods purchased under the contract shall have their origin in any eligible source country as 

defined in the Section 5 of the Bidding Documents. 

80.2 The works, components and materials shall conform to the specifications, drawings, surveys, 

models, samples, patterns and other requirements in the SCC which shall be held at the disposal of 

the Public Body or the Engineer for the purposes of identification throughout the period of 

performance. 

80.3 Any preliminary technical acceptance stipulated in the SCC shall be the subject of a request sent 

by the Contractor to the Engineer. The request shall indicate the reference to the contract, the lot 

number and the place where such acceptance is to take place, as appropriate. The components and 

materials specified in the request must be certified by the Engineer as meeting the requirements 

for such acceptance prior to their incorporation in the works. 

80.4 Even if materials or items to be incorporated in the works or in the manufacture of components 

have been technically accepted in this way, they may still be rejected and must be replaced 

immediately by the Contractor if a further examination reveals defects or faults. The Contractor 

may be given the opportunity to repair and make good materials and items which have been 

rejected, but such materials and items will be accepted for incorporation in the works only if they 

have been repaired and made good to the satisfaction of the Engineer. 

81. Inspection and Testing 

81.1 The Contractor shall ensure that the components and materials are delivered to the site in time to 

allow the Engineer to proceed with acceptance of the components and materials. The Contractor is 

deemed to have fully appreciated the difficulties which he might encounter in this respect, and he 

shall not be permitted to advance any grounds for delay in fulfilling his obligations. 

81.2 The Engineer shall be entitled, either by himself or his agent, to inspect, examine, measure and 

test the components, materials and workmanship, and check the progress of preparation, 

fabrication or manufacture of anything being prepared, fabricated or manufactured for delivery 

under the contract in order to establish whether the components, materials and workmanship are 

of the requisite quality and quantity. This shall take place at the place of manufacture, fabrication, 

preparation or on the site or at such other places as may be specified in the contract. 

81.3 For the purposes of such tests and inspections, the Contractor shall: 

(a) provide to the Engineer, temporarily and free of charge, such assistance, test samples, parts, 

machines, equipment, tools or materials and labor as are normally required for inspection 

and testing; 

(b) agree, with the Engineer, on the time and place for tests; 

(c) provide access for the Engineer at all reasonable times to the place where the tests are to be 

carried out. 

81.4 If the Engineer is not present on the date agreed for tests, the Contractor may, unless otherwise 

instructed by the Engineer, proceed with the tests, which shall be deemed to have been made in 

the Engineer's presence. The Contractor shall forthwith forward duly certified copies of the test 

results to the Engineer, who shall, if he has not attended the test, be bound by the test results. 

81.5 When components and materials have passed the tests referred to in this GCC Clause, the 
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Engineer shall notify the Contractor or endorse the procedure's certificate to that effect. 

81.6 If the Engineer and the Contractor disagree on the test results, each shall give a statement of his 

views to the other within 15 days after such disagreement arises. The Engineer or the Contractor 

may require such tests to be repeated on the same terms and conditions or, if either party so 

requests, by an expert to be selected by common consent. All test reports shall be submitted to the 

Engineer who shall communicate the results of these tests without delay to the Contractor. The 

results of the re-testing shall be conclusive. The cost of the re-testing shall be borne by the party 

whose views are proved wrong by the re-testing. 

81.7 In the performance of his duties, the Engineer and all persons authorized by him shall disclose 

only to those persons who are entitled to know of it information which he has obtained by reason 

of his inspection and testing of the methods of manufacture and operation of the undertaking. 

82. Rejection 

82.1 Components and materials which are not of the specified quality shall be rejected. A special mark 

may be applied to the rejected components or materials. This shall not be such as to alter them or 

affect their commercial value. Rejected components and materials shall be removed by the 

Contractor from the site within a period which the Engineer shall specify, failing which they shall 

be removed by the Engineer as of right at the expense and risk of the Contractor. Any work 

incorporating rejected components or materials shall be rejected. 

82.2 The Engineer shall, during the progress of the works and before the works are taken over, have the 

power to order or decide: 

(a) the removal from the Site, within such time limits as may be specified in the order, of any 

components or materials which, in the opinion of the Engineer, are not in accordance with 

the contract; 

(b) the substitution of proper and suitable components or materials; or 

(c) the demolition and proper re-execution, or satisfactory repair, notwithstanding any previous 

test thereof or interim payment therefore, of any work which, in respect of components, 

materials, workmanship or design by the Contractor for which he is responsible, is not, in 

the opinion of the Engineer, in accordance with the Contract. 

82.3 The Engineer shall, as soon as reasonably practicable, give to the Contractor notice in writing of 

his decision specifying particulars of the alleged defects. 

82.4 The Contractor shall with all speed and at his expense make good the defects so specified. If the 

Contractor does not comply with such order, the Public Body shall be entitled to employ other 

persons to carry out the same and all expenses consequent thereon or incidental thereto may be 

deducted by the Public Body from any monies due or which may become due to the Contractor. 

82.5 The provisions of this GCC Clause shall not affect the right of the Public Body to claim under 

GCC Clauses 19 and 78. 

83. Ownership of Plant and Materials 

83.1 All equipment, temporary works, plant and materials provided by the Contractor shall, when 

brought on the Site, be deemed to be exclusively intended for the execution of the works and the 

Contractor shall not remove the same or any part thereof, except for the purpose of moving it from 

one part of the site to another, without the consent of the Engineer. Such consent shall, however, 

not be required for vehicles engaged in transporting any staff, labor, equipment, temporary works, 
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plant or materials to or from the Site. 

83.2 The SCC may provide that all equipment, temporary works, plant and materials on Site owned by 

the Contractor or by any company in which the Contractor has a controlling interest shall, for the 

duration of the execution of the works, be: 

(a) vested in the Public Body; or 

(b) made subject to a lien in favor of the Public Body; or 

(c) made subject to any other arrangement regarding priority interest or security. 

83.3 In the event of termination of the contract in accordance with GCC Clause 21 due to the 

Contractor's breach of Contract, the Public Body shall be entitled to use the equipment, temporary 

works, plant and materials on Site in order to complete the works. 

83.4 Any agreement for the hire by the Contractor of equipment, temporary works, plant and materials 

brought onto the Site, shall contain a provision that on request in writing made by the Public Body 

within 7 days after the date on which the termination under GCC Clause 21 becomes effective, 

and on the Public Body undertaking to pay all hire charges in respect thereof from such date, the 

owner thereof will hire such equipment, temporary works, plant or materials to the Public Body 

on the same terms as they were hired by the Contractor, except that the Public Body shall be 

entitled to permit the use thereof by any other Contractor employed by him for completing the 

works under the provisions of GCC Clause 21.5. 

83.5 Upon termination of the contract before completion of the works, the Contractor shall deliver to 

the Public Body any plant, temporary works, equipment or materials the property in which has 

vested in the Public Body or been made subject to a lien by virtue of GCC Clause 83.2. If he fails 

to do so, the Public Body may take such appropriate action as it deems fit in order to obtain 

possession of such plant, temporary works, equipment and materials and recover the cost of so 

doing from the Contractor. 

G. Acceptance and Defects Liability 

84. General Principles 

84.1 Verification of the works by the Engineer with a view to provisional or final acceptance shall take 

place in the presence of the Contractor. The absence of the Contractor shall not be a bar to 

verification on condition that the Contractor has been summoned in due form at least 30 days 

prior to the date of verification. 

84.2 Should exceptional circumstances make it impossible to ascertain the state of the works or 

otherwise proceed with their acceptance during the period fixed for provisional or final 

acceptance, a statement certifying such impossibility shall be drawn up by the Engineer after 

consultation, where possible, with the Contractor. The verification shall take place and a statement 

of acceptance or rejection shall be drawn up by the Engineer within 30 days following the date on 

which such impossibility ceases to exist. The Contractor shall not invoke these circumstances in 

order to avoid his obligation to present the works in a state suitable for acceptance. 

85. Tests on Completion 

85.1 The works shall not be accepted until the prescribed verifications and tests have been carried out 

at the expense of the Contractor. The Contractor shall notify the Engineer of the date on which 

such verification and tests may commence. 

85.2 Works which do not satisfy the terms and conditions of the Contract, or in the absence of such 
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terms and conditions, which are not carried out in accordance with trade practices in the Federal 

Democratic Republic of Ethiopia, shall, if required, be demolished and rebuilt by the Contractor 

or repaired to the satisfaction of the Engineer, otherwise this shall be done as of right after due 

notice at the expense of the Contractor, by order of the Engineer. The Engineer may also require 

the demolition and reconstruction by the Contractor, or repair to the satisfaction of the Engineer, 

under the same conditions of work, in which unacceptable materials have been used, or carried out 

in the periods of suspension provided for in GCC Clause 20. 

86. Partial Acceptance 

86.1 The Public Body may make use of the various structures, parts of structures or sections of the 

works forming part of the contract as and when they are completed. Any taking over of the 

structures, parts of structures or sections of the works by the Public Body shall be preceded by 

their partial provisional acceptance. However, works may in cases of urgency be taken over prior 

to acceptance provided an inventory of outstanding work is drawn up by the Engineer and agreed 

to by the Contractor and the Engineer beforehand. Once the Public Body has taken possession of a 

structure, a part thereof or section of the works, the Contractor shall no longer be required to make 

good any damage resulting otherwise than from faulty construction or workmanship. 

86.2 The Engineer may, at the request of the Contractor and if the nature of the works so permits 

proceeds with partial provisional acceptance, provided that the structures, parts of structures or 

sections of the works are completed and suited to the use as described in the Contract. 

86.3 In the cases of partial provisional acceptance referred to in GCC Sub-Clauses 86.1 and 86.2 the 

Defects Liability Period provided for in GCC Clause 88 shall, unless the SCC provide otherwise, 

run as from the date of such partial provisional acceptance. 

87. Provisional Acceptance 

87.1 The works shall be taken over by the Public Body when they have satisfactorily passed the tests 

on completion and a certificate of provisional acceptance has been issued or is deemed to have 

been issued. 

87.2 The Contractor may apply, by notice to the Engineer, for a certificate of provisional acceptance 

not earlier than 15 days before the works, in the Contractor's opinion, are complete and ready for 

provisional acceptance. The Engineer shall within 30 days after the receipt of the Contractor's 

application either: 

(a) issue the certificate of provisional acceptance to the Contractor with a copy to the Public 

Body stating, where appropriate, his reservations, and, inter alia, the date on which, in his 

opinion, the works were completed in accordance with the Contract and ready for 

provisional acceptance; or 

(b) reject the application giving his reasons and specifying the action which, in his opinion, is 

required of the Contractor for the certificate to be issued. 

87.3 If the Engineer fails either to issue the certificate of provisional acceptance or to reject the 

Contractor's application within the period of 30 days, he shall be deemed to have issued the 

certificate on the last day of that period. The certificate of provisional acceptance shall not be 

deemed to be an admission that the works have been completed in every respect. If the works are 

divided by the contract into sections, the Contractor shall be entitled to apply for separate 

certificates for each of the sections. 

87.4 Upon provisional acceptance of the works, the Contractor shall dismantle and remove temporary 

structures as well as materials no longer required for use in connection with the performance of 
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the contract. He shall also remove any litter or obstruction and redress any change in the condition 

of the Site as required by the contract. 

87.5 Immediately after provisional acceptance, the Public Body may make use of all the works as 

completed. 

88. Defects Liability 

88.1 The Contractor shall be responsible for making good any defect in, or damage to, any part of the 

works which may appear or occur during the Defects Liability Period and which arises either 

from: 

(a) the use of defective plant or materials or faulty workmanship or design of the Contractor; 

and/or 

(b) any act or omission of the Contractor during the Defects Liability Period. 

88.2 The Contractor shall at his own cost make good the defect or damage as soon as practicable. The 

Defects Liability Period for all items replaced or renewed shall recommence from the date when 

the replacement or renewal was made to the satisfaction of the Engineer. If the contract provides 

for partial acceptance, the Defects Liability Period shall be extended only for the part of the works 

affected by the replacement or renewal. 

88.3 If any such defect appears or such damage occurs, during the period referred to in GCC Clause 

88.1, the Public Body or the Engineer shall notify the Contractor. If the Contractor fails to remedy 

a defect or damage within the time limit stipulated in the notification, the Public Body may: 

(a) carry out the works himself, or employ someone else to carry out the works, at the 

Contractor's risk and cost, in which case the costs incurred by the Public Body shall be 

deducted from monies due to or from securities held against the Contractor or from both; or 

(b) terminate the Contract. 

88.4 If the defect or damage is such that the Public Body has been deprived substantially of the whole 

or a part of the benefit of the works, the Public Body shall, without prejudice to any other remedy, 

be entitled to recover all sums paid in respect of the parts of the works concerned together with 

the cost of dismantling such parts and clearing the Site. 

88.5 In case of emergency, where the Contractor cannot be reached immediately or, having been 

reached, is unable to take the measures required, the Public Body or the Engineer may have the 

work carried out at the expense of the Contractor. The Public Body or the Engineer shall as soon 

as practicable inform the Contractor of the action taken. 

88.6 Where the SCC stipulates that the maintenance work, necessitated by normal wear and tear, shall 

be carried out by the Contractor, such work shall be paid for from a provisional sum. 

Deterioration resulting from the circumstances provided for in GCC Clause 44 or from abnormal 

use shall be excluded from this obligation unless it reveals a fault or defect justifying the request 

for repair or replacement under GCC Clause 88. 

88.7 The defects liability shall be stipulated in the SCC. If the duration of the Defects Liability Period 

is not specified, it shall be 365 days. The Defects Liability Period shall commence on the date of 

provisional acceptance. 

88.8 After provisional acceptance and without prejudice to the defects liability referred to in this GCC 

Clause, the Contractor shall no longer be responsible for risks which may affect the works and 

which result from causes not attributable to him. However, the Contractor shall be responsible as 

from the date of provisional acceptance for the soundness of the construction, as laid down in the 
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in the Ethiopian law. 

89. Final Acceptance 

89.1 Upon the expiry of the Defects Liability Period, or where there is more than one such period, upon 

the expiry of the latest period, and when all defects or damage have been rectified, the Engineer 

shall issue to the Contractor a Final Acceptance Certificate and a copy thereof to the Public Body 

stating the date on which the Contractor completed his obligations under the Contract to the 

Engineer's satisfaction. The Final Acceptance Certificate shall be given by the Engineer within 30 

days after the expiration of the above stated period, or as soon as any works ordered under GCC 

Clause 88 have been completed to the satisfaction of the Engineer. 

89.2 The works shall not be considered as completed until the Final Acceptance Certificate has been 

signed by the Engineer and delivered to the Public Body, with a copy to the Contractor. 

89.3 Notwithstanding the issue of the Final Acceptance Certificate, the Contractor and the Public Body 

shall remain liable for the fulfillment of any obligation incurred under the contract prior to the 

issue of the Final Acceptance Certificate, which remains unperformed at the time such Final 

Acceptance Certificate is issued. The nature and extent of any such obligation shall be determined 

by reference to the provisions of the contract. 
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



The following Special Conditions of Contract (SCC) shall supplement the General 

Conditions of Contract (GCC). Whenever there is a conflict, the provisions herein 

shall prevail over those in the GCC. 

GCC Clause 

Reference 
Section 8. Special Conditions of Contract 

 A. General Provisions 

 Procurement Reference Number is:  

GCC 1.2(dd) The Public Body is:  

GCC 1.2 (g) The Contractor is:  

 B. The Contract 

GCC 7.1 (i) 
In addition to documents listed in GCC Clause 7.1 the following documents shall 

form the Contract: 

 

GCC 8.1 The governing law shall be  

GCC 10.2 For notices, the Public Body’s address shall be: 

Public Body:  
Attention:  

Floor/Room number:  

P.O. Box:  

Street Address:  
Town/City:  

Post Code:  

Country: Ethiopia 

Telephone:  

Facsimile:  

E-mail address  

For notices, the Contractor’s address shall be: 

Contractor:  
Attention:  

Floor/Room number:  

P.O. Box:  

Street Address:  
Town/City:  

Post Code:  

Country: Ethiopia 

Telephone:  

Facsimile:  

E-mail address  
 



Part 3: Contract  Section 8: Special Conditions of Contract  

 

SBD-Works (ICB) - Prepared by the FPPA  (Version 1, August 2011) 

Document: Special Conditions of Contract Page 2 of 7  Issued by:  

GCC Clause 

Reference 
Section 8. Special Conditions of Contract 

GCC 11.1 The Member in Charge is [insert name of member]} 

 

GCC 12.1 The Public Body’s Engineer shall be: 

Engineer: authorized representative 
P.O. Box:  

Street Address:  
Town/City:  

Post Code:  

Country: Ethiopia 

Telephone:  

Facsimile:  

E-mail address  

The Contractor’s authorized officer shall be: 

Authorized Officer: authorized representative 
P.O. Box:  

Street Address:  
Town/City:  

Post Code:  

Country: Ethiopia 

Telephone:  

Facsimile:  

E-mail address  
 

GCC 16.1 
In case of change of laws and regulation after the deadline for submission of the 

Bid Contract Price  be correspondingly increased or decreased and/or the 

Delivery Date  be reasonably adjusted to the extent that Contractor has thereby 

been affected in the performance of any of its obligations under the Contract. 

GCC 17.1 
The Contractor, Sub-Contractors, and their Personnel  : 

(i)  Shall not be exempted from duties and indirect taxes levied by the 

Federal Democratic Republic of Ethiopia, or 

(ii)  Shall be exempted from duties and indirect taxes levied by the Federal 

Democratic Republic of Ethiopia, or  

(iii)  Shall be reimbursed by the Public Body for any such duties and 

indirect taxes levied by the Federal Democratic Republic of Ethiopia they 

might have to pay (or that the Public Body would pay such levies on 

behalf of the Contractor and the Personnel). 

The Public Body warrants that the Contractor, the Sub-Contractors and the 

Personnel shall be exempt from (or that the Public Body shall pay on behalf of 

the Contractor, the Sub-Contractors and the Personnel, or shall reimburse the 

Contractor, the Sub-Contractors and the Personnel for) any indirect taxes, duties, 
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GCC Clause 

Reference 
Section 8. Special Conditions of Contract 

fees, levies and other impositions imposed, under the Applicable Law, on the 

Contractor, the Sub-Contractors and the Personnel in respect of: 

(a). any payments whatsoever made to the Contractor, Sub-Contractors and the 

Personnel (other than nationals or permanent residents of the Federal 

Democratic Republic of Ethiopia), in connection with the carrying out of 

the Works; 

(b). any equipment, materials and supplies brought into the Federal Democratic 

Republic of Ethiopia by the Contractor or Sub-Contractors for the purpose 

of carrying out the Works and which, after having been brought into such 

territories, will be subsequently withdrawn there from by them; 

(c). any equipment imported for the purpose of carrying out the Works and paid 

for out of funds provided by the Public Body and which is treated as 

property of the Public Body; 

(d). any property brought into the Federal Democratic Republic of Ethiopia by 

the Contractor, any Sub-Contractors or the Personnel (other than nationals 

or permanent residents of the Federal Democratic Republic of Ethiopia), or 

the eligible dependents of such Personnel for their personal use and which 

will subsequently be withdrawn there from by them upon their respective 

departure from the Federal Democratic Republic of Ethiopia, provided that: 

(i) the Contractor, Sub-Contractors and Personnel, and their eligible 

dependents, shall follow the usual customs procedures of the Federal 

Democratic Republic of Ethiopia in importing property into the Federal 

Democratic Republic of Ethiopia; and 

(ii) if the Contractor, Sub-Contractors or Personnel, or their eligible 

dependents, do not withdraw but dispose of any property in the Federal 

Democratic Republic of Ethiopia upon which customs duties and taxes 

have been exempted, the Contractor, Sub-Contractors or Personnel, as 

the case may be, (i) shall bear such customs duties and taxes in 

conformity with the regulations of the Federal Democratic Republic of 

Ethiopia, or (ii) shall reimburse them to the Public Body if they were 

paid by the Public Body at the time the property in question was 

brought into the Federal Democratic Republic of Ethiopia 

GCC 22.1 The percentage to apply to the value of the work not completed, representing the 

public Body's additional cost for completing the Works, is . 

 C. Obligations of the Public Body 

GCC 30.2 The Public Body shall provide the following further assistance to the Contractor: 

 

GCC 30.3 
The documents to be provided by the Public Body and the Engineer are the 

following: 

 

 D. Obligations of the Contractor 

GCC 34.5(b) The Public Body's prior approval is also required for: 
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GCC Clause 

Reference 
Section 8. Special Conditions of Contract 

GCC 38.3 
The Schedule of Key Personnel to carry out the functions stated in the Schedule 

of Requirements is the following:  

GCC 39.2 (b) The amount of aggregate liability shall be:   

GCC 40.1 

The minimum insurance cover and deductibles shall be: 

(a) The minimum cover for insurance of the Works, Plant and Materials is  

(b) The maximum deductible for insurance of the Works, Plant and Materials is  

(c) The minimum cover for insurance of Equipment is   

(d) The maximum deductible for insurance of Equipment is . 

(e) The minimum cover for insurance of property is  (f) 

(f) The maximum deductible for insurance of property is  

(g) The minimum cover for personal injury or death insurance is  with no 

deductible 

GCC 40.3 

The amount of insurance covering liability with regard to risks and civil liability 

insurance shall be:  Unlimited ; or 

(ii)  Limited . 

GCC 41.1 

The Contractor shall submit a Program of implementation of the tasks within  

days of delivery of the Notice of Acceptance. 

The specific requirements of the Program of implementation of tasks  are the 

following:  

GCC 41.4 The period between Program updates is  days. 

The amount to be withheld for late submission of an updated Program is . 

GCC 47.1  

GCC 47.2 
 

GCC 50.1  

GCC 50.4  

GCC 52.5  

GCC 53.1  

GCC 55.1  

GCC 58.1 
The amount of the Performance Security shall be:  

GCC 58.4 
The types of acceptable Performance Securities are: Public Body. 

The currency shall be: . 
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GCC Clause 

Reference 
Section 8. Special Conditions of Contract 

GCC 58.8 Discharge of the Performance Security shall take place:  

 E. Payments to the Contractor 

GCC 59.1 
All payment to the Contractor under this Contract shall be made in . 

GCC 60.1 Advance payment  granted to the Contractor, at his request. 

GCC 60.2 The amount of the advance payment shall be: [ 

GCC 60.9 
The following provisions shall apply to the advance payment and the 

advance payment security: 

(a) An Advance Payment Security shall be required.  

(b) An advance payment shall be made within  days after the Effective Date. 

The advance payment will be set off by the Public Body in equal 

installments against the statements for the first months of the Works until 

the advance payment has been fully set off. 

(c) The Advance Payment Security shall be in the amount and in the currency 

of the currency portion of the advance payment. 

(d) The repayment of the advance payments shall take the form of deductions 

based on the monthly claims 

(i) The advance payment (maximum of 30%) shall be repaid by means of 

deductions from the installments and, if necessary, the balance due to 

the Contractor. This repayment shall begin with the first installment 

and be completed, at the very latest; by the time 80% of the amount of 

the contract has been paid. 

Repayment shall be made in the same currency as the advance 

payment. 

The amount to be deducted from each installment shall be calculated 

using the following formula: 

8.0




Vt

DVa
R  

where: 

R = the amount to be repaid 

Va = the total amount of the advance payment 

Vt = the initial contract amount 

D = the amount of the installment. 

The result is rounded up to two decimal places. 

GCC 61.1  

GCC 62.7, 

62.13 

The fraction for each specified element and exact combination of elements that 

will be applied in the formula for price adjustment shall be. as follows: 

 

GCC 63.1 The following methods shall apply to the valuation of works: 
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GCC Clause 

Reference 
Section 8. Special Conditions of Contract 

(i)  The amounts due in case of unit-price contract shall be determined' as 

follows:  

(ii)  The amounts due in case of lump sum contract shall be determined' as 

follows:  

GCC 64.1 Arrangements for interim payments shall be the following:  

GCC 64.2(e) 
Ownership of the plant and materials referred to in GCC Clause 83 be deemed to 

be vested in the Public Body. 

GCC 64.7 The frequency of interim payment shall be:  

GCC 65.1 
The draft Final Statement of Account shall be submitted at the latest at the 

moment of the Contractor's application for the provisional acceptance certificate. 

GCC 65.2 

The Engineer shall prepare and sign the Final Statement of Account within 30 

days from the issue of the certificate of final acceptance referred to in GCC 

Clause 89. 
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 F. Performance of the Contract 

GCC 70.1 
The Scope of Works shall be defined in:  

GCC 70.2 
The Contractor shall carry out the Works at following Sites: . 

Sites are located at and are defined in Drawings No. . 

GCC 71.1 The Start Date shall be  

GCC 72.1 The Intended Completion Date for the whole of the Works shall be . 

GCC 74.1(j) The following events shall also be Compensation Events:  

GCC 79.1 The work register shall be:  Required ; or 

(ii)  Not required. 

GCC 79.2 The technical rules for drawing up the statements shall be:  

GCC 80.2 

The works, components, equipment and materials used in their construction must 

comply with: 

(a) The following specifications ; 

(b) The requirements of  

GCC 80.3  

GCC 81  

GCC 83.2  

 G. Acceptance and Defects Liability 

GCC 86.3 
 

GCC 87  

GCC 88.6  

GCC 88.7 
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A. Contract Agreement 

for the Procurement of  

Procurement Reference No:  

This Contract Agreement is made on the  day of the month of , BETWEEN 

 of the Federal Democratic Republic of Ethiopia, and having its principal place of business  

(hereinafter called the “Public Body”), 

and 

 a corporation incorporated under the laws of  and having its principal place of business at  

(hereinafter called the “Contractor”), of the other part 

WHEREAS 

(a) The Public Body invited bids for certain Works (hereinafter called the “Works”),  and has 

accepted a Bid by the Contractor for the provision of those Works in the sum of  (hereinafter 

called “the Contract Price”) in the manner and on the terms described herein 

(b) The Contractor having represented to the Public Body that it has the required skills, personnel 

and technical resources, has agreed to carry out the Works on the terms and conditions set forth 

in this Contract; 

NOW THEREFORE the parties hereto hereby agree as follows: 

1. The Agreement 

1.2 In this Agreement words and expressions shall have the same meanings as are respectively 

assigned to them in the Conditions of Contract referred to. 

1.3 The following documents shall constitute the Contract between the Public Body and the 

Contractor, and each shall be read and construed as an integral part of the Contract: 
 

1. Contract Agreement, including all appendices; 

2. Letter of Acceptance by the Public Body to the Contractor; 

3. The Special Conditions of Contract; 

4. The General Conditions of Contract; 

5. The Bid Submission Sheet with Annexes; 

6. Technical Proposal with technical specifications; 

7. The design documentation (drawings); 

8. 

(a) For Unit-price contracts: The Bill of Quantities and Price Schedule (after 

correction of arithmetical errors); 

(b) For Lump-sum contracts: The Breakdown of the Lump-sum Price (after 

correction of arithmetical errors); 

9.  

 

1.4 This Contract shall prevail over all other Contract documents. In the event of any discrepancy 

or inconsistency within the Contract documents, then the documents shall prevail in the order 
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listed above. 

1.5 In consideration of the payments to be made by the Public Body to the Contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Public Body to carry out the 

Works and to remedy defects therein in conformity in all respects with the provisions of the 

Contract. 

1.6 The Public Body hereby covenants to pay the Contractor in consideration of the provision of 

the Works and the remedying of defects therein, the Contract Price or such other sum as may 

become payable under the provisions of the Contract at the times and in the manner prescribed 

by the Contract. 

IN WITNESS WHEREOF, the Parties hereto have caused this Contract to be signed in 

their respective names as of the day and year first above written. 

SIGNED for and on behalf of  WITNESS to signature on behalf of  

Signature:  Signature: 

Name:  Name:  

Position: Position: 

Date:  Date:  

 

SIGNED for and on behalf of  WITNESS to signature on behalf of  

Signature:  Signature: 

Name:  Name:  

Position: Position: 

Date:  Date:  
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B. Performance Security 

(Bank Guarantee) 
 

Date:  

Procurement Reference No:  

 

To:   
 

WHEREAS  (hereinafter “the Contractor”) has undertaken, pursuant to Contract No.  dated ,  to 

supply  (hereinafter “the Contract”). 

AND WHEREAS it has been stipulated by you in the aforementioned Contract that the 

Contractor shall furnish you with a security  issued by a reputable guarantor for the sum specified 

therein as security for compliance with the Contractor’s performance obligations in accordance 

with the Contract. 

AND WHEREAS the undersigned , legally domiciled in [insert complete address of Guarantor], 

(hereinafter the” Guarantor”), have agreed to give the Contractor a security: 

THEREFORE WE hereby affirm that we are Guarantors and responsible to you, on behalf of the 

Contractor, up to a total of  and we undertake to pay you, upon your first written demand 

declaring the Contractor to be in default under the Contract, without cavil or argument, any sum 

or sums within the limits of  as aforesaid, without your needing to prove or to show grounds or 

reasons for your demand or the sum specified therein. 

This security is valid until the  day of , . 

 

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No 458. 

 

Name:  

In the capacity of   

 

Signed:  

 

Duly authorized to sign the Security for and on behalf of:  

Dated on ____________ day of __________________, _______  
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C. Advance Payment Security 

(Bank Guarantee) 
 

Date:  

Procurement Reference No:  

 

To:   
 

In accordance with the payment provision included in the Contract, in relation to advance 

payments,  (hereinafter called “the Contractor”) shall deposit with the Public Body a security 

consisting of , to guarantee its proper and faithful performance of the obligations imposed by said 

Clause of the Contract, in the amount of . 

 

We, the undersigned , legally domiciled in  (hereinafter “the Guarantor”), as instructed by the 

Contractor, agree unconditionally and irrevocably to guarantee as primary obligor and not as 

surety merely, the payment to the Public Body on its first demand without whatsoever right of 

objection on our part and without its first claim to the Contractor, in the amount not exceeding . 

 

This security shall remain valid and in full effect from the date of the advance payment received 

by the Contractor under the Contract until , [insert year]. 

 

Name:   

In the capacity of   

 

Signed:  

 
Duly authorized to sign the Security for and on behalf of:  

 

 

Dated on ____________ day of __________________, _______  


